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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY W BRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0 07/31/06 0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400 SUSPENDED
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 652,955 07/28/05 18%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2, 465,821 08/ 15/ 05 53%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $144,151 05/ 16/ 07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 740,560 09/28/04 43%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $2,098,595 10/ 07/ 04 56%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERVER B $216, 318 02/15/07 0
P S1-69 0-(4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 47%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $3,900 09/29/05 2%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $3,900 12/31/06 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,569, 158 04/ 14/ 06 11%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $137, 345 04/ 25/ 06 -
| DLEW LD MAI NTENANCE STATI ON  ROAD $137,345 01/09/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $996, 008 12/08/05 55%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $587,945 12/21/05 60%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $136, 776 02/ 27/ 07 0
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402

HA26 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 96-/5 I'N HUVMBOLDT COUNTY NEAR W LLOW CREEK | NTERNATI ONAL SURFACI NG RADFORD, ALAN $690, 315 04/10/06 100%
01- 462004 FROM ROUTE 299 TO 5.2 KM WEST OF TI SHP O BOX 4770 P. 0. BOX 3700 $534, 307 04/ 20/ 06 779
TANG VI ADUCT $0 07/19/06 0
CHI P SEAL MODESTO CA 95352 (530) 629-3342
(209) 525- 9065
HML WPCP
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $156, 200 02/ 23/ 06 0%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON ROAD, $0 03/13/06 0%
AND AT 2.2 KM NORTH OF DEAN CREEK SU TE #1 P.O. BOX 160 $0 04/ 25/ 06 0
BRI DCE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 590,639 04/27/05 71%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $1,592,501 05/10/05 449%
ACNH Q101- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $191, 766 01/ 11/ 07 °
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 353,703 06/30/05 27%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O BOX 160 $6, 564,117 07/11/05 5104
ACNH Q101- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $608, 891 05/17/06 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLI E $3,049,108 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,976,009 10/07/04 0%
ACNH- Q101- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $8,576 04/27/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $321,000 06/16/06 0%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $0 06/26/06 0%
I NSTALL WATER SUPPLY $0 09/12/06 0
EUREKA CA 95503 (707) 445-6465
(707) 725- 6741
HA12 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Resident Comp To date Apbpproved % Work

Pgm Code Plan

Type Of Work

Contractor

Engineer

This Month Accepted Message

01- HUM 101-97.5/109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $255,786 03/14/06 0%
01-461204 VARI QUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $0 03/28/06 0%
RESURFACE EXI STI NG H GHWAY $0 05/23/06
WATSONVI LLE  CA 950775085 (707) 825-4895
(831) 724- 1011 SUSPENDED
HB1 WPCP
01- HUM 101-102.9/103.7 |IN HUMBOLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $497,710 09/08/05 0%

01- 403204 0.1 KM SOQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P.O BOX 3700 $0 09/21/05 0%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 05/02/06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825- 4895
(530) 241- 3073 SUSPENDED
HA26 WPCP
01-LAK-20-8.3/29 N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $400, 588 10/ 26705 90%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O BOX 457 $386, 868 11/21/05 97%
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LONERLAKE, CA 95457 $14,197 07/ 24/ 06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994- 4578 07/ 27/ 06
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/ 11/ 05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.O BOX 457 $0 05/ 24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
P0O- 20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
--0) (530) 671- 1155 SUSPENDED
HB1 WPCP
01- LAK-20-38.6/45. 3 N LAKE COUNTY FROM 7.9 KM WEST OF  GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $7, 215,768 07/05/05 58%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 536,263 07/ 20/ 05 48%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $383,780 10/ 03/06 0
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01I-LAK-99-70 I'N LAKE COUNTY TN AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COMPANY UNCK, JUSTIN $1, 005,969 04/13/06 23%
01- 452604 AT VARI OUS LOCATI ONS P O BOX 50085 P.O. BOX 457 $518, 232 04/ 24/ 06 5104
REPLACE ASPHALT CONCRETE SURFACI NG $518, 232 09/ 01/ 06 °

WATSONVI LLE CA 95077
(831) 724- 1011

(707) 894-1381

HVL WPCP
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HA22 SWPPP

ROADVWAY REHABI LI TATI ON

WATSONVI LLE CA 95077
(831) 724- 1011

(707) 496- 4354
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District 01
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-1-2.5/57.4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON | NC MALI K, CHRI S $384,560 10/03/05 100%
01- 427504 0.5 KM NORTH OF BI G GULCH RCAD AND 19149 W NDWARD WAY P. 0. BOX 1245 $367,116 10/ 13/05 100%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 06/20/06 0
G BNEY LANE COTTONWOCOD CA 96022 (707) 961-1591 07/ 12/ 06
CONSTRUCT CHP | NSPECTI ON PULLQUTS (530) 347- 1895 COVPLETED
HB4N SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROCSI ER, DAVE $1,869,177 02/02/06 22%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $456, 798 02/ 10/ 06 249
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $387,610 10/ 23/06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/06 0%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $0 06/30/06 0%
TO BI D Rl VER BRI DGE $0 09/ 25/ 06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/25/02 0%
01-378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 666,677 03/28/02 0%
STP- POO1- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0  08/09/06 0
BRPO- 01 4- ( 6E) SI ESM C RETRCFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188, 365 05/22/06 0%
01- 443404 JAVES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $0 06/12/06 0%
REPAI R BRI DGE DECK $0 08/ 22/ 06 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $11,694,774 06/ 05/06 4%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $13,692 06/21/06 0%
SEPARATI ON TO COLD CREEK BRI DGE $13,692 09/17/07 °
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $196, 349 02/15/06 82%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P. 0. BOX 959 $183,575 02/ 28/ 06 93%
REPAI R DAMACGED STEEL TRUSS MEMBERS $95, 780 08/ 10/ 06 0
WATSONVI LLE CA 95077 (707) 485-0876
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,097,933 06/21/04 68%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $3,548,609 07/06/04 87%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $292, 902 12/ 20/ 06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. O BOX 1450 $0 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707) 443- 6371 (707) 459- 6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3, 030,000 10/19/05 86%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2, 485,244 10/ 28/ 05 820
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $258, 059 01/ 04/ 07 °
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
S (925) 682- 6133
HA26 SWPPP
01- MEN-101-75.5/81.4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUI N $1,500,199 09/29/05 31%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. 0. BOX 160 $250,290 10/13/05 17%
SUMWM T TO RATTLESNAKE CREEK BRI DGE REDWOOD VALLEY, CA 95470 $250,290 08/23/06 0
(KP 121.5/131. 0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751
HMVL WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOQUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $495,811 06/24/04 99%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK RQOAD P. O BOX 1450 $313,120 07/07/04 62
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234

(707) 433-1110
HA21 WPCP
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District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 740, 722 05/ 22/ 06 3%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. 0. BOX 699 $75,355 06/ 05/06 0%
ER- 37B3- (004) E MOUNTAI N CREEK $75,355 08/27/09 0
--() REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VAR QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $506, 650 09/12/05 0%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $0 09/23/05 0%
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 12/07/05 0
REDDI NG CA 96003 (707) 768-3184
(530) 222- 1408 SUSPENDED
HA22 WPCP
01-VAR--/0 I'N DEL NORTE, HUMBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 52%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OQAK Cl RCLE 930 3RD STREET $234,270 11/02/05 57%
LOCATI ONS EUREKA, CA 95501 $45,174 10/ 13/ 06 0
NUMBERED EXI T SI GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347- 5701
WPCP
01-VAR--/0 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON $214,950 06/27/06 0%
01- 458004 VARI QUS LOCATI ONS 1010 THI RTY NI NTH AVE $0 07/12/06 0%
REPAI R S| DEWALKS $0 0
CAKLAND CA 94601
(510) 261- 5700
HWR WPCP

Totals: Authorized Final Amt: $170, 880, 478 Completed to Date: $62, 996, 649  Work ThisMonth: $3, 782,794
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 36-25.4/25.9 I' N LASSEN COUNTY I N SUSANVI LLE AT GUI TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $806, 841 11/29/05 47%
02- 0C55U4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $538, 626 12/15/05 67%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $164,910 08/30/06 0
REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,816,277 05/12/04 83%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 264,144 05/ 24/ 04 78%
ACNH- P044- (041) E ROADSI DE REST AREA F $141,710 10/12/06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $777,005 06/01/05 97%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $540, 236 06/ 09/ 05 69%
SEAL COAT REDDI NG, CA 96003 $536, 226 07/28/ 06 °
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HMVL WPCP
02- LAS-44-36.9/37.2 I'N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $483, 327 05/ 22/ 06 0%
02- 396504 0.6 TO 0.0 KM WEST OF RQUTE 36 P O BOX 994188 P. O BOX 270430 $0 06/06/06 0%
W DEN | NTERSECTI ON $0 0
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4AN WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1, 436,080 05/12/06 0%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. O BOX 270430 $0 05/25/06 0%
CH P SEAL $0 0
YREKA CA 96097 (530) 225-3419
(530) 842- 7283
HVL WPCP
02- LAS-139- 25. 0/ 52 I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC TUHOLSKI, JEROVE $711,172 04/12/06 0%

02-1C6904

HA22 WPCP

EAGLE LAKE ROAD TO 1.9 KM SOQUTH OF
HAYDEN HI LL ROAD
RESTORE SHOULDER

P O BOX 1604

ALTURAS CA 96101
(530) 233- 3785

4300 CATERPI LLAR ROAD
(530) 225-3419

$0 04/ 25/ 06
$0 07/13/06

0%
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH VEYERS EARTHWORK | NC COLLINS, RON $4,119,641 01/23/06 69%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3, 731,545 02/ 06/ 06 89%
ROUTE 70 AND 395 SEPARATI ON $1, 962,243 09/ 01/ 06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451
(530) 365- 8858
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04709/ 03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 870,513 04/22/03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
--() OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADVWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8, 860, 347 07/ 26/05 42%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $3, 425,591 08/ 09/ 05 38%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $696, 983 11/ 24/ 06 °
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,934,265 06/18/04 88%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 507,232 07/ 06/ 04 84%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $27,532 03/19/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--() (559) 241- 0374
HA26 SWPPP
02-MOD- 139-33.5/40. 6 N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 80%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $803, 446 03/ 09/ 06 51%
$800, 821 08/ 30/ 06
ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
HML WPCP
02-MOD-395-11. 0/23.8 N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 815,233 11/01/05 28%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $3,028,622 11/10/05 31%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $1, 348,433 01/ 29/ 07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED

SWPPP
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02- MOD- 395-23.3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC BARNES, W LLI AM $6, 725,875 09/07/05 27%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR RD $105,525 09/16/05 20
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $103,875 09/ 22/ 06 0
--() ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (530) 225-3364
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1,471,999 04/20/06 78%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $652, 705 05/ 03/ 06 44%
EAST OF TEHAMA COUNTY $424,797 08/ 11/ 06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $202,522 06/ 02/06 0%
02- 0C7504 ALMANOR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $0 06/12/06 0%
RI GHT TURN LANE AND LI GHTI NG $0 0
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4N WPCP
02-1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $160, 588 06/ 16/ 06 8%
LASSEN COUNTY $160, 588 08/ 04/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368
(707) 838- 9751
HML WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI' NS, RONALD $569, 078 05/11/06 0%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $0 05/22/06 0%
THI N BLANKET AND DI GOUTS $0 0
REDDI NG CA 96049 (530) 283-2451
(530) 222- 0810
HMVL WPCP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRI E FROM TENNYSON ELECTRI C | NC ROGERS, JIM $490, 225 02/18/05 86%
02- 398004 CRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATIONAL DR SU TE A2 3881 BENATAR, SU TE C $333,094 03/07/05 68%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $165, 063 08/17/06 0
P0- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERVORE CA 94550 (530) 895- 5245
-0 (925) 606- 1038

HB1 WPCP
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02-PLU-70-3.0/7 I'N BUTTE, PLUMAS AND LASSEN COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS ROGERS, JIM $23,320,729 08/01/02 100%
02-3016W4 AT VARI QUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22,734,965 08/12/02 97%
STP-P070- (074) E BRI DGE REHABI LI TATI ON SUITE C $0 11/01/06 0
BHPO- 70 0- (4EA)C BENI CI A CA 94510 CHI CO, CA 95928
P070- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $4, 495,078 09/01/04 82%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $2, 006, 792 09/ 09/ 04 5100
ACST- P089- (084) E KM SQUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $332,878 08/ 23/06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
o) (530) 244- 7097
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC $16, 243,269 07/11/06 0%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE RQOAD $0 07/18/06 0%
OVERCROSSI NG TO 0.5 KM SOQUTH OF $0 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02-SHA-5-40. 4/ 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 707,421 08/29/05 36%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $9, 100, 347 09/ 08/ 05 —_—
ACI M 005 - (326)E SOUTH OF DOG CREEK BRI DGE REDDI NG CA 96003 $1, 906,169 09/ 14/ 06 °
--0) REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 60%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $145, 156 05/ 26/ 05 56%
CRACK SEAL RED BLUFF, CA 96080 $116,081 08/ 15/ 06 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631
HMVL WPCP
02- SHA- 5-58. 0/ 67 I'N SHASTA AND S| SKI YOU COUNTI ES I N J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 610,000 06/20/06 0%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/30/06 0%
ACI M 005 - (325)7 OF SI M5 ROAD UNDERCROSSI NG TO $0 0

ACI M 005 - (325)E

--()
HA22 WPCP

SACRAMENTO RI VER BRI DGE OVERH

RESURFACE ASPHALT CONCRETE

REDDI NG CA 960494519
(530) 246- 4292
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02-SHA-36-7.5/7.7 N SHASTA COUNTY NEAR PLATINA FROM  NERCER FRASER COVPANY RINARD, VAYNE $1, 685,848 09/28/04 76%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 447,017 10/ 13/ 04 83%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $25,000 10/ 31/06 0
P0O- 36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
() (707) 443- 6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,257,259 12/08/05 48%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $3, 775,228 12/ 20/ 05 89%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $1, 370,065 10/ 24/ 06 0
G PO-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
) (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEVWOOD, JANES $186, 850 03/29/06 34%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $83, 843 04/ 18/ 06 45%
PLANTI NG AND | RRI GATI ON $69, 710 03/ 14/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
02-SHA-44-14.4/43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1, 105,675 05/26/05  100%
02- 109004 BRI DGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 073,451 06/ 06/ 05 97%
ROAD REDDI NG, CA 96003 $8,067 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192
(831) 724-1011
HML WPCP
02- SHA-44-24.2/25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHVORK | NC WNG KATHRYN $2,878,346 04/11/06 0%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $13,125 04/ 25/ 06 0%
2.0 KM VEST OF SHASTA FOREST DRI VE $13,125 10/ 24/ 06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44-43.3/65. 3 I'N SHASTA COUNTY ON VARI OUS ROUTES  NORTHERN CALI FORNIA PAVING  WNG KATHRYN $926, 251 05/ 16/ 06 60%
02- 2C5204 AND VARI QUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $133,795 05/ 25/ 06 14%
CHI P SEAL $133,795 08/25/ 06 °

HVL

YREKA CA 96097
(530) 842- 7283

(530) 335- 7140
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02- SHA- 44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 225,143 03/09/06 57%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $464, 332 03/23/06 38%
EAST OF ROUTE 89 SEPARATI ON $261, 438 08/ 23/ 06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140
(530) 222- 0810
HB1 SWPPP
02- SHA-89-21. 3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 223,675 02/09/06 33%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 616, 857 02/ 24/ 06 20%
ROADWAY REHABI LI TATI ON $589, 647 11/15/06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 403,231 07/27/05 20%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $2,744,690 08/10/05 13%
ACNH- PO89- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $963, 110 12/01/08 °
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLI S I NC JEFF BLI NE $1, 006,119 08/11/05 45%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $897, 735 08/18/05 88%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 07/25/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--() (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON | NC $248,382 06/ 29/ 06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30.3 I'N SHASTA COUNTY I N AND NEAR REDDI NGTULLIS INC MENDCOZA, SERAQ O $2,802,290 10/21/05 47%
02- 0C3504 FROM ROQUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P. 0. BOX 959 $1,527,584 10/31/05 549
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $1, 485,872 09/ 14/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
-0 (530) 241- 5105

HA22 WPCP
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02- SHA- 299- 26. 8/ 27. 2 I'N SHASTA COUNTY NEAR REDDI NG FROM MERCER FRASER COMPANY MENDCOZA, SERG O $1,231,736 03/16/06 61%
02-1C1704 0.7 KM WEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $488,585 03/28/06 30%
UNDERCROSSI NG TO CLD OREGON TRAI L $488,585 08/11/06 0
UNDERCRGOSSI NG EUREKA CA 955021006 (530) 225-3193
| MPROVE SI GHT DI STANCE (707)443-6371
HB1 SWPPP
02- SHA- 299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDCQZA, SERG O $884,803 02/ 24/06 70%
02-1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $674,973 03/09/06 69%
ROUTE 89 $674,973 08/ 02/ 06 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,122,225 02/08/06 22%
02- 351504 CASTELLA AT THE d BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $64,214 02/ 21/ 06 30
FACI LI TY $6,316  04/26/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223-5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 396,497 01/19/06 28%
02- 35084 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR RQAD $1, 109,256 01/ 25/ 06 33%
CONSTRUCT BUI LDI NG $223, 745 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SIS-3-47.2/76.4 I'N SI SKI YOU COUNTY I N YREKA FROM 0.1 RON HALE CONSTRUCTI ON | NC SMOLENSKI, JIM $914,242 09/09/05 100%
02- 3C1104 KM SOQUTH OF JERRYS ROAD TO 0.5 KM P O BOX 795 1745 S. MAI N STREET $882, 606 09/16/05 100%
SOUTH OF JASPER PLACE YREKA, CA 96097 $0 05/23/06 °
THI N BLANKET OVERLAY SHASTA LAKE CA 96019 (530) 841-0695 07/ 12/ 06
(530) 275- 7844 SUSPENDED
WPCP
02-SI S-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 41%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOIT ROAD $5, 438,235 01/10/06 20%
AClI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $1,919,989 07/20/06 °
--() REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806

(530) 246- 4292
HA22 SWPPP
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02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,070,211 12/14/05 20%
02-1C3604 LOU E ROAD 901 HOWE ROAD 1625 MOTT ROAD $1, 049,186 12/21/05 98%
REPLACE BRI DGE DECK $119, 312 08/18/06 0
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000
HWVB WPCP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 368,464 01/27/06 49%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRI DCGE P O BOX 494519 1745 S. MAI N STREET $2,810,171 02/10/06 520
TO KLAVATH RI VER ROAD UNDERCROSSI NG $1, 634,025 09/20/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SI S-89-29.1/29.6 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $239,904 11/07/05 40%
02-1C1204 0.5 KM SQUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT ROAD $113,390 11/21/05 48%
PARK HI GHWAY M. SHASTA, CA 96067 $113,390 08/07/06 0
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HB4N WPCP
02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY $577,500 07/12/06 0%
02- 3C8004 CF THE SALMON RI VER BRI DGE NO 2-177 P O BOX 406 $0 07/20/06 0%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 0
43- Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573
--0) (530) 629- 3702
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- SI S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1, 755,242 05/31/06 0%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $11,500 06/09/06 104
RESURFACE EXI STI NG ROADWAY $11,500 09/18/06 0
REDDI NG CA 96001 (530) 841-0695

(530) 246- 4388
HMVL WPCP
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02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC H NTON, JOHN $1,576,817 02/28/06 20%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAI N STREET $334,323 03/08/06 219
ACST- P096- (046) E ONEI L CREEK $313,527 11/20/ 06 0
PO- 96 0- ( 6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96. 4/ 96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $731,827 11/15/05 20%
02- 380204 OF KLAMATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 1745 S. MAI N STREET $79,515 11/28/05 11%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $79,515 09/ 11/06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173
(530) 493- 2679
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $236,862 06/ 08/ 06 0%
02-3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $0 06/21/06 0%
LOCATI ONS $0 09/ 07/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023 SUSPENDED
Hv4 WPCP
02-SI S-265-20.1/0 I'N Sl SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329, 312 05/ 24/ 06 47%
02-3969U4 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $30, 789 06/ 06/ 06 9%
I NSTALL HI GHWAY ADVI SORY RADI O $30, 789 08/ 15/ 06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857
HB4AN WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02-3C2304 KI RK\WOOD ROAD OVERCROSSI NG AND 10556 COMVBI E RD 122 BELLE M LL ROAD $0 06/07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268-9512
HA23 WPCP
02- TEH5-27. 3/ 27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 58%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $246,393 04/18/06 520
ADOBE ROAD OVERCROSSI NG $29,681 08/31/06 0
H GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412

(916) 641- 7223
HA25 WPCP
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02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 062,294 10/11/05 30%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $2, 225,508 10/ 18/ 05 439
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DCGE RED BLUFF, CA 96080 $1,101, 027 11/24/06 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3,719,315 10/19/05 59%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $2, 498,894 10/ 31/ 05 66%
AClI M 005 - (328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $1, 110,554 10/ 10/ 06 0
--() CONSTRUCT NORTHBOUND NVEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-41.3/41.6 I'N TEHAMA COUNTY NEAR COTTONWOOD AT  TULLIS I NC RI NARD, WAYNE $223,004 05/08/06 0%
02- 3C2204 BOAVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $2,979,595 10/24/05 22%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR RQAD $1, 015,543 11/04/05 349%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $401, 695 08/ 07/ 07 °
P PO-36 O-(OE) DECK REPLACENMENT MARTI NEZ CA 94553 (530) 218-2266
-0 (925) 372- 8000
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016, 268 02/ 16/ 06 20%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $660, 509 03/ 07/ 06 13%
CHAMPLI N SLOUGH BRI DCE $644, 488 12/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,014,518 11/02/05 28%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $2, 309,257 11/18/05 5794
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $361, 732 12/ 01/ 06 0

--0)
SwWepp

REPLACE BRI DGE

REDDI NG CA 960493459
(530) 245- 0132

(530) 527-8412



State of California Department of Transportation Page 17

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 91%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 285,061 07/06/04 89%
ACST- P003- (028) E CLI NI C AVENUE ANDERSQON, CA $127,954 08/ 24/ 06 0
PO-03 0-(8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02- TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/25/05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HMVL WPCP
02-TRI-36-/2.2 IN TRINITY COUNTY NEAR MAD Rl VER FROMMERCER FRASER COVPANY CORBETT, DAVE $293,522 05/23/06 0%
02- 300604 HUVMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P. O BOX 1178 $0 06/13/06 0%
OF MAD RI VER BRI DGE $0 08/ 09/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT EUREKA CA 955021006 (530) 623-4954
(707) 443- 6371
HA22 WPCP
02-TRI -299-20.9/21. 4 IN TRINITY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COMPANY BAI LEY, JOHN $1, 166,479 03/09/06 65%
02-0C9104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $478,033 03/16/06 241%
ROAD $98,417 08/ 25/ 06 0
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702
HB1 SWPPP
02-TRI -299-37.0/41.5 IN TRINITY COUNTY NEAR HELENA FROM STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $712,409 05/05/06 100%
02-1C8104 NORTH FORK TRINITY RIVER BRIDGE TO P O BOX 491660 $664, 397 05/ 16/ 06 95%
POAERHOUSE ROAD $664, 397 07/ 25/ 06 0
THI N BLANKET AND DI GOUTS REDDI NG CA 96049 (530) 225-3482
(530) 222- 0810 OVER RUN
HVL WPCP
02- TRI - 299- 48. 6/ 50. 9 IN TRINITY COUNTY NEAR WEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $393, 755 11/18/05 36%
02-0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P.O BOX 1178 $112,623 11/29/05 290
WEST OF M NER STREET WEAVERVI LLE, CA 96093- $112, 623 08/ 11/ 06 0
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623-4954

HA42 SWPPP
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02-TRI -299-55. 7/57. 7 IN TRINITY COUNTY NEAR DOUGAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3,302,647 10/18/05 62%
02- 288534 FROM 1.5 KM WEST COF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 256, 344 10/ 28/ 05 95%
ACNH- P299- (150) E BRIDGE TO 0.5 KM VEST OF TRINITY REDDI NG, CA 96003 $618, 141 10/ 18/ 06 0
-0 RI VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810
HB4C SWPPP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168

HMVL WPCP

Totals: Authorized Final Amt: $243, 233, 368 Completed to Date: $108, 116,850  wWork ThisMonth: $24, 694, 512
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03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 37%
03-0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $1, 156,831 11/10/05 45%
ACST- P032- (038) E BRI DGE TO THE WEST END COF PI NE CREEK CHI CO, CA 95928 $336,196 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 05/05/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245 SUSPENDED
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 3%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $3,535 05/25/06 0%
ASPHALT CONCRETE OVERLAY $3,535 10/ 12/ 06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724- 1011
HMLA WPCP
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $744,900 06/13/06 0%
03- 0OE3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEWAY $0 06/23/06 0%
ROAD TO 0.6 KM SQUTH OF SKYWAY BLVD., STE. 120 $0 08/11/06 °
OVERCROSSI NG WATSONVI LLE CA 95077
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 563,153 01/31/06 11%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $11, 394,809 02/ 06/ 06 149%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSWAY SU TE B $3,534,376 06/ 01/09 0
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 0%
03- 0E3204 OF WLLIAMS AT PETROLEUM CREEK BRI DCE 164 BELLE AVENUE 849 N. HUWNBCLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 02/ 24/06 °
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP



State of California Department of Transportation Page 20

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-31.3/32.1 I'N COLUSA COUNTY IN COLUSA FROM 7TH J R ALTMAN GENERAL ENG NEERI NGABU- MARKHI EH, OSAVA $110,325 04/28/06 70%
03- 2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $93, 062 05/10/ 06 83%
S| DEWALK REPAI R OFFI CE $74,333 08/07/06 0
YUBA CI TY CA 95993
(530) 671- 1155 (530) 368-1693
HVRC WPCP
03-ED 49-21.5/0 I'N EL DORADO COUNTY NEAR COLOVA FROMYUBACON I NC SPECTOR, PETE $338, 445 06/28/06 55%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO2 P O BOX 3176 3065 BLAI R AVENUE $117,798 07/ 12/ 06 350
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $117,798 08/ 07/ 06 °
43- A3 0- (4E) REPAI R SLI P oUT DI AMOND SPRI NGS CA 95619 (530) 621-0986
--() (530) 295- 5890
HA23 WPCP
03-ED 49-24.1/24. 6 N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTCR $1, 649,907 11/04/05 59%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $956, 953 12/ 02/ 05 560
ACST- P049- (136) E 0.1 KM VST OF MARSHALL ROAD BOX 2424 $292,091 09/12/06 0
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35,174,656 03/22/06 5%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $862,591 04/ 03/ 06 204
ACST- P050- (110) E UNDERCRCSSI NG TO CLAY STREET $679, 055 08/ 20/ 08 °
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN H GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 50%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $128, 669 11/09/05 17%
AVALANCHE CONTROL BOX 2424 $23,412 09/ 20/ 06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985

HA42 WPCP
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03-ED 89- 8.6/ 21 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $916, 989 05/ 04/ 06 0%
03- 2MB304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $0 05/23/06 0%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI SS MEMORI AL ST WEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O. BOX 2424 $499, 604 03/01/05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG I NCRI VAS, LU S $605, 310 08/ 09/ 05 20%
03- 4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O BOX 2424 $201, 930 08/ 25/ 05 33%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $201, 930 09/ 11/ 06 0
S1-93 0-(8E) FOLSOM CA 95630 (530) 621-0985
--() (916) 989-8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1, 850, 694 10/13/05 68%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $1, 228,659 10/ 27/ 05 66%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $380, 638 09/ 05/ 06 0
PO- 32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAB, CA 95988
-0 (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-GLE-32-5.9/10. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY  ROGERS, JI'M $2,180,732 02/09/06 90%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $2, 150, 727 02/ 16/ 06 92%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $498,821 07/20/ 06 °
P0- 32 0- (9E) ASPHALT CONCRETE OVERLAY CHI CO CA 95928 (530) 895-5245 07/ 27/ 06
--() (530) 891- 6555
HA22 SWPPP
03-GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR WLLOMS AT FRANKLI N CONSTRUCTI ON I NC GRANDY, DWAYNE $873,378 04/28/06 0%
03- 2MB704 VARI QUS LOCATI ONS P O BOX 3100 P.O. BOX 911 $0 05/ 08/ 06 0%
SEAL COAT $0 °

HMLA

CHI CO CA 95927
(530) 343- 9600

(530) 713-7814
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03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHVEST PAVI NG DEMARTI NI,  MARK $1, 181,079 12/21/04 100%

03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,096,833 01/03/05 .0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $500 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2, 309,357 05/10/05 7%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 827,311 05/ 26/05 81%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $106, 131 08/ 24/ 06 0
P0- 49 1- (5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 0%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 VEST RI VER $0 06/23/06 0%
REPAI R CULVERT STREET, SU TE 101A $0 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HVWRC WPCP

03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER I NC
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT

--0

ZINK, PHI L $3,098,912 06/07/05  100%
P.O. BOX 1807 $2, 994, 458 06/ 17/ 05 96%
COLFAX, CA 95713 $9,352 07/20/06 0

KM EAST OF Cl SCO OV (530) 346-7996

0.1 ALAMO CA 94507
W DEN EXI STI NG H GHWAY

(925) 837- 5600

HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WEST RI VER $0 06/ 02/ 06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SUI TE 101A $0 10/ 26/ 06 °
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA WPCP
03-NEV-267-72.8 I'N NEVADA COUNTY I N TRUCKEE AT VWATKI N AND BORTOLUSSI TNC REED, ALBERT $860, 186 05/ 16/ 05 45%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $788,201 05/ 31/ 05 99%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $11,409 11/07/07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161

HE14 SWPPP

(415) 453- 4691

(530) 550- 8326
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-PLA-28-7.8/8. 4 I'N PLACER COUNTY I'N TAHCE VISTA AT PRI SM ENG NEERI NG T NC SPECTOR, PETE $446,023 08/ 16705 87%
03-1C8204 NATI ONAL AVENUE 630 REED STREET P.O. BOX 2424 $441, 448 08/ 25/ 05 99%
INSTALL SI GNALS PLACERVI LLE, CA 95667 $0 06/ 26/ 06 0
SANTA CLARA CA 95050 (916) 416-7548 07/ 20/ 06
(408) 562- 0026 COVPLETED
HB4N WPCP
03-PLA-80-14.3/33. 3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $40, 356, 411 06/ 107 04 77%
03- 0A6004 AT VARl OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $33, 806, 249 06/ 24/ 04 78%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $2, 493,954 10/ 15/ 07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34,860, 518 06/ 04/ 04 91%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 017,472 06/ 17/ 04 97%
ACI M 080 -(175)1 UNDERCRGCSSI NG COLFAX, CA 95713 $499, 004 08/ 25/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600
HA22 SWPPP
03-PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTION.  SAMPSON,  TAD $824,965 05/ 047 06 0%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LIGHT SKY CT 2520 WARREN DRI VE, $0 05/ 15/ 06 0%
COUNTY AT KI NGVALE UNDERCROCSSI NG SU TE B $0 08/ 15/ 06 0
PORTLAND CONCRETE SLAB REPLACENMENT SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $262, 778 04719/ 06 31%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O, $909 05/ 03/ 06 0%
BRI DGE BOX 1807 $909 10/ 15/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY I'N ROSEVILLE FROM  WATKIN AND BORTOLUSSI INC SAGER, JANET $1,471,684 02/06/06 10%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $715,685 02/ 22/ 06 48%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGOSSI NG BLVD., SU TE 120 $32,167 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912

HA25 SWPPP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- PLA-89-8.6/0 I'N PLACER COUNTY I N TAHCE CI TY AT TENNYSON ELECTRI C | NC CROSBY, TIM $489, 833 06/23/06 0%
03-3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WEST RI VER $0 07/07/06 0%
| NSTALL PEDESTRI AN SI GNAL STREET, SU TE 101A $0 0
LI VERVORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 25%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 2520 WARREN DRI VE, $303, 606 02/ 01/ 06 16%
ACST- 000C- (286) E UPGRADE MESSAGE SI GNS SU TE B $159, 360 01/19/07 0

00- 0C 2- (6ED) E

AUBURN CA 956028908

6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WeCP
03-PLA-5731-70 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON [ NC HAAS, KENNETH $504, 647 12/ 30/ 05 52%
03- 2C4804 WH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A Pp.O BOX 1807 $316, 104 01/17/06 63%
REMODEL EXI STI NG BUI LDI NG $149, 948 10/ 16/ 06 0
ROCKLIN CA 95677 (530) 346- 9473
(916) 632- 9361
HAL2
03-SAC 5- 16. 1/ 26. 8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, NMOHAN $4,682,476 01/ 20/ 05 0%
03- 0A9104 VARl OUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4, 688,102 02/ 02/ 05 0%
ACI M 005 - (314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $57,693 07/ 25/ 06 °
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263- 4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI OUS VI NTAGE PAVI NG CO I NC GLEN SM TH $816, 096 10/ 24/ 05 90%
03- 2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $758,819 11/08/05 93%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 06/ 23/ 06 0
W NTERS CA 95694 SACRAMENTO, CA 95834 06/ 27/ 06
(530) 795- 0132 (916) 263- 4919 COVPLETED
HMLA WPCP
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORI NG  OKPALA, NMESHACK $520, 129 06/ 13/ 06 0%
03- 0E1804 VARl OUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $0 06/ 30/ 06

REHABI LI TATE JO NT SEALS 0%

DRI VE, SU TE E $0 10/ 23/ 06

OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620

HA21 WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON  BEHVAND, MORTEZA $720,351 04/17/06 20%

03- 0E4904 FROM 0. 4 KM NORTH OF OAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $207, 640 04/ 25/ 06 29%
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $207,640 10/ 06/ 06 0
STREET UNDERCROSS! NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHVWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 TN SACRAVENTO COUNTY AT VARl OUS GRANI TE CONSTRUCTT ON COVPANY VALKER, CLAY $2, 706, 623 03/02/05  100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $2, 554,674 03/ 11/ 05 94%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $36,500 07/ 28/ 06 0
-0 WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 N SACRAVENTO COUNTY TN AND NEAR CONTRACTORS CHEM CAL T NC EI SSA, SAM $696, 175 05/19/06 0%
03- 0E1704 SACRAMENTO AT VAR OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/ 01/06 0%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 09/19/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263- 4929
HVBH WPCP
03- SAC-99- . 1/ 20 N SACRAVENTO AND YOLO COUNTIES AT CONTRACTORS CHEM CAL [ NC BEHVAND, MORTEZA $176, 672 12/15/05  100%
03- 1MB604 VARI OUS LOCATI ONS 3130 DEPOT RD 3855 NORTH FREEWAY $173,904 12/28/05 o0
SEAL BRI DGE DECKS BLVD., STE. 120 $0 06/ 28/ 06 0
HAYWARD CA 94545 06/ 28/ 06
(510) 783- 5631 (916) 263-4925 COVPLETED
HVB WPCP
03-SAC- 99-19. 6/19. 8 N EL DORADO AND SACRAVENTO COUNTIES CLAYBORN CONTRACTI NG GROUP [ NCRI CHARD JOHNSON $164, 206 08/ 10/ 05 91%
03- 4C5104 AT VAR OUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 ?
00- 0C 2- ( 9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
-0 (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03-SAC 160-5. 9720. 9 TN SACRAVENTO COUNTY AT VARl OUS TABER CONSTRUCTI ON COMPANY  FEUSI, ROBERT $4, 205, 490 07/ 18/05 0%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 459%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $29,980 05/ 09/ 07 0
S1-60 0- (1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
-0 (925) 682- 6133 (916) 263-4926 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC- 160-19. 7/ 20. 9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188,885 05/30/06 38%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $8,050 06/ 08/ 06 oy
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/07/06 0
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043
REPAI R BRI DCES (650) 964- 1775 (916) 263-4926
HWVB SWPPP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $498, 642 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $571,304 11/08/05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $1, 900 04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 027,378 09/20/05 51%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE RQOAD 555A W ONSTOTTE ROAD $2, 800,883 09/28/05 46%
ACNH- PO20- (138) E OF LIVE QCAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $336, 237 01/17/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 1N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTITON™  $8,278,407 06/28/06 0%
03-1A4314 0.9 KM SQUTH CF STRIPLIN ROAD TO 0.3 P O BOX 276830 $0 07/14/06 0%
KM SOUTH OF GARDEN HI GHVWAY $0 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 38%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORMANCE $573,406 04/ 27/ 06 17%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $573,406 11/03/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230, 886 05/15/06 0%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORNMANCE $0 05/ 25/ 06 0%
ELECTRONI C SI GNS DRI VE, SU TE E $0 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 710,211 07/ 25/05 75%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $8, 073,305 08/08/05 75%
AClI M+ 305 -(046) E 0.6 KM VWEST OF ROUTE 80 AND 50 DRI VE, SU TE E $658, 205 09/ 27/ 06 0
--0) SEPARATI ON TO 0.4 KM EAST COF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
CRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,694,282 05/23/06 0%
03- 2ML004 AT VARl OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $0 06/ 09/ 06 0%
RESURFACE ROADVAY $0 10/ 24/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HMLA WPCP
03-YUB-49-2.8/0 I'N YUBA COUNTY NEAR CAMPTONVI LLE AT ROBERT J FRANK CONSTRUCTI ON PETERSON, DALE $192,895 06/27/06 43%
03- 2E3604 4.5 KM 2806 TARVAC RD 124 CLYDESDALE COURT, $153, 710 07/05/06 78%
ACST- 43A2- (004) E REPAI R EMBANKVENT UNT A $0 08/14/06 0
43- A2 0- (4E) REDDI NG CA 96003
-0 (530) 222- 1408 (530) 271-6189
HA23 WPCP
03-YUB-49-6.9/9. 4 I'N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, MARK $586,590 12/15/05 78%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $442,824 01/ 04/ 06 75%
REPLACE CULVERTS UNIT A $316, 675 08/ 10/ 06 0
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173
HA42 SWPPP
03- YUB-65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOCDW N CONSTRUCTI ON | NC TED COPPI N $444,906 11/01/05 98%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A VEST ONSTOTT $422,901 11/09/05 95%
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CITY, CA 95093 $61,893 07/21/ 06 °
70 EAST SEPARATI ON JAMESTOMWN CA 95327 (530) 741-4194
| NSTALL UNDERDRAI N (209) 881- 3010
HA23 WPCP
03-YUB-70-8.7/13.6 I'N YUBA COUNTY | N LI NDA AND CENTRAL VALLEY ENG NEERI NG ANDRI VERA, FERNANDO $235,719 03/21/06 100%
03- 2MB404 CLI VEHURST FROM 0.9 KM SQUTH CF 216 KENROY LANE 555A VEST ONSTOTT $225,218 04/ 04/ 06 100%
OLI VEHURST AVENUE TO 0.1 KM SQUTH CF ROAD $0 06/21/06 0
YUBA RI VER BRI DCE ROSEVI LLE CA 95678 06/ 27/ 06
RESURFACE ASPHALT CONCRETE (916) 791- 1609 (530) 822-4332 COVPLETED

HMLA WPCP



State of California Department of Transportation Page 28

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR $0 07/14/06 0%
VWOODRUFF LANE $0 0
W DEN HI GHWAY MARYSVI LLE CA 95901
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3,493,591 04/06/06 24%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $310,536 04/21/06 9%
CONSTRUCT NEW WAREHOUSE ROAD $132,261 07/ 26/ 07 0
WEST SACRAMENTO CA 95691
(916) 372- 2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,867,618 10/27/04 100%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTIT $12, 634,257 11/08/04 98%
REMODEL MAI NTENANCE STATI ONS ROAD $141,816 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt: $288, 666, 083 Completed to Date: $132, 749,076  work ThisMonth: $12, 159, 124
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.2/8.3 I'N ALAVEDA COUNTY AT VARI OUS BAY LINE CUTTING AND CORING  AHVADZADEH ALI $220, 425 05/17/06 77%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $220, 633 06/ 07/ 06 98%
SEAL BRI DGE DECKS $220, 633 07/31/06 0
OAKLAND CA 94608 (510) 450-3990
(510) 420- 8992
HVB WPCP
04-ALA-13-4.7/9.6 I'N ALAVEDA COUNTY IN QAKLAND AT VWATKI N & BORTOLUSSI, INC. JOAN HOLLTS $584,918 06/17/03 85%
04- 1R0424 VARl QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $550, 061 06/ 27/ 03 94%
H G-MAY PLANTI NG RESTORATI ON OAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450-3996
HA25 WPCP
04-ALA-24-1.8/6.2 I'N ALAVEDA COUNTY I N CAKLAND FROM O C. JONES AND SONS TNC MO N SHAI KH $3,631,025 05/10/05 100%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 384,698 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 QAKLAND, CA 94608 $0 06/30/06 0
() | NTERSECTI ON BERKLEY, CA 94710 (510) 450- 2410
REHABI LI TATE PAVENMENT OVER RUN
HA22 WPCP
04-ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N QAKLAND AND DI ABLO CONTRACTORS TNC DUNCAN RI CHARD $13,009, 663 03/ 20/ 06 13%
04-0120J4 EMERYVI LLE AT VARI OQUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $2, 135,526 04/ 03/ 06 16%
STORM WATER TREATMENT SYSTEMS $894, 666 04/ 30/ 07 °
SAN RAMON, CA 94583 (510) 286- 0497
HA4S3 SWPPP
04-ALA-80-7.178 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 100%
04- 181634 VARl QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $805, 704 10/ 07/ 02 99%
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $524 08/11/06 0
-0 RI O LI NDA CA 95673 (510) 231-7170
HE14 SWPPP
04-ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 93%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $669, 232 01/22/ 03 90%
BRIDGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $6,629 11/01/06 0

HE2

SWPPP

BOULEVARD UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94903

(510) 780- 1530
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-112-/1.7 I'N ALAMEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, I NC EDALATI BEN $1,212,864 12/12/05 91%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $545, 621 12/ 22/ 05 45%
ACST- 000G (273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $115, 972 07/ 05/ 07 0
00-0C 2-(3E) SAN JOSE, CA 95161 (510) 385-7163
--()
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 433,894 10/ 06/ 04 88%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUITE E 3401 REGATTA BLVD $8,521,212 10/13/04 98%
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $345, 747 09/ 07/ 06 0
P1-23 0- (2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170
--0) REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-185-/3.7 I' N ALAVMEDA COUNTY I N HAYWARD, SAN GRANI TE CONSTRUCTI ON CO. MAURER RI CHARD $313,180 03/30/06 64%
04- 0E0104 LORENZO AND SAN LEANDRO FROM JACKSON 715 COMBTOCK STREET 21339 CABOT BLVD. $245, 636 04/ 11/ 06 8%
STREET TO BANCROFT AVENUE AND $50, 030 06/ 28/ 06 0
HESPERI AN BOULEVARD SANTA CLARA, CA 95054 (510) 780-1186
ASPHALT CONCRETE SURFACI NG
HML WPCP
04- ALA-580-.1/12.5 I'N ALAMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADOR $958,973 03/28/06 0%
04- 150924 AT VARI OUS LOCATI ONS 7275 NATIONAL DR SUITE A-2 1007 KNOX AVE. $0 04/ 05/ 06 0%
ACl M 000C- (280) E I NSTALL CHANGEABLE MESSACE SI GNS $0 11/ 24/ 06 ()
--0) LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 56%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $350, 375 11/02/05 50%
REPLACE MESSAGE SI GNS $50, 955 10/ 04/ 06 °
LI VERVORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY | N DUBLI N AND TOP GRADE CONSTRUCTI ON | NC SHAI KH $2,398,378 06/23/06 0%
04- 151054 PLEASANTON AT VARI OUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $0 07/12/06 0%
I NSTALL TRAFFI C OPERATI ONS SYSTEM $0 05/15/07 0
LI VERVORE, CA 94551 (510) 385-7143

HB4N SWPPP
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04- ALA-580-18. 8/ 30. 8 'N ALANVEDA COUNTY I N PLEASANTON, R&L, BROSAMER RE SERRANO [ NC ELSHAER KHALED $20, 715, 850 10/ 18/ 05 64%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $15, 027,278 11/ 02/ 05 73%
ACI M 580 -(045)E FROM HACI ENDA DRI VE OVERCROSSI NG TO QAKLAND, CA 94608 $3, 069,217 10/ 04/ 06 0
--0) ROUTE 580 AND 238 SEPAR ALAMO, CA 94507 (510) 715- 7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0.3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8,127,118 07/01/05 99%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,787,824 07/ 20/ 05 959
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE CAKLAND CA 94608 $373,324 07/ 21/ 06 0
--() CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 0%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $0 05/12/06 0%
DRI VE PI LES AND FOOTI NG RETROFI T $0 12/27/07 0
BENI CI A CA 94510 (510) 450-2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 185,587 12/20/05 94%
04-150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $761, 167 01/10/06 64%
ACI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE Sl GNS $457,099 07/05/07 °
--() W LSONVI LLE OR. 97070 (510) 385-7163
HB4N WPCP
04- ALA-580-/2.7 I'N ALAVMEDA AND SAN JOAQUI N COUNTIES DE SILVA GATES MC M A JO NT $18, 888,606 06/29/06 0%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS P O BOX 2909 $0 07/17/06 0%
CONSTRUCT TRUCK BYPASS $0 °
DUBLI N CA 94568
(925) 829- 9220
HB4C SWPPP
04- ALA-680-1.7/0 I'N ALAVEDA COUNTY | N FREMONT FROM BUGLER CONSTRUCTI ON ALBANO FLORANTE J. $455, 444 09/ 28/ 05 87%
04- 251704 NORTH DEPARTMENT OF WATER RESOURCES 47000 WARM SPRI NGS BLVD 101 3410 MANDELA PARKWAY $424,507 10/11/05 920
UNDERCROSSI NG TO 0.3 KM SOUTH OF EAST OAKLAND, CA 94608 $0 06/27/06 0
WARREN AVENUE UNDERCR FREMONT, CA. 94539 (510) 450-3841 06/ 28/ 06
HORI ZONTAL DRAI NS COVWPLETED

HA23 WPCP
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04- ALA- 680-2.4/0 I'N ALAVEDA COUNTY I N FREMONT AT MKM CONSTRUCTI ON | NC CGREWAL, SATI NDER $182,497 06/ 09/06 18%
04- 254604 NORTHBOUND M SSI ON BOULEVARD CFF 670 SCOIT CREEK ROAD $11, 364 06/ 26/ 06 6%
ER- 37A3- (004) E RAMP $11,364 09/12/06 0
--() STORM DAVAGE REPAI R (510) 413-5930
(408) 727- 5330
HA23 WPCP
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181, 325 05/ 08/ 06 38%
04- 006904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $1, 540,732 05/23/06 17%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $1, 506, 132 09/ 29/ 06 0
OVERCRCSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 025,222 09/ 24/ 02 0%
ACI M 880 - (050) E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $9,520 01/03/07 °
--0) SAN JOASE CA 95132 (510) 780- 1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32. 7/ 34 I'N ALAVEDA COUNTY | N OQAKLAND ON DESUI VG GATRS CONSCTRUCTI ON DAVI D BARTEL $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410, MANDELA PARKVWAY $11,523,991 07/12/02 0%
ACl M 880 -(049)4 32ND STREET OAKLAND, CA 94607 $11, 000 10/29/08 0
--0) ROADWAY | MPROVEMENTS AND PLANTI NG (510) 385-6755
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AM_AND JI'M HANSON $402,691 01/26/04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKVWAY $367,391 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $980 04/10/08 0
--() SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 628, 027 12/17/04 25%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOIT CREEK ROAD $27,090,231 12/21/04 449
ACNH- 880 - (055) N LOCATI ONS FREMONT CA 94539 $2,223,351 02/05/09 °
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
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04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 744,809 03/28/06 25%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $1, 139,141 04/ 11/ 06 13%
OF ROUTE 880 AND 238 SEPARATI ON $408, 567 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 0%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $0 05/01/06 0%
OVERCROSSI NG TO QAKLEY ROAD $0 03/01/07 °
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $625,264 12/02/05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $487,317 12/ 15/ 05 69%
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $20,298 07/ 22/ 06 °
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY I N PI TTSBURG R&L BROSSAMER ALFONSO GONZALEZ $32,520,943 11/14/03 100%
04-229014 FROM 1.7 KM WEST COF RAI LROAD AVENUE 1777 QAKLAND BLVD, STE 300 4585 PACHECO BLVD STE $31,988, 706 11/24/03 100%
ACNH- PO04- (124) E OVERCROSSI NG TO 0.3 KM VST OF 100 $4,200 07/20/06 0
--0) LOVERI DGE ROAD OVERCROSSI NG WALNUT CREEK, CA 94596-4063 PI TTSBURGH, CA 94565 07/ 24/ 06
W DEN EXI STI NG FREEVWAY (510) 286-5081
HB4C SWPPP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY I N AND NEAR GHI LOTTI BROTHERS, | NC REZAEI ASGHAR $1, 128,642 05/19/06 28%
04- OE1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET 4585 PACHECO BLVD. $184, 355 05/26/06 16%
CUMM NGS SKYWAY OVERCRGSSI NG $184,355 08/ 30/ 06 °
RESURFACE ASPHALT CONCRETE SAN RAFAEL, CA 94901 (925) 957-2152
HMVL WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19,511,995 01/19/06 28%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $5, 711,226 02/ 02/ 06 290
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1,663,032 11/30/06 0

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948
(916) 635- 9370

(925) 957- 2595
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04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $29,941,771 04/04/05 45%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD. , $19, 640, 676 04/ 20/ 05 65%
CUW NGS SKYWAY OVERCROSSI NG TO SU TE 100A $312,771 12/08/07 0
CARQUI NEZ TOLL PLAZA PLESANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCLREZA ABDI $1, 659,303 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LINE TO THE ROUTE 80 AND 123 $71, 167 08/ 15/ 06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 115,289 03/29/06 41%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $4,335,959 04/12/06 29%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 646,874 07/ 18/ 06 °
--0) BENI Cl A. CA 94510 (925) 840-4480
HB4N SWPPP
HB4N
04- CC- 680- 10. 2/10.9 I' N CONTRA COSTA COUNTY AT ALAMO AT SI TEWORKS CONSTRUCTI ON | NC BOUZAR, CYRUS $438,625 11/03/05 100%
04- 254504 0.3 KM SQUTH AND 0.9 KM NORTH OF P O BOX 1324 4585 PACHECO BLVD. $354,698 11/15/05 80%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $196, 164 07/ 30/ 06 0
| M68-0 10- (5E) RECONSTRUCT EMBANKMENT SLCPE LAFAYETTE CA 94549 (925) 957-2590
--() (925) 284- 1437 OVER RUN
HA23 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,222,127 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $20, 639,113 04/ 16/ 02 0%
ACI M 680 - (054)5 MARTI NEZ BRI DGE_AND OVERHEAD MARTI NEZ CA 94553 $169, 041 08/ 31/ 06 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
04- CC-680-24.9/25.5 I'N SCLANO AND CONTRA COSTA COUNTIES KIEWT PACIFIC I GOR TSI GELMVAN $757, 450, 304 10/ 25/ 01 86%
04- 006034 I'N BENI Cl A AND MARTI NEZ AT BENI Cl A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $678, 130,978 10/31/01 91%
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $11, 402,999  12/30/07 0
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04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,219,541 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7, 496,695 11/04/03 0%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $26,206 03/ 20/ 07 0
--() BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184, 481 05/ 26/ 06 0%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH COF BOLI NAS FAI RFAX ROAD $0 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL CA 94901

(415) 459- 8640
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 15%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $197,083 04/13/06 9%
ACST- 000G (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $197,083 05/ 15/ 07 °
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139

--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT HI SLOP $460, 988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BIRDIE DR 756 WEST FRANCI SCO $428,552 06/ 20/ 05 0%

UPGRADE REST AREA BLVD $36,535 07/21/06 °

W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST

HB71 WPCP SATI S
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BUI LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4,704,073 08/29/02 0%
ACNH Q101- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901

UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY IN AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 9%
04- 271604 AND CORTE MADERA AT VARI OQUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $862, 019 02/ 24/ 06 530

HI GHWAY PLANTI NG AND | RRI GATI ON $154, 744 12/10/09 0

HA25 SWPPP

OAKLAND, CA 94603

(510) 385- 6755



State of California Department of Transportation Page 36

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLCP $9,171,824 01/29/04 98%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHWAY SUI T 756 WEST FRANCI SCO $8, 025,213 02/17/04 86%
ACNH QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $195,575 08/17/05 0
--0) TO 0.1 KM SOUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES (415) 257-3647
HB5 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. |INC JOHN SAWYER $48, 767,875 03/ 28/ 06 9%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $4,919,987 04/13/06 10%
CML- 6404- (054) E W DEN FREEWAY $688,120 12/01/08 0
--() SAN RAFAEL, CA (415) 257- 4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS I NC $2, 126,888 06/ 08/ 06 0%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET $0 06/23/06 0%
SONOVA COUNTY LI NE $0 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 454-7011
HML SWPPP
04- MRN-580-/1.9 I' N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $10, 484,270 06/02/06 0%
04- 041524 R CHVOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $0 06/ 20/ 06 0%
RESURFACE BRI DGE DECKS $0 11/13/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE COFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4,606,399 12/23/05 55%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $1,878,705 01/10/06 20%
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $624, 794 10/ 20/ 06 0
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920

--()
HA22 SwWepp
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04- NAP-29-/6. 2 I'N MARI N, NAPA, SCLANO, AND SONOVA BUGLER CONSTRUCTI ON MANGLO PERPETUO $514,719 02/16/06 41%
04- 445904 COUNTI ES AT VARI QUS LOCATI ONS 2320 COURAGE DRI VE $530,921 03/06/06 100%
UPGRADE DRAI NAGE | NLETS SUI TE #106 $0 07/ 24/ 06 0
07/ 31/ 06
(707) 428-2029
HA22 WPCP
04- NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C C. MYERS, | NC. KI SH YAMA, DARI N $30, 295,490 02/13/03 98%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O BOX 2948 P. O BOX 4282 $29, 709,513 02/25/03 98%
ACST- P121- (020) E 0.4 KM WEST OF STATE ROUTE 221 NAPA, CA 94558 $371,385 08/ 08/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04- NAP-121-9.0/9. 2 I'N NAPA COUNTY I N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/05/05 63%
RI CHMOND, CA 94804 $0 06/30/06
(510) 231-7139
OVER RUN
HB4N WPCP
04- NAP- 128-20.0/0 I' N NAPA COUNTY ABCOUT 23 KM EAST OF KEVI N PHAN ELI AS MOUSSA $151, 785 02/ 08/ 06 57%
04- 253804 RUTHERFORD FROM 0. 2 KM WEST OF CAPELL P. O BOX 4282 $133,405 02/ 24/ 06 88%
ER- 37B2- (004) E CREEK BRI DGE $0 08/ 02/ 06 0
--0) STORM DAVAGE REPAI R (707) 265-1920
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VAR QUS ROSEDI N ELECTRI C | NC TRUONG HENRY $835, 719 11/10/05 41%
04-151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $479,274 11/29/05 570
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $109, 200 12/ 18/ 06 °
X0-85 0-(6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON  COVPANY NI M PATEL $2, 624,927 08/31/05 75%
04- 270904 LOCATI ONS P. 0. BOX 347 1007 KNOX AVENUE $1,562,105 09/12/05 599
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $505, 683 10/ 05/ 06 0

G X0-85 0- (5E)

--()
HB1 WPCP

W LSONVI LLE, OR 97070

(408) 254-5705
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-85-17.7/17.9 I'N SANTA CLARA COUNTY | N CUPERTI NO AT GRANI TE CONSTRUCTI ON COMPANY KOOS CHARLES $229, 437 04/17/06 70%
04- 2R9704 SQUTHBOUND OFF RAMP TO STEVENS CREEK 1007 KNOX AVENUE $252,438 05/08/06 100%
BOULEVARD $252,438 07/ 28/ 06 0
RESURFACE ASPHALT CONCRETE (408) 254-5848
(831) 724- 1011
HML WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1, 370,526 12/07/05 12%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $545, 081 12/ 22/ 05 40%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $55,332 10/ 20/ 09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 753,236 04/06/ 06 5%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE. $73,250 04/21/06 4%
OF FREMONT AVENUE UNDERCROSSI NG TO $68, 250 03/05/10 0
0.5 KM NORTH OF ROUTE SAN JOSE, CA 95122 (510) 385-6991
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I' N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1,369,595 01/11/06 24%
04- 0A2304 VI EW AND PALO ALTO AT VARI OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $101, 463 01/19/06

LOCATI ONS

REMOVE AND REPLACE OVERHEAD SI GNS LI VERMORE CA 94550

(408) 254-5705

$0 12/28/06

8%

HB1 WPCP
04-SCL-85-22.1/22. 6 N SANTA CLARA COUNTY | N MOUNTAI N WATKI N & BORTOLUSSI I NC NI'M PATEL $86, 180 09/ 29/ 04 54%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $57, 463 10/ 19/ 04 67%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-718.7 N SANTA CLARA COUNTY AT VARI OUS GORDON N BALL, INC KOOS, CHARLES $5, 855,675 12/ 29/05 26%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $1, 125,013 01/12/06 20%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $1, 020,957 12/ 04/07 0
S0- 85 0- ( 1E) (408) 254-5848

--()
HA42 SwWepp
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/ 27/ 06 0%
04- 247304 COMMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $0 07/12/06 0%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $0 0
1.1 KM SOUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41,700,989 12/08/04 61%
04-4396W4 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $28, 679,653 12/17/04 68%
ACNH- S087- (027) E OVERCRGOSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $1, 501, 650 11/ 30/ 06 0
--0) VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I' N SANTA CLARA AND SAN BEN TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,548,547 12/01/05 47%
04- 151334 CQOUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $623,233 12/09/05 20%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $121, 610 10/20/06 0
000- C 28- (E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4AN WPCP
04- SCL-101-6.5/52.2 I'N SANTA CLARA COUNTY AT VAR OQUS BAY LI NE CUTTING & CORI NG | NC LOAE, THOVAS K $384,162 05/17/06 0%
04- 0E1404 LOCATI ONS 1007 KNOX AVE $0 06/05/06 0%
REPLACE JO NT SEALS $0 08/22/06 0
(408) 254-5816
(510) 420- 8992
HWVB WPCP
04- SCL-101-27.0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS CGRANI TE CONSTRUCTI ON COVPANY $1, 832,865 03/28/06 0%
04- 151294 LOCATI ONS FROM BERNAL ROAD P O BOX 50085 $0 04/10/06 0%
ACNH QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $0 0
--0) OVERCRGOSSI NG WATSONVI LLE CA 95077
UPGRADE EXI STI NG RAMPS (831) 724- 1011
HB4N WPCP
04- SCL-101-40.2/52. 6 I'N SANTA CLARA COUNTY I N SAN JCSE, CGRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/ 19/05 29%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $5, 014,000 10/ 31/ 05 349
ACNH- QLO1- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $2,107,509 02/ 16/ 07 0
--0) Rl VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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| M28-0 1-(5E)

--()
HA25

CLOVI S CA 93611
(559) 299- 1033

(408) 254- 5840

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-101-/0 I' N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 485,255 03/10/06 0%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $264, 402 03/23/06 18%
MAI NTENANCE VEHI CLE PULLOUTS $0 10/ 11/06 0
CUPERTI NO CA 95014 (408) 254-5816
HA28 WPCP
04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY $553, 118 05/ 26/ 06 0%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 P O BOX 981330 $0 06/09/06 0%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $0 0
FLEMM NG AVENUE WEST SACRAMENTO CA 95798
RESURFACE ROADVWAY (916) 373- 1500
HMVL WPCP
04- SCL- 152-15.0/19. 3 I'N SANTA CLARA COUNTY NEAR d LROY CF ARCHI BALD | NC PATEL, NIM $375, 282 03/22/06 100%
04- 2R3204 FROM 0.2 KM EAST OF BLOOWFI ELD ROAD 1007 KNOX AVE $369,593 03/30/06 100%
TO HOLSTEI N CREEK $0 07/10/ 06 0
RESURFACE ASPHALT CONCRETE (408) 254-5705 07/ 11/ 06
COVPLETED
HMVL WPCP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON NI M PATEL $5, 668,258 09/07/05 39%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE. $2,330,087 09/23/05 219
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $1,672,862 09/22/06 0
--() RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATESONVI LLE, CA 95077-5085 (408) 254-5705
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 594,535 05/24/06 7%
04-272014 FROM 0.5 KM SOQUTH OF ROUTE 87 TO 550 CGREENVI LLE ROAD 650 | RENE STREET $216,950 06/12/06 19
CYPRESS AVENUE PEDESTRI AN $216, 950 06/ 26/ 07 0
OVERCRCSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1, 785,391 08/15/02 85%
04- 244604 VARI OQUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1,513,780 09/11/02 849
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $0 04/ 20/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL- 680-/ M/. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,988,032 11/23/05 43%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $1,985,933 12/07/05 25%
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $510, 237 11/15/06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
--() (510) 526- 3424
HA27 SWPPP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,897,725 09/09/04 38%
04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 422,307 09/20/04 74%
ACI M 880 - (056) E H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10, 920 02/ 04/09 0
--0) SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31,577,062 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 °
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $220, 812,385 06/ 06/03 63%
04- 0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $153, 784,823 06/ 16/ 03 70%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $2, 115,796 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AVERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12, 450,947 12/08/05 44%
04-0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $7,338,183 12/22/05 59%
CAKLAND BAY BRI DCE FROM WEST OF SAN $4, 004,047 11/09/06 0
FRANCI SCO ANCHORACGE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04-SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $7,622,508 02/22/05 94%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $7,332,521 03/09/05 95%
QAKLAND BAY BRI DGE SAN FRANCI SCO CA 94105 $624, 733 08/ 01/ 06 0
REPLACE BRI DGE FENDERS PLEASANTON CA 94566 (415) 356-6498 08/ 01/ 06
HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SF-80-7.8/8. 2 N THE CI TY AND COUNTY OF SAN CC MYERS TNC ANl GOL MAHANTESH $82,859, 897 03/ 10/ 04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $31, 014, 675 03/ 25/ 04 37%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $443,579 12/07/07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMERI CAN BRI DGE FLOUR PURSELL, GARY $1, 444,485,935 04/18/06 3%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $70, 665, 227 05/ 03/ 06 5%
OF YERBA BUENA TUNNEL EAST PORTAL $3, 092,027 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267,526,446 04/01/04 43%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $115, 526, 274 04/ 22/ 04 43%
ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $4, 330,518 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C I MANSON A JO NT COE, DOUG $1, 112,942,947 01/17/02 90%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLANDP O BOX 1769 345 BURMA ROAD $1, 025,584,330 01/22/02 929
ACI M 080 - (085) 8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $10, 099,369 12/ 01/07 °
--0) | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-.5/1.8 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG WASHI NGTON, MARCUS $407, 454 10/ 24/ 05 92%
04- 443544 FRANCI SCO VARI QUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $258, 648 11/ 07/ 05 61%
SEAL BRI DGE DECKS AND JO NTS SAN FRANCI SCO, CA 94105 $10, 250 07/21/06 0
PLEASANTON, CA 94566 (415) 356-6512 07/ 26/ 06
HA21 WPCP
04- SF-101-4.7/5.1 IN THE CI TY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27, 825,524 09/18/03 0%
04-291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27, 663,025 10/02/03 0%
ACNH- Q101- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $151,588 09/ 30/ 06 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEVWAY PLANT EST
HA23 SWPPP SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C I NC. DUAN, FRANK $2,330,650 12/01/04 87%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $1,534,730 12/10/04 66%
ACST- Q101- (086) E LYON STREET RI CHVOND CA 94804 $154,500 09/ 15/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC ABELA, FERNANDO $1,200,774 10/31/05 100%
04- OR5404 FRANCI SCO AT VARI QUS LOCATI ONS 901 HOWE ROAD 280 BEALE ST. $1, 138,845 11/14/05 100%
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 -$25,705 07/20/06 0
MARTI NEZ, CA 94553 (415) 356-6498 07/ 25/ 06
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/27/05 93%
04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $412,855 11/09/05 84%
INSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $36, 144 07/ 31/ 06 0
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 405,957 08/29/05 13%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $940, 036 09/ 09/ 05 68%
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,971 04/15/10 0
--0) WETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 209,248 04/01/05 85%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $7,822,509 04/13/05 e
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/22/06 0
11-87 0-(8E) RETAI Nl NG WALL AND EMBANKNVENT ALAMO CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $36, 683,843 02/ 23/ 06 16%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCl DENTAL AVE $6, 041,292 03/13/06 16%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $1, 889,553 03/28/08 0
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL I NC FRED BOOSHEHRI $854,523 10/21/05 31%
04-212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 2350 PAGE M LL RD. $517,891 11/01/05 61%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $126,994 12/31/06 0
REHABI LI TATE SHOULDER (650) 855-7777
HA42 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI' TY W NDSOR FUEL FRED BOOSHEHRI $1, 988,925 05/26/06 10%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $110, 385 06/ 08/ 06 6%
ROAD $110,385 10/ 31/06 0
RESURFACE ROADWAY (650) 855-7777
HML WPCP
04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI ., I NC WASHI NGTON MARCUS $665,889 10/ 31/05 0%
04- 299704 FRANCI SCO AND COLMVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $167,319 11/18/05 250
AT ARLI NGTON DRI VE $4,487 10/ 16/ 06 0
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04- SM 84-13. 3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $123,370 06/21/06 0%
04-2S3104 2.7 KM SQUTH OF RQUTE 35 P O BOX 2290 2350 PAGE M LL RD. $0 07/12/06 0%
STORM DAMAGE REPAI R $0 12/31/07 0
CUPERTI NO, CA 95015 (650) 855-7777
HA23 SWPPP
04- SM 84-27.7/28.2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM.AND BASSAM BADR $433,845 06/19/03 83%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $405,185 07/03/03 93%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/ 30/ 07 0
SAN JOSE, CA 95132 (415) 356- 6636
HE2 SWPPP
04-SM92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A CGONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 11%
04- OE2004 FROM 0. 3KM VEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $13,090 06/06/06 204
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $13,090 09/30/06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777

HVL WPCP
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04-SM 92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 0
NOVATO CA 94949
(415) 884- 3000
Hw WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $408, 477 05/ 04/ 06 0%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $0 05/ 25/ 06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 09/ 30/ 06 0
(650) 855- 7777
HWVB WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 24%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $424,729 12/21/05 17%
ACNH P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $424, 729 10/ 31/ 07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-3.6/11.9 I'N SAN MATEO COUNTY | N SAN MATEQ, DE SI LVA GATES DARRYL SCHRAM $26, 136,413 01/17/03 100%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOOD CI TY 11555 DUBLI N BLVD 650 | RENE STREET $26, 024,409 02/03/03 100%
ACNH Q101- (018) E AT VARI OUS LOCATI ONS SAN JOSE CA 95110 $0 07/11/06 0
--() W DEN EXI STI NG H GHVWAY DUBLI N, CA 94568 (408) 277-5915 07/ 14/ 06
COWPLETED
HB4C SWPPP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--() OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON $463,096 06/21/06 0%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE $0 07/07/06 0%
Al RPORT OVERCROSSI NG TO 0. 68 KM $0 0
SOUTH OF SAN BRUNO AVENUE OAKLAND CA 94601
| NSTALL CONCRETE BARRI ER (510) 261- 5700
HB1 WPCP
04-SOL-0-/0 I'N MARI N, SCLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HCLLI S, JOHN $949, 600 02/06/06 31%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPNVAN STREET 3410 MANDELA PARKWAY $221, 755 03/02/06 23%
H GHVWAY PLANTI NG RESTORATI ON $99, 188 02/ 08/ 07 0
OAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL-12-1.8/4 I'N SOLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 793,818 08/10/05 73%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURACE DRI VE $1, 650, 770 08/18/05 91%
ACST- P012- (095) E AVENUE SUI TE 106 $68, 877 08/ 04/ 06 ’
G P0-12 0- (5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
-0 (707) 428-2060
HB1 SWPPP
04-S0OL-29-.1/0 I'N SOLANO COUNTY I N VALLEJO FROM 0.2 BAY CITIES PAVING & GRADING SIDHU BALJIT $831, 304 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI TI ME PO BOX 6227 2320 COURAGE DRI VE $841, 886 04/ 11/ 05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $1,278 09/ 07/ 06 0

G S0-29 0-(7E) W DEN ROADVAY CONCORD CA 94524 FAI RFI ELD CA 94533

--() (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I N VALLEJO AT THE BAUNAN LANDSCAPE | NC BUTTERS, CARL $495, 403 06/ 10/ 02 0%
04-0T14C4 WALNUT STREET OVERCRGCSSI NG 115 BROOKSI DE DRI VE 2320 COURACGE DRI VE $463, 720 06/ 19/02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 05/31/06 0
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428-2060 PLANT EST

HE14 SATI S
04-SOL-37-9.3/10.5 I'N SOLANO COUNTY IN VALLEJO FROM 0.1 O C JONES AND SONS | NC AND MAHANTESH ANI GOL $37,125,200 12/11/02 100%

04- 0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 1520 FOURTH STREET $38,004,410 12/26/02 0.
NH- () KM EAST OF DI ABLO STREET $0 06/ 20/ 06 0
-0 CONSTRUCT FREEWAY AND | NTERCHANGE ~ BERKELEY CA 94710 (707) 648-4044 06/ 28/ 06

(510) 526- 3424 COVPLETED

HE14 SWPPP
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04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS AMLAND DUAN, FRANK $2,032,150 11/21/05 52%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3168 KNI GHTS BRI DGE ROAD 3401 REGATTA BLVD $1, 588,864 12/07/05 78%
ACST- X095- (019) E $193,958 01/11/07 0
X0- 95 0- (9E) SAN JOSE, CA 95123 (510) 231-7139

--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR RYAN NAGLE CARL BUTTERS $5,611,514 01/13/06 14%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH CA 2320 COURACE DRI VE $137,313 01/31/06 20
ACI M 080 -(348)E ROAD UNDERCROSSI NG SUI TE 106 $40, 700 02/11/08 0
--0) STABI LI | ZE LANDSLI DE 94509

(707) 428-2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $669, 607 05/ 06/ 04 0%
ACI M 080 - (343)4 ROADVAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/ 18/ 07 0
--0) SAN LORENZO CA 94580 FAI RFI ELD CA 94533

(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 190,384 12/09/05 21%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURACE DRI VE $331,512 12/28/05 279
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $292,356 02/ 20/ 07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,688,801 12/08/05 36%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $689, 023 12/20/05 26%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $576,513 11/ 09/ 06 0

OlL- 13 9- (9E) STE 106

-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04-SOL-680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $87,262,058 12/20/01 94%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $79, 492,080 01/08/02 90%
ACl M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 074,574 04/ 12/ 08 0
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Storm Water Resident
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04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,282,068 01/11/06 44%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $1, 291,410 01/19/06 18%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $306, 782 01/18/07 0
--() W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04- SOL-780-4.7/5 I'N SOLANO COUNTY I N BENI Cl A AT THE O C JONES AND SONS | NC MANGLO PERPETUO $470,438 10/20/05 92%
04- 299304 VESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURAGE DRI VE $455,304 11/01/05 959
PARKWAY SUI TE #106 $23,415 07/ 12/ 06 0
W DEN EXI STI NG ROADVWAY BERKELEY CA 94710 FAI RFI ELD, CA 94533
(510) 526- 3424 (707) 428-2029
HB4N WPCP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2, 068,965 02/02/06 28%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $592, 423 02/ 10/ 06 2900
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $205, 644 04/ 25/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANVAGE (707) 566-3950
HA23 SWPPP
04- SON- 1- 50. 6/ 58. 5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A GONSALVES & SON BRAJNI KOFF, LEONARD $557, 600 06/13/06 0%
04- 0E3004 WALK DRI VE TO GUALALA RIVER BRI DGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCl DENTAL RD, $0 06/21/06 0%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG A $0 10/31/06 °
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558
(707) 566-3956
HML WPCP
04- SO\ 12-27.0/0 I'N SONOVA COUNTY | N KENWOOD AT WARM Rl CHARD A HEACS ELECTRI CAL FRANK DUAN $170,409 01/10/06 68%
04- 446004 SPRI NGS ROAD 8909 FLORI N RD. 3401 REGATTA BLVD. $163,136 01/20/06 96%
I NSTALL TRAFFI C SI GNALS $0 06/25/06 0
SACRAMENTO, CA 95829 (510) 231-7139
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/05/06 36%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $704,582 04/17/06 31%
RESURFACE ASPHALT CONCRETE SUITE A $677,467 09/ 12/06 0

CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
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04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607,133 06/ 26/ 03 0%
04- 0T0424 TOLAY CREEK AT THE SONOMA CREEK 2475 STOCKTON ST 202 4TH STREET $584, 758 07/ 09/ 03 0%
BRI DGE SANTA ROSA $1,918 03/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 117,254 09/29/04 89%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $7,517,384 10/ 13/ 04 "y
ACNH QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $319, 799 12/ 04/ 06 0
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04- 130214 0.3 KM SOQUTH TO 1.0 KM NCORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/ 26/03 09%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/ 30/ 06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SON-101- 16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4, 026,986 06/22/04 95%
04- 272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $3,991,577 07/06/04 97%
ACNH- QL01- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $50, 240 08/30/06 0
--0) ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71,812,134 03/10/06 14%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $8, 774,459 03/27/ 06 129
ACNH- QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1, 765,854 04/09/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566-3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12, 666,944 01/12/06 24%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCl DENTAL ROAD, $2, 343,110 01/27/06 19%
CML- 6204- ( 058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $535,575 01/15/08 °
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956

HE11l SWPPP
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04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1,940,535 11/09/05 21%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $498, 062 11/18/05 26%
ER- 35MD- (004) E REPAI R STORM DANVAGE SU TE A $203, 752 01/17/07 0
--() ALAMO, CA 94507 PETALUVA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/ 21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1, 529,647 12/09/05 46%
04-1S2814 OF JENNER AND ABQUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $988,294 12/20/05 64%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $92,818 11/ 10/ 06 0
--0) REPAI R STORM DAMACGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226, 167 10/ 20/ 05 28%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 544,968 10/ 28/ 05 48%
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SU TE A $246, 936 04/ 24/ 07 °
--0) ALAMO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/ 05 0%
04- 2S3004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCClI DENTAL ROAD, $8,845 11/02/05 30
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $0 04/30/06 °
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04- SO\-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $11,570,771 04/11/06 41%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $7, 435,657 04/ 13/ 06 4%
ACST- 4390- (001) E VEST OF RI VER ROAD $4, 316,944 11/ 22/ 06 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AMLAND WASSEFF, WAGDY $1,613,967 02/08/06 12%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $133,714 02/ 24/ 06 8%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $133,714 05/ 25/ 07 °
X0-85 0-(8E) SAN JOSE, CA 95132 (408) 254-5866

--()
WPCP



State of California Department of Transportation Page 51

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06

District 04

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCOR $1,838,977 12/13/05 48%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1,118,564 12/28/05 61%
ACST- 000C- ( 285) E COUNTI ES AT VARI OUS LOCATI ONS $228,365 12/14/06 0

00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716

--()
HB4N WPCP

Totals: Authorized Final Amt: $4, 879, 135, 498 Completed to Date:

$2, 644,579, 129  work ThisMonth: $74, 961, 386
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 85%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $207, 025 04/ 04/ 06 23%
DROPPED SEVERALI NCHES; REESTABLI SH $0 07/03/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1- 74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COWPANY W LSON, JENNI FER $931, 683 04/23/04 55%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $818, 472 05/ 06/ 04 9%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $3,227 03/11/08 0
PO- 01 5- ( OE) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 58%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $338,882 05/ 26/ 06 50%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $338,882 08/ 07/ 06 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P
HB1 WPCP
05- MON- 68-10.8/16.8 | N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTION DIVISION LAVERING TYLER ~ $3,025,885 12/23/05  80%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2,973,202 01/05/06 93%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $942, 547 08/ 07/ 06 0
PO- 68 0-(8E) UNDERCRGOSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $267,584 07/07/04 7204
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $17,896 04/27/07 0
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 24%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $135,215 06/ 14/ 05 -
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,925 12/ 24/08 °
APTCS, CA. 95003 (831) 375-1621

HA22 WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-MON-101-73.9/76 I N MONTEREY COUNTY NEAR GONZALES FROMGRANITE ROCK COO LAVERING TYLER ~ $1,415,895 11/23/05  38%
05- 0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHVWAY 68 $1, 292,257 12/09/05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $51, 732 12/ 13/06 0
G Q1-01 1-(6E) OVERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC LAVERI NG TYLER $1,717,879 12/13/04 0%
05- 01614 PRUNEDALE AT VARI QUS LOCATI ONS PO BOX 867 1529 H GHWAY 68 $1, 642,311 12/20/04 0%
ACNH QL01- (075) E ACCELERATI ON AND DECELERATI ON LANES SALI NAS, CA 93907 $0 07/11/06 0
--(0) NORTH HI GHLANDS, CA 95660 (831) 375-1621 07/ 12/ 06
PLANT EST
HB4N SWPPP SATI S
05- MON- 101- 95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM1000 HOWE ROAD $8, 754,678 09/ 10/ 01 100%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $13,567 09/27/06 0
--0) ROUTE 156 FROM MOGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335-3000 OVER RUN
HE14 SWPPP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVILLE GRANITE CONSTRUCTION CO. NAAS, ABDALLA ~ $1,041,045 04/01/05 100%
05-0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O. BOX 50085 3075 EXECUTI VE DR $949, 804 04/11/05 100%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $2,452 08/ 09/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HVLA WPCP
05- MON- 183-4.2/0 I'N MONTEREY COUNTY NEAR SALI NAS AT GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $587,572 11/21/05 75%
05- 0K6204 SAN JON ROAD 580 WEST BEACH ST. 1529 H GHWAY 68 $486, 495 12/02/05 820
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 07/19/06 °
P1-83 0-(3E) WATSONVI LLE, CA 95076 (831) 375-1621 07/ 25/ 06
--0) SUSPENDED
HB1 SWPPP
05- MON- 198- 7.0/ 25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COMPANY HOPKI NS, RAMON $1, 419,544 12/21/05 63%
05-0L8304 VARI OQUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $1, 344,382 01/ 04/ 06 999
ASPHALT CONCRETE OVERLAY SUl TE 130 $57,292 08/ 08/ 06 0
WATSONVI LLE, CA 95077 07/ 24/ 06
(805) 226-9983 SUSPENDED

HMLA WPCP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 198-16.1/21. 3 I N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $412,367 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST O P. O BOX 2210 P. O BOX 307 $377,964 03/ 24/ 05 99%
RTE 25 TEMPLETON, CA 93465 $16,039 08/31/06 0
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN
HMVL
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $3,980,267 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4, 005, 943 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $28,015 01/02/07 0
--0) REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10. 1/ 10. 3 I' N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2,740,354 06/15/05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 666, 228 06/ 23/ 05 0%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $2,520 08/24/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05- SB-1-46. 4/ 49. 2 I' N SANTA BARBARA COUNTY NEAR UNI ON ASPHALT, | NC. M KE LEW $448, 606 04/19/ 06 26%
05- 0MR2204 GUADALUPE FROM WALDORF UNDERPASS TO 1625 EAST DONOVAN ROAD 2053 PRESKI ER LANE, $327,101 05/ 01/ 06 68%
ROUTE 166 SUTE E $326, 614 07/31/06 0
ASPHALT CONCRETE OVERLAY SANTA MARI A, CA. 93454 07/ 31/ 06
(805) 348-3105
HML WPCP
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNI A ANDY G LL, R E. $198,596 04/13/06 67%
05- 0ML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $185,131 04/ 28/ 06 93%
SEAL BRI DGE DECK STE G & H $185,131 08/ 14/ 06 0
PHCENI X, AZ 85040
(805) 884- 9689
HVBH WPCP
05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBl SPO GRANI TE CONSTRUCTI ON COMPANY M CHAEL LEW $8, 324,168 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $7,706,691 03/ 08/ 05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $0 08/17/06 0
PO- 33 0-(0E) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
-0 REHABI LI TATE AND W DEN HI GHWAY (805) 348-3105 PLANT EST

HA22 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,146,350 11/09/05 96%
05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $1,842,511 11/18/05 87%
ACNH- QL01- (089) E GARRAPATA CREEK TO PADARO LANE G&H $251,578 07/28/06 0
--0) OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,872,830 12/15/05 22%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $1, 818,710 12/28/05 36%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $546, 372 12/19/ 06 °
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP
HB4N
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,307,272 11/01/02 94%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,239,171 11/18/02 94%
ACNH QL01- (013) E UNDERCROSSI NG TO 0. 2 KM SOQUTH OF SANTA BARBARA, CA 93103 $7,629 08/23/06 0
-0 TURNPI KE ROAD OVERCROSSI NG BELLFLONER CA 90707 (805) 884-9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SwepP
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3,360,000 04/18/05 100%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 152,209 04/18/05 949
BARRI ER CAMBRI A, CA 93428 $163,981 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101- 18.9/19.8 I N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $670, 315 04/ 22/ 05 0%
ACST- QL01- (091) E SOUTH OF TURNPI K ROAD SAN LU S OBI SPO CA G&H $1,600 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
--() (805) 543- 8568 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101- 46. 2/ 47. 2 I'N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1,304,836 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 104,053 03/ 01/ 06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $457,992 03/ 23/ 07 °
G Ql-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,812,333 04/18/05 100%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2,704,437  04/26/05 ;.0
ACST- Q101- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $0 07/26/06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103 07/ 27/ 06

-0 CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S

05- SB- 101-84. 1/90. 9 I'N SANTA BARBARA COUNTY [N AND NEAR DI ABLO CONTRACTORS I NC STIMSON,  PATRI CK $29,961,553 06/22/06 0%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $0 07/06/06 0%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0. 4 KM SUI TE E $0 05/12/08 0
--() NCRTH OF NORTH SANTA MARI SAN RAMON CA 94583

W DEN FREEWAY (925) 552- 8250 (805) 348-3533

HE13 SWPPP

05-SB-150-1.0/1.7 I'N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COMPANY [ NC  PI NEDA, PAUL $4,800,631 04/07/05 100%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $4,742,648 04/18/05 .0
ACST- P150- (021) P EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $0 07/18/06 °

P15-0 02-(ACB)R 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103 07/ 18/ 06
50 E- -() REPLACE BRI DGES (818) 767- 8418 PLANT EST
HA21 SWPPP SATI S
05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC $613,269 07/18/06 0%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT $0 08/01/06 0%
ACST- 4111- (004) E CANYON ROAD $0 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBI SPO CA 93401

--() (805) 543- 1706

HA23 WPCP

05-SB-217-.9/2.2 I'N SANTA BARBARA COUNTY N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 135,497 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $6, 182 01/23/07 °
G P2-17 0- (1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103

-0 MEDI AN BARRI ER (831) 724-1011 (805) 884-9459 PLANT EST
HB1 SWPPP UNSAT

05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000,000 01/20/98 0%
05- 470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98

ER- () $0 0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 244,284 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT- 156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATI ON TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 0
G P1-56 0- (4E) KM WEST OF ALAMEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900
--0) CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP UNSAT
05- SBT- 156-3.0/7. 2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $833,653 02/21/06 100%
05-0L0604 BAUTI STA FROM ALAMEDA STREET TO P. O BOX 37 3075 EXECUTI VE DRI VE $731,741 03/02/06 87%
UNI ON ROAD $731,741 06/ 26/ 06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902
OVER RUN
HMLA WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/ 06 0%
05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388, 020 06/22/06 0%
05- 0L7904 0.6 KM NORTH OF LARKIN VALLEY ROAD 460 N YOSEM TE AVE, SU TE 4 3075 EXECUTI VE DRI VE $0 07/12/06 0%
UNDERCRGOSSI NG $0 07/26/06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908
HWwC WPCP
05-SCR-1-8.4/9.4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 13%
05- 039404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $319, 348 05/ 26/ 06 220
KM NORTH OF RI O DEL MAR OVERCROSSI NG $319, 348 10/ 17/ 06 0
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43,369, 731 03/10/06 10%
05-129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $4, 793,982 03/24/06 11%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $1, 076,763 09/ 22/ 06 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1, 505,106 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $3,980, 115 03/16/06 22%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $1,533,958 03/27/06 30
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $546, 897 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-17-/6.5 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $1, 757,747 05/ 05/ 06 78%
05- 0L9304 SANTA CRUZ FROM 0.1 KM NORTH CF P. 0. BOX 50085 3075 EXECUTI VE DRI VE $1, 317,645 05/15/06 749
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $1,221,711 08/ 04/ 06 0
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904
SEAL COAT
HMLA WPCP
05-SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $134,060 03/21/06 60%
05- O0M2304 ESTATES FROM SUVM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $116, 485 04/ 04/ 06 799%
BOULEVARD $116, 485 07/ 27/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HMVL WPCP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/06 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-9.4/10 I'N SAN LU S OBI SPO COUNTY NEAR OCEANOUNI ON ASPHALT, | NC. M KE LEW $394,205 06/05/06 24%
05- OML504 FROM 0.8 KM NORTH OF HALCYON ROAD TO 1625 EAST DONOVAN RCAD 2053 PRESKI ER LANE, $166, 227 06/ 15/ 06 429
0.4 KM SQUTH CF LGOS BERROS CREEK SU TE E $166, 227 09/ 07/ 06 0
BRI DGE SANTA MARI A, CA. 93454
ASPHALT CONCRETE OVERLAY (805) 348-3105
HB1 WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1, 535,229 11/09/05 45%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $440,396 12/02/05 29%
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $125,799 04/ 26/ 07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
--() (209) 984- 4800
HB1 SWPPP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $843,841 07/10/06 0%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 RI VERSI DE AVE. , $0 07/18/06 0%
CONSTRUCT TURNOUTS #130 $0 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/ 01/ 04 619
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $50, 027 09/ 05/ 06 °
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3, 644,898 02/27/06 43%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $2,557,351 03/14/06 70%
ROUTE 1 $740,332 11/ 06/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949

(415) 883-6734 SUSPENDED
HA23
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 227,102 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--() OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBI SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390, 390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 ?
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $465, 447 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $35,083 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2,399, 747 03/14/06 29%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $335, 765 03/30/06 149%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $248,909 03/24/10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $594, 074 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $0 06/23/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $970,986 10/ 24/05 91%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $447,524 11/ 08/ 05 479%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $70,590 07/30/07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $167, 565, 877 Completed to Date: $74, 448,328  wWork ThisMonth: $8, 885, 645
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%

06- 343534

FI REBAUGH FROM 0.1 KM SOUTH OF BASS

1212 N. PLAZA DR

8530 W ROOSEVELT

$5,899, 047 10/ 18/02

ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 98%
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) W DEN EXI STI NG H GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT MADCO ELECTRI CAL | NC HADDADI N HAI DAR $219, 070 02/06/06 100%
06- 494804 ELKHORN AVENUE 2135 E. FRONT ST. 505 N STREET $218, 607 02/ 16/ 06 100%
ACST- P041- (101) E I NSTALL TRAFFI C SI GNAL $0 07/ 24/ 06 0
G P0-41 1-(1E) SELMA, CA 93662 (559) 445-6720 07/ 26/ 06
--()
HB1 WPCP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 494,513 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 535,168 07/12/04 0%
ACNH P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $133,050 10/ 01/ 06 °
--0) UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706

W DEN EXI STI NG H GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI, MARK $453, 054 10/ 18/ 05 68%

MOUNTAI N VI EW AVENUE
I NSTALL SI GNAL AND RESURFACE

06- 494004 P.O BOX 468
ACST- P043- (033) E
G PO- 43 0- (3E)

--()

$163,525 10/ 31/05

$8.750 08/17/06 0%

FRESNO, CA 93721

SELMA, CA 93662 (559) 445-5595

HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $58, 055, 059 11/23/05 11%
06- 350704 KI NGSBURG AND SELMVA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $11, 025,651 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 19%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721
(559) 445- 6308

$955, 667 07/ 20/ 06
BENI CI A CA 94510

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000

HE13 SWPPP

06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 838,959 01/04/05 91%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $14, 344, 167 01/ 13/ 05

0,
FRESNO, CA 93721 85%

(559) 445- 6322

ACNH P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF $630, 523 08/ 16/ 06
--0) CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY (707) 742- 6000

HA22 SWPPP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $461, 025 01/31/05 11%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $235,350 02/ 14/ 05 51%
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $91,272 07/09/09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () H GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 448,530 05/21/01 7%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 386,892 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $62,541 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 83%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $832,523 06/27/03 949%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 080 02/ 23/ 07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/ 14/ 06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-58.1/58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 73%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLOl1 505 N STREET $456, 682 01/ 05/ 06 73%
BRI DGE TO 0.2 KM EAST OF TAMARACK $242,825 07/ 14/ 06 °
CREEK BRI DCE FREMONT, CA 94539 (559) 445-5595
REPLACE BRI DGE RAI LI NG
HA21 WPCP
06- FRE-168-/4.2 I'N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2,544,185 05/16/06 26%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $462, 686 06/ 01/ 06 18%
SHAW AVENUE UNDERCROSSI NG $455, 686 10/ 26/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726

(831) 724- 1011
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DCE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/ 16/ 06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI' S $936,248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $858,433 04/03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/21/06 0
CLOVIS, CA 93611 (559) 445-6727
HWRE SWPPP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE" S PAVI NG | NC. HADDADI N, HAI DAR $4,252,510 11/29/05 62%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $2,894,615 12/15/05 67%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $628, 225 09/ 26/ 06 0
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $409, 500 04/12/06 62%
06- 464404 GRAPEVI NE TRUCK VEI GH AND | NSPECTI ON133 N. PI XLEY STREET P. O BOX 81197 $134,526 04/ 25/ 06 33%
STATI ONS $134,526 08/ 30/ 06 0
CONCRETE PAVEMENT AND COLD PLANE ORANGE, CA. 92868 (661) 859-2428
HA42 WPCP
06- KER-5-47.3/47.7 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COWPANY PETER MULLALY $424,424 06/ 19/ 06 0%
06- OF3204 RESURFACE ASPHALT CONCRETE P. O BOX 70157 805 S. LEXI NGTON ST. $0 06/27/06 0%
$0 08/11/06 °
BAKERSFI ELD, CA 93387-0157 (661) 720-0971
HMLA WPCP
06- KER-5-65.2/69. 6 I'N KERN COUNTY NEAR LOST HI LLS FROM APEX FENCE CO. I NC PETER MULLALY $1, 122,820 02/06/06 100%
06- 497304 MERCED AVENUE OVERCROSSING TO MAIN  P. O BOX 545 805 S. LEXI NGTON ST. $1,086, 651 02/16/06 .0,
ACI M 005 - (175)2 DRAI N ROAD OVERCROSSI NG $0 06/ 19/ 06 0
G 005 -(175)2 CONSTRUCT MEDI AN BARRI ER ANDERSON, CA 96007 (661) 720-0971 06/ 21/ 06
ACI M 005 -(175)E COWPLETED

HB1 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-5-/4.6 I'N KERN COUNTY I N AND NEAR LEBEC FROMGRI FFI TH COVPANY PETER MULLALY $794,942 06/ 22/ 06 0%
06- OF6104 LOS ANGELES COUNTY LINE TO 0.2 KM  P.O BOX 70157 805 S. LEXI NGTON ST. $0 07/05/06 0%
NORTH OF GRAPEVI LE CREEK BRI DCE $0 0
SLAB REPLACEMENT BAKERSFI ELD, CA 93387-0157 (661) 720-0971
WPCP
06- KER- 14- 14. 9/ 16 I'N KERN COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL SURFACI NG BURFORD, JI M $769, 673 12/ 22/05 100%
06- 0C5804 RESURFACE EXI STI NG PAVEMENT P. O BOX 4770 P. O BX 81197 $727,152 01/03/06
100%
$0 07/07/06
MODESTO, CA. 95352 (661) 859-2421 07/ 11/ 06
COVPLETED
HML WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVMPANY Pl NEDA, PAUL $46, 183,863 01/24/06 19%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 P. O BX 2548 $15, 121,269 02/ 02/ 06 33%
W DEN HI GHWAY $3, 870,247 11/ 30/ 07 0
BAKERSFI ELD, CA. 93388-5127 (661) 332-0892
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY H SHAM ALNATOUR $2,343,627 11/04/05 30%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. O BOX 70157 P. O. BOX 81197 $2, 050,959 11/16/05 87%
$1, 684,741 08/ 29/ 06 0
BAKERSFI ELD, CA. 93387 (661) 859-2428
HML WPCP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0-(1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
-0 (661) 720-0971
HB1 WPCP
06- KER- 46-32.1/32.7 I'N KERN COUNTY NEAR LOST HI LLS AT CRI FFI TH COVPANY PETER MULLALY $522,365 10/19/05 100%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $511, 418 11/03/05 98%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $37,841 07/ 28/ 06 °
G PO- 46 0- (5E) BAKERSFI ELD CA 93387 (661) 720-0971
-0 (661) 831- 7331 OVER RUN

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-58-27.2/31. 8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI VAL, AMARJIT $931,978 05/10/06 13%
06- 0F1204 VARl QUS LOCATI ONS 6225 S. WALNUT ST. SUI TE#C 805 S. LEXI NGTON ST. $162, 721 05/ 25/ 06 17%
SLURRY SEAL $162, 721 08/ 25/ 06 0
LOOM S, CA 95650 (661) 720-0972
HM WPCP
06- KER-58-46. 0/51. 6 I'N KERN COUNTY IN AND NEAR GRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 ..
ACNH- P058- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06-KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON' COVPANY $9, 029,409 06/23/06 0%
06- 463604 KM WEST OF CALI ENTE CREEK BRIDGE TO 18851 JAMES RD. $0 07/12/06 0%
ACNH- P058- (101) E 0.3 KM EAST OF CALI ENTE ROAD $0 0
-0 COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06-KER-58-77.0/82.6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLINS $866, 953 03/08/04  100%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD 9500 BEVERLY ROAD P.O BOX 81197 $818,239 03/17/04 |00
TO TEHACHAPI CREEK BRI DGE OVERHEAD BAKERSFI ELD, CA 93380 $0 06/ 28/ 06 0
CHI P SEAL Pl CO RI VERA CA 906602135 (661) 859-2421 06/ 28/ 06
(323) 558- 8000 COMPLETED
HMLA WPCP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM VEST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05  100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 |0
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HA22 WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT  WESTERN STATES SURFACI NG, | NC. HI SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARl OUS LOCATI ONS P. O. BOX 4770 P. O. BOX 81197 $979, 190 06/ 16/ 05 03%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 20/ 06 0
MODESTO, CA. 95352 (661) 859-2428

HMLA WPCP



State of California Department of Transportation Page 67

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-99-2.7/13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5,264,399 05/10/06 20%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O. BOX 81197 $433,361 05/ 23/ 06 8%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $433,361 01/08/06 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER- 99- 20. 5/ 36. 4 I'N KERN COUNTY I N AND NEAR CRAHAM CONTRACTORS AMARJI T DHALI WAL $702, 434 05/ 24/ 06 16%
06- 0F1404 BAKERSFI ELD FROM PACHECO ROAD P.O BOX 26770 805 S. LEXI NGTON ST. $113,960 06/ 06/ 06 16%
UNDERCROSSI NG TO 0. 2 KM SOQUTH CF $113,960 08/18/06 0
LERDO HI GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972
JO NT SEAL
HML WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1,234,833 01/19/06 63%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. O BOX 81197 $805, 126 02/ 06/ 06 66%
$201,522 08/31/06 0
REDDI NG, CA. 96049- 1539 (661) 859-2428
HWVB WPCP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2,274,984 04/ 14/ 05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-27. 3/ 0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $264, 600 08/05/05 100%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SUI TE 171 805 S. LEXI NGTON ST. $266, 029 08/18/05 100%
ACST- P119- (012) E I NSTALL SI GNAL DELANO, CA 93215 $0 06/ 28/ 06 0
G P1-19 0-(2E) WESTLAKE VI LLAGE, CA 91361 (661) 720-0971 06/ 28/ 06
--0) COVPLETED
HB1 WPCP
06- KER-178-2.7/4.6 I'N KERN COUNTY | N BAKERSFI ELD FROM GRI FFI TH COVPANY HI SHAM ALNATOUR $342,139 03/01/06 100%
06- 0C6904 ALTA VI STA DRI VE OVERCROSSI NG TO P. O. BOX 70157 P. O. BOX 81197 $324,616 03/13/06 100%
MOUNT VERNON AVENUE OVERCROSSI NG $0 07/07/06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA. 93387 (661) 859-2428 07/ 12/ 06
COWPLETED

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-178-4.5/4. 6 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O. BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $8, 303,897 01/05/06 49%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.0O BOX 5127 P. 0. BOX 81197 $3, 225,304 01/19/06 399
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 880, 167 09/ 28/ 06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADVAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON- CHASE GENERAL JI' M BURFORD $598, 784 05/ 25/ 06 0%
06- 483304 SI DEHI LL VI ADUCT 1792 KAl SER AVE. P. O BOX 81197 $0 06/ 06/ 06 0%
REPLACE GUARD RAI L W TH CONCRETE $0 0
I RVINE, CA. 92614-5706 (661) 859-2428
SUSPENDED
HB1 WPCP
06- KER- 178- 16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COMPANY $504, 405 05/ 26/ 06 0%
06- 493704 1.0 KM EAST OF EDI SON POAERHOUSE TO P O BOX 70157 $0 06/07/06 0%
0.2 KM VEST OF UPPER RI CHBAR $0 °
CAMPGROUND BAKERSFI ELD CA 93387
COLD PLANE ASPHALT CONCRETE (661)831- 7331
HVLA WPCP
06- KER-178-100.6/104.6 | N KERN COUNTY I N RI DGECREST FROM ASPHALT CONSTRUCTI ON CO. I NC. JI M BURFORD $1, 251,102 04/17/06 0%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. O BOX 1187 P. O BOX 81197 $0 04/ 25/ 06 0%
COUNTY LI NE $0 °
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421
HVL WPCP
06- KER-223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFCORD, JAMES D $875,583 04/01/05 71%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $826, 106 04/11/05 93%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $2,500 08/ 25/ 06 0
BAKERSFI ELD CA 93387 (661) 859-2421
(661) 831-7331 SUSPENDED

HVL WPCP



State of California Department of Transportation Page 69

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KI N-41-28. 4/ 33 N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO MEJT A, HUGO $4,014,999 04/06/06 46%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $853, 869 04/ 17/ 06 219
LAUREL AVENUE AVE. $760, 150 07/ 20/ 06 0
RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22 SWPPP
06-KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0. 4 W JAXON BAKER | NC $890,989 07/13/06 0%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P O BOX 994248 $0 07/24/ 06 0%
NORTH OF JERSEY AVENUE $0 0
LEFT TURN LANE AND LI GHTI NG REDDI NG CA 960994248
(530) 241- 1086
HB1 WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY [N AND NEAR LEMOORE J. S. BRAR COVPANY JOHNSON, T CHRI'S $439,067 06/30/03  100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 o0
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 °
CLOVI' S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06-KIN-41-41.2/42. 1 I'N KINGS COUNTY [N AND NEAR LEMOORE W JAXON BAKER ROVANI, HANI $319, 284 05/ 26/ 06 80%
06- 0C8104 FROM 0.1 KM NORTH OF Cl MARRON P. O. BOX 994248 8530 W ROOSEVELT $278,587 06/ 05/ 06 87%
OVERHEAD TO HANFORD AND ARMONA ROAD AVE. $278,587 07/ 28/ 06 °
I NSTALL RUMBLE STRI PS REDDI NG, CA 96099 08/ 01/ 06
(559) 651-8315
HB1 SWPPP
06-KI'N-43-10. 1/ 10. 6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING INC HANI ROVANI $687, 734 12/02/05 0%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $0 12/20/05 0%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $0 °
G PO- 43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
-0 I NSTALL TRAFFI C SI GNALS
HB1 SWPPP
06-KIN-43-22.0/ 25 I'N KINGS COUNTY NEAR HANFORD FROM LEE' S PAVING, [NC. MEJT A, HUGO $372,860 05/25/06 0%
06- OF1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROOSEVELT $0 06/08/06 0%
EXCELSI OR AVENUE AVE. $0 08/30/06 °
RESURFACE ASPHALT CONCRETE VISALI A, CA 93291

(559) 651-8313
HM WPCP
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District 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT CGRAHAM CONTRACTORS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 100%
06- 0C4204 VARI QUS LOCATI ONS P.O BOX 26770 8530 W ROOSEVELT $913,893 06/ 06/ 05 98%
SEAL COAT AVE. $0 04/21/06 0
SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313 OVER RUN
HML WPCP
06- KIN-5712-/0 I'N KINGS COUNTY I N LEMOORE AT THE W JAXON BAKER MEJI A, HUGO $637,380 06/21/06 0%
06- 480404 LEMOORE MAI NTENANCE STATI ON P. O BOX 994248 8530 W ROOSEVELT $0 07/05/06 0%
PAVE MAI NTENANCE STATI ON AVE. $0 09/ 14/ 06 0
REDDI NG, CA 96099- 4248
(559) 651-8313
HA12 SWPPP
06- MAD- 41-6.8/6.9 I' N MADERA COUNTY AT FRI ANT MADERA AGEE CONSTRUCTI ON CORPORATI ON SHERRI LL, OSCAR $335,641 04/04/06 83%
06- 327004 CANAL BRI DGE P O BOX 629 505 N STREET $244,601 04/ 20/ 06 73%
UPGRADE BRI DGE RAI L $181,858 08/ 01/06 0
CLOVI S CA 93613 (559) 445-6726
(559) 299- 3290
HA21 SWPPP
06- MAD- 41- 35. 4/ 35. 6 I'N MADERA COUNTY AT QAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,138,529 01/13/06 82%
06- 303104 FRESNO RI VER BRI DCGE TO 0.2 KM NORTH P. O, BOX 994248 505 N STREET $565, 580 01/24/06 46%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $231,398 08/ 02/ 06 °
G P0-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTI NG SHERRILL, OSCAR $738,318 11/18/05 85%
06- 0C6504 1.5 KM SQUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $502, 693 12/09/05 87%
SQUTH OF 99 AND 152 CONNECTCOR $321,936 07/ 26/ 06 °
SEPARATI ON SPARKS, NV 89431 (559) 445-6726
CGRI ND PORTLAND CEMENT CONCRETE
HMVL WPCP
06- MAD- 145-8.0/9 I'N FRESNO AND MADERA COUNTI ES NEAR LEE' S PAVI NG | NC MARK  MENGONI $597,641 11/15/05 100%
06- 0C6804 KERVAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $593,691 11/23/05 100%
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $0 07/28/06 0
TO QLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595 07/ 31/ 06

COLD PLANE ASPHALT CONCRETE
HVL WPCP
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 63- 19. 8/ 30. 1 N TULARE COUNTY TN AND NEAR OROSI LEE S PAVING, TNC. NEJT A, HUGO $3,659,473 05/19/05  100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3,410,335 06/08/05 0.
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
P0- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VEROS $227,654 02/ 02/ 06 80%
06- 494704 413 2135 E FRONT ST 8530 W ROCSEVELT AVE $129,902 02/16/06 56%
I NSTALL TRAFFI C SI GNAL $40, 727 08/ 02/ 06 0
SELMA CA 93662 (559) 651-8321
HB1 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1, 658,954 05/ 24/ 06 18%
06- 0C6204 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROCSEVELT AVE $303,246 06/ 05/ 06 18%
RESURFACE ASPHALT CONCRETE $303, 246 09/ 18/ 06 0
REDDI NG CA 96099- 4248 (559) 651-8319
HML WPCP
06- TUL-65-/14.1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO SHELLEY MAGGARD $603, 418 04/12/05 100%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $603,539 04/21/05 100%
AVENUE 12 VI SALI A CA 93291 $0 07/19/06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651-8319 07/ 20/ 06
COVPLETED
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 17%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $459,208 12/02/05 820
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $18,814 02/ 17/ 09 °
P0-99 4-(9E) OVERCRGSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARl QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/ 05/ 06

OTS- 000C- ( 283)
--0)

HB4N WPCP

I NSTALL CHANGEABLE MESSAGE SI GNS

WEST LAKE VI LLAGE, CA 91361

(559) 651-8319

$0

0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2,780,531 03/10/06 64%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $1, 680,442 03/ 24/ 06 61%
OVERCROSSI NG TO 0.4 KM NORTH OF $603, 222 09/ 14/ 06 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGE AND OFF RAMP
HA21 SWPPP
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCOLUSSI DAVI D ONTI VEROS $2,108,073 01/19/06 14%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROCSEVELT AVE $1, 554, 651 01/ 26/ 06 249
ACNH- P099- (455) E OVERCROSSI NG TO 0. 3 KM NORTH OF $161,571 12/17/08 0
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $962, 728 06/ 27/ 06 0%
06- 3937U4 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 400,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,384,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 °
--0) PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 143,633 10/31/05 93%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1,084,034 11/14/05 100%
SEAL COAT $0 06/12/07 °
MODESTO CA 95352 (559) 651-8319
HVL WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $0 07/12/06 0%
SIGNAL LI GHTS $0 °
SELMA CA 93662 (559) 651-8319

HB4N WPCP
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District 06
- ____-- ]
Awarded

Location

Contract
Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

. Bid + CCOs Est Comp %Time
Res!dent Comp To date Approved % Work
Engineer This Month Accepted  Message

W JAXON BAKER

06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT
P. 0. BOX 994248

06- 0C6404 VARI QUS LOCATI ONS
RUBBERI ZED ASPHALT CONCRETE OVERLAY
REDDI NG, CA 96099

$225, 480, 105 Completed to Date:

Totals: Authorized Final Amt:

ROVANI , HANI $2,516, 760 11/15/05 92%

8530 W ROCSEVELT $2,390,241 11/28/05 95%
AVE. $901, 082 07/ 25/ 06 0

VI SALI A, CA 93291
(559) 651- 8315

$15, 539, 397

$102,587, 161  work This Month:
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,036,791 10/06/05 80%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $701, 983 10/21/05 67%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $83, 988 08/ 30/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259, 869 02/ 02/ 06 51%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $221, 259 02/ 16/ 06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $128, 189 09/ 08/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170,000 06/ 08/ 06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $0 06/ 26/ 06 0%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $828,831 05/ 24706 0%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $0 06/13/06 0%
TO ALAVEDA STREET STE. 101 $0 12/ 14/ 06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085 SUSPENDED
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOWELL CONSTRUCTION INC ~ AZI Z, FUAD $2,339,993 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 658, 758 08/ 18/ 05 715
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $195,292 08/31/06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $0 02/01/07 °
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-26.5/ 27
07-4J2504

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL
FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE

GALLARDO, SAM $1, 750, 097 12/09/05 87%

$1,562,383 12/21/05

18730 S. W LM NGTON

88%

ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SUITE 103 $225,851 08/11/06
G S0-01 5- (4E) CONSTRUCT CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
--0) (949) 252- 0441 (310) 609- 0264
HB1 WPCP
07-LA-1-27.47/30.9 N LOS ANGELES COUNTY I'N LOS ANGELES EXCEL PAVI NG COVPANY TRUJTLLO JR, G LBERT $10, 018,102 05/ 04705 55%
07-1660U4 AT VARI OQUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3, 523,673 05/ 17/ 05 350
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $154,971 06/ 24/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.7/51 DIR S EMERGENCY F. A~ CONTRACT IN LA D.B. ENG NEERING [TNC. CASTILLO, ELOY $4,650, 000 12728704 100%
07- 4K6104 COUNTYPACI FI C COAST HWY IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $4, 470,902 12/ 28/ 04 96%
OF MALI BU BLVD., #200 $0 04/ 20/ 06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND QAKS, CA 91362 LOS ANGELES, CA 90045 07/ 10/ 06
1 (310) 649-1821 OVER RUN
HA23
07-LA-2-24.4/82.3 N LOS ANGELES COUNTY TN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $19, 965,599 06/ 22/ 06 0%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/09/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OUS TERNO I NC NGUYEN, LUKE $638,900 10/13/05 100%
07- 214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $586, 943 10/ 26/ 05 97%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $166, 033 08/ 18/ 06 0
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--() OVER RUN
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY TN NORWALK AT MOORE ELECTRI CAL CONTRACTI NG LATINWA, LARRY $222,721 08/ 25/05 100%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 462 N. SM TH AVENUE 14620 CARMENI TA ROAD $221,378 09/ 13/05 100%
ACI M 005 -(927)E RAMP NORWALK, CA 90650 $0 06/21/06 0
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537 06/ 27/ 06
--() COMPLETED

HB1 WPCP
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07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVI N $4,094,202 06/15/05 88%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. S| XTH STREET 11229 S. WOODRUFF $4, 037,054 06/ 29/05 950
ACI M 005 -(918)E SQUTH OF WASHI NGTON  BOULEVARD P. 0. BOX 2229, CORONA AVE. $777,591 08/ 15/ 06 0
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMNEY, CA 90241

RESURFACE ASPHALT CONCRETE (562) 401-3333
HA22 WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI QUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%

REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $0 05/08/08 0

PERRI' S, CA 92570
(323) 981-1795

HA25 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 050, 727 09/ 29/04 0%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $935, 104 10/ 19/ 04 0%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $7,370 08/31/06 °
I MDO-5 29- (4E) CALZONA STREET R VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY NMAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 75%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $26,808 02/21/06 3%
ACl M X037-(131) E LOCATI ONS SUl TE C- 107 $2,508 03/15/07 °
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--() (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $44, 285,418 10/ 24/ 05 15%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $5, 868,907 11/ 05/ 05 13%
ACI M 005 -(064)E VARI OUS LOCATI ONS $1, 340,622 10/31/10 °
--() REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE ANDP AND D LANDSCAPE MANAGEMENT AGUI LAR, ANGEL $353,160 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD.4TH FL 2090 FERN LANE $0 07/06/06 0%

AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $0 12/07/09 °

OF ALAMEDA AVENUE CRANGE, CA 92868 (818) 637-2500

PLANTI NG AND | RRI GATI ON
HB311 WPCP
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07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 264,916 04/12/05 47%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAIR AVE. $17,911, 433 04/ 27/ 05 51%
ACNH- 005 -(051)N 0.7 KM SQUTH CF ROUTE 14 AND 5 SU TE 101 $674,843 11/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 45%
07- 1X3804 ClI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $215, 068 05/ 09/ 06 2206
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $194,304 10/ 27/ 06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273
HA- 22 PAVEMI
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19,596, 786 02/ 01/ 06 33%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $6,577,972 02/ 09/ 06 349
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $1, 743,943 03/31/07 °
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-65.4/65.8 SQUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 87%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $0 07/19/06 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355 07/ 21/ 06
TRAFFI C CONTRCL & | NSTALL WELLS TO (661) 257-0273 OVER RUN
HA- 23 DEWATER
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORVMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $290,998 06/22/06 0%
07-1P1504 0.6 KM VWEST TO 0.6 KM EAST OF GORVAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $0 07/18/06 0%
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $0 09/29/06 °
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714) 632- 7484 (661) 257-0274
HA22 WPCP
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 848,820 06/09/04 100%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $18, 543,065 06/23/04 100%
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY OF AVE. $0 06/ 22/ 06 0
--() COMMERCE AT VARI QUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521 06/ 22/ 06
REPLACE EXI STI NG CONCRETE PAVEMENT  (909) 736- 7600 (562) 401-3333 COMPLETED

HA22 WPCP
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Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-2.1/14.1 I N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI , SHAHRI AR $9, 421,504 10/13/05 46%
07- 244504 AND SANTA MONI CA ON RQUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $1, 708,431 10/ 27/ 05 18%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $401, 710 03/28/07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878- 2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1,090, 742 08/30/05 38%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $906, 882 09/ 14/ 05 83%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $11, 062 06/30/07 0
--() ORANGE, CA. 92868 DOMWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,988,794 11/30/05 69%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1,531,330 12/13/05 779%
UNDERCRCSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $83, 023 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 634,512 05/25/05 100%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $4, 868,083 06/ 09/05 85%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $646, 176 09/ 15/ 06 °
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 29%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $307,952 10/ 28/ 05 35
ACl M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $90, 365 07/ 16/ 07 °
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
-0 (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KARCQUT, REDA $451, 416 03/01/06 55%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAI SER AVENUE 12901 RAMONA BLVD STE $438,397 03/10/06 949%
GABRI EL AT VARI OQUS LOCATI ON H $430, 372 09/ 25/ 06 0
REPLACE CONCRETE PAVEMENT SLABS | RVI NE CA 926145706
(949) 252- 0441 (626) 338-3430

HMLA WPCP
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07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,087,274 10/ 16/ 02 94%
ACl M X037- (102) E HI GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $272,034 08/22/05 93%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENQAK ST 821 BREA CANYON ROAD, $103, 627 09/ 08/ 05 38%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SU TE 6 $71,922 09/ 30/ 06 0
01-0 17- (0OE) UNDERCROSSI NG SUN VALLEY, CA 91352 VALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139,000 02/14/06 87%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R QAKS 1615 SOUTH WALL $124,510 03/03/06 9%
SLOPE PAVI NG STREET $22, 735 08/31/06 °
ALTADENA, CA 91001
(213) 620-2039
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOVWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY $845,240 10/19/05 37%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $285,996 12/31/06 °
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DCE P O BOX 2150 25061 W AVENUE $1, 254,492 03/29/04 590
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $1,219,688 10/ 16/06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,542,298 01/10/06 22%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $2, 800,349 01/24/06 379
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $561, 315 01/11/08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273

HA42 SWPPP
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07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC CARRANZA, ALVARO $30, 375,311 02/18/05 92%
07- 125204 PALMDALE FROM 0.4 KM SOUTH OF P O BOX 238 45120 13TH ST W $29, 390, 198 03/ 09/ 05 95%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $1, 093,886 08/17/06 0
--() AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837- 5600
HB5 SWPPP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/02/06 0%
TO TOPANGA SCHOCOL ROAD STE 101 $0 11/01/07 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LGOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, I NCPATEL, JAGCDI SH $650, 000 10/ 04/05 100%
07- 4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/ 20/ 06 0
DUE TO STORMS DIR S THOUSAND OAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/22/06 20%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/30/06 51%
ROADVWAY W DENI NG $174,550 11/01/06 0
ORANGE CA 92868 (818) 788-3303
(714) 538-5156
HB4N WPCP
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,703,991 09/22/05 5%
07-2074U4 ANGELES FROM ROUTE 1 TO MJULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $258,580 10/11/05 6%
ACST- S027- (004) E DRI VE BLVD., SUITE 200 $176,730 07/17/07 ’
S0-27 0-(4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/10/05

HA23

CONTRACT, LA027

ROCK AND DEBRI S REMOVAL THOUSAND OAKS, CA 91360

SU TE C- 107

MONTEREY PARK, CA 91754

(323) 981-1795

72%

$322 08/30/ 06

OVER RUN
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-39-22.5/0 N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COMPANY ~ KAROUT, REDA $539, 759 12/ 30/ 05 68%

07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $358, 750 01/ 12/ 06 2006
PEJSA CANYON BRI DGE STE H $53,339 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430
HA22 SWPPP
07-LA-47-.8/2 N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEILI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/ 04/ 06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/ 05/ 07 0
RI CHVOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-2.1/2. 1 I'N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTORS [ NC AZI Z, FUAD $62,000 05/22/06 0%
07- 1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/ 07/ 06 0%
REPLACE SEI SM C DAMPERS SUl TE 101 $0 08/31/06 °
RI CHVOND CA 94804
(510) 215- 4820 (562) 860- 3085
HVB WPCP
07-LA-47-71.9 I'N LOS ANGELES COUNTY N LOS ANGELES ROYAL ELECTRIC CO ALONZO, BERNARD $2, 930,863 11/30/05 32%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMVENI TA ROAD $1, 000,729 12/16/05 2406
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $122,473 04/ 09/ 07 0
-0 BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409  (562) 926- 2537
INSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 N LOS ANGELES COUNTY N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVIN $601, 731 04/21/06 0%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $0 05/ 08/ 06 0%
BRI DGE REHABI LI TATI ON STREET $0 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY [N VAR OUS AVERI CAN C VI L CONSTRUCTORS ~ PUNJABI, RAJ $10, 209, 072 06/ 03/ 05 66%
07- 206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 032,121 06/17/05 8706
ACNH- PO60- (125) E GRI ND CONCRETE PAVEMENT AVENUE $266, 616 01/ 06/ 07 0

--0)
HA22 WPCP

BENI Cl A, CA 94510

DOMEY, CA 90241
(562) 572-6230
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District o7
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/ 02/ 05 41%
07- 244604 CI TY OF | NDUSTRY AND DI AVMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. \WOODRUFF $2,327,878 08/18/05 7206
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $1, 213,308 04/ 30/ 07 0
--() KM VST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 349,329 04/08/03 88%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $48, 262, 254 04/ 23/ 03 87%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $1,170,608 12/30/06 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
-0 (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12,767,206 02/10/06 49%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON RQAD, $831, 870 02/ 22/ 06 704
CONSTRUCT NEW NMAI NTENANCE STATI ON SU TE 6 $465,980 07/30/07 °
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,818,548 08/ 12/05 63%
07-226714 MONTEBELLO, COVMERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $1,618,671 08/ 25/05 56%
ACNH- X027- (124) E PARK AT VARI OUS LOCATI ONS AVE. $225,313 05/01/07 °
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241
(562) 401- 3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,989,514 03/07/05 -
KM EAST OF CENTI NELA AVENUE BLVD., SUI TE 200 $30, 052 01/ 04/ 07 °
UNDERCROSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,588,281 02/16/05 85%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $8,579,209 03/03/05 749
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $613,268 11/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821

HE13 SWPPP
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07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 9%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $11, 722,077 11/21/05 16%
ACNH- 091 -(123)E LOCATI ONS AVE. $3, 466, 367 03/08/08 0
--0) REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVWPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 13%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. WOODRUFF $1,875 04/18/06 0%
COLLEGE OVERHEAD AVENUE $1,875 12/ 05/ 06 0
REPAI R EROSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241-5521 $0 09/22/06 0
| M60-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG M KE $2, 229,388 01/05/06 10%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $561, 209 01/23/06 25
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $115,500 12/29/09 °
--0) EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $164,000 05/18/06 57%
07-4L3204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $157,261 05/25/06 949%
REPAI R STORM DRAI N AND SI NK HOLE $114,926 09/ 06/ 06 °
CRANGE, CA 92868 (213) 620-2039
HA23 WPCP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,172,132 08/ 20/ 04 88%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $9, 411,608 09/07/04 66%
UNDERCROSSI NG TO ALAMEDA STREET STREET $647, 485 04/ 05/ 07 0

HB4N

SWPPP

OVERCRGSSI NG
REALI GN FREEWAY AND RAMPS

FONTANA, CA 92334

LOS ANGELES, CA 90015
(213) 620- 2039
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/02/05 41%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $909, 015 08/ 18/ 05 2104
ACNH- QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $79,971 09/30/07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/13/06 0%
07-4J6904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $0 06/21/06 0%
RECONSTRUCT DEPRESSED PAVEMENT STE. C-107 $0 11/30/06 °
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3, 810,802 06/03/05 51%
07- 244804 FROM CAHUENGA BCULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $2, 066, 103 06/ 14/05 549
ACNH- QLO1- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $1, 099, 415 01/ 30/ 07 0
--0) UNDERCRGOSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 23%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $2,141,210 11/15/05 429
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $197, 700 01/24/08 °
--0) IRVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 776,099 09/ 24/03 100%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 726,319 10/ 09/03 100%
ACNH QL01- (041) E SOUNDWALLS ENCI NO CA 91436 $0 06/ 26/ 06 0
--() ARCADI A CA 91066 (818) 788-3303 06/ 26/ 06
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-WEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995)0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 0
--() PLANTI NG AND | RRI GATI ON RESTORATI ON BUENA PARK, CA 90622 (818) 788-3303

HA25
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07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 29%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE. , $1, 565, 487 11/ 29/ 05 15%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SU TE 101 $1, 000,110 08/28/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY I N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%
OVERCROSSI NG $0 08/30/06 0
REPLACE G RDER AND OVERHEAD SI GN ORANGE CA 92868 (818) 788-3304
(714)538-5156
HWVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $316, 702 06/ 06/ 06 0%
07- 2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $0 06/ 15/ 06 0%
RESURFACE ASPHALT CONCRETE AVENUE $0 °
ORANGE, CA 92856
(562) 401- 3333
HMLA WPCP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $440, 605 06/ 02/ 05 98%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860-3085
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
H\v# WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI QUS JFL ELECTRI C | NC. NGUYEN, L $575,800 02/14/06 69%
07-214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COVPTON AVE. 14620 CARMENI TA RD. $542,545 02/ 24/ 06 949%
ELECTRI C LOOP DETECTOR REPLACEMENT $162,899 09/12/06 °
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07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422,955 06/ 06/ 06 0%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/15/06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SOHEI LI, ANDY $553, 835 05/26/06 19%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $3,750 06/ 07/ 06 104
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $3,750 11/21/06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LGOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 31%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $6,480 05/30/06 1
HAWTHOVE AT VARI QUS LOCATI ONS AVE STE 103 $6, 480 10/ 06/ 06 °
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229
(310) 609- 0264
HMLA WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500, 174 11/14/05 12%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $387,375 11/23/05 15%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $171, 738 10/ 30/ 07 °
G S1-10 0-(0F) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $732,084 10/ 20/ 05 20%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $391, 036 10/ 30/ 06 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/06/06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 0%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $0 05/26/06 0%
COLD PLANE ASPHALT CONCRETE $0 09/20/06 0
COLTON CA 92324 (818) 788-3303
(909) 382- 2233
HMLA WPCP
07-LA-118-11.3/11.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 95%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $358, 682 11/21/05 62%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., SU TE 103 $162, 133 07/28/06 0
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 56%
07- 4K1204 AT LAUREL CANYON BOULEVARD P.O BOX 1632 13171 TELFAI R AVENUE, $373,780 03/14/06 63%
UNDERCROSSI NG SUl TE 101 $147,950 09/ 27/ 06 0
SLOPE PAVI NG AND ERCSI ON CONTROL LAKE FOREST, CA 92609
(818) 364-2760
HA42 WPCP
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $202,201 09/12/05 100%
07-4J2704 FROM 0.4 KM EAST OF SAN MARTI NEZ P. O BOX 1000 1525 RANCHO CONEJO $2,300 09/27/05 00
GRANDE CREEK TO 0.4 KM WEST OF BLVD., SU TE 103 $0 03/28/06 0
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320 07/ 19/ 06
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480-4928 COVPLETED
HWR WPCP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,232,978 12/01/05 7%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $606, 048 12/09/05 49
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $167, 950 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY | N LANCASTER GRANI TE CONSTRUCTI ON COVPANY $774,925 05/30/06 0%
07-1Y8204 FROM 1.5 KM EAST CF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%
ROAD TO 0.5 KM EAST OF 288TH STREET $0 0
ASPHALT RUBBER CHI P SEAL WATSONVI LLE CA 950775085

(831) 724- 1011
HVLA WPCP
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07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4,144,020 02/02/05 0%
07-127254 FROM 0.2 KM WEST CF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $4,127,640 02/ 14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $1,540 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $15, 008,330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $2,859,056 10/20/05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $696, 961 06/ 25/ 08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBl1 SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \DODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/30/06 0%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $0 06/13/06 0%
COLD PLANE ASPHALT CONCRETE $0 12/26/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 39%
07- 244304 AT VARI OUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $774,270 10/ 26/ 05 149
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $181, 000 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 282,243 03/27/06 32%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 266, 603 04/ 12/ 06 249
OVERCROSSI NG TO 0.2 KM NORTH OF SUI TE C 107 $287,368 04/30/07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795

HB311 SWPPP
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07-LA-210-46.2/49.3 N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 19%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 138,985 08/11/05 75%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $103, 950 08/18/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52. 1 N LOS ANGELES COUNTY IN CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 21%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 435,524 07/ 28/ 05 82%
BERNARDI NO COUNTY LI NE #11 $271,278 07/ 08/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-6.7/6.7 N LOS ANGELES COUNTY IN LOS ANGELEST D S ENG NEERI NG VANG, PAUL $197,418 08/22/05 100%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $4,675 09/01/05 .0
ACST- S213- (004) E 235TH STREET VWESTALKE VI LLAGE CA NORWALK, CA 90650 $0 06/ 05/ 06 0
S2-13 0- (4E) I NSTALL TRAFFI C SI GNAL 913613200 (562) 926-2537 06/ 29/ 06
--0) (805) 371- 4639 COMPLETED
HB1 WPCP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY IN LONG BEACH RSB GROUP, INC. GALLARDO, SAM $396, 010 05/ 16/ 06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. W LM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0
LAKE FOREST, CA 92630
(310) 609- 0264
HVB WPCP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTI ON AL, MASHHUR $29,916,929 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 518,399 01/30/03 05%
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $280,538 12/ 14/06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $115, 160, 388 09/ 28/ 04 45%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $41, 716,674 10/ 06/ 04 36%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 808,087 04/13/09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()

HB5 SWPPP
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07- LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33, 140,652 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $18, 170,137 04/ 26/ 05 55%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 633,663 12/31/06 0
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
--0) W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS PKB CONSTRUCTI ON | NC YADEGARI, SHAHRI AR $2,823,339 08/29/05 79%
07-226614 ANGELES AT VARI OQUS LOCATI ONS P O BOX 661717 1200 SO. SEPULVEDA $1, 770,873 09/14/05 63%
ACI M 405 -(046) E GROSS SCOLI BS REMOVALS DEVI CES LOS ANGELES, CA 90025 $208, 200 05/ 15/ 07 0
--() ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON PATEL, JAGDI SH $3,969,897 06/21/05 83%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVENUE $2,847,746 07/08/05 720
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $312,128 09/13/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $24, 753,802 03/02/05 56%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $15, 975,736 03/18/05 65%
ACNH 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $912, 450 04/17/07 °
40-5 30- (0N SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11 SWPPP
07- LA-405-/13 I'N LOS ANGELES COUNTY | N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSOD $993,174 08/05/04 0%
07- 232414 SIGNAL Hi LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $910, 518 08/ 25/ 04 -
ACI M 405 -(916) E AT VARI OQUS LOCATI ONS SUl TE 101 $0 10/ 06/ 06 °
--() H GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703
(818) 342- 1376 (562) 860-3085 PLANT EST
HA25 WPCP SATI S
07-LA-405-/12.6 I'N LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 12%
07-244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. WOODRUFF $485, 777 11/ 23/ 05 30
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $133,987 06/30/09 0

--0)
HA22 WPCP

ROUTE 405 AND 110 SEPARATI O
SLAB REPLACEMENT AND GRI NDI NG

I RVINE, CA 92614-5706

DOWNEY, CA 90241
(562) 401- 3333
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07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12,562,424 06/ 03/05 89%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $11, 998,575 06/17/05 94%
ACl M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $300, 349 08/ 06/ 06 0
--() BENECI A, CA 94510 DOMEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 027,916 10/29/04 62%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $3,929,240 11/16/04 78%
ACI M 605 - (720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $105,882 12/ 04/ 06 0
--() SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,999,829 11/14/05 31%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $126,500 11/29/05 4%
ACNH- 710 - (787)E SEPARATI ON NORWALK, CA 90650 $0 05/31/07 °
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,012,034 08/05/04 41%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOMN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,767,524 08/19/04 88%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $25,270 10/ 20/08 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TCS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 738,155 12/23/05 24%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $3, 657,445 01/11/06 19%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $1,138,519 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 59%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $9, 828,193 06/17/05 649%
ACNH 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 324,204 02/10/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA

(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
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07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $726,632 04/28/06 35%
07-2Y0104 BELL, CITY OF COMMERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $671, 736 05/10/ 06 92%
AND ALHAMBRA AT VARI OQUS LOCATI ONS AVE. $663, 736 08/ 30/ 06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806
(562) 599- 5841 (562) 401-3333
HML WPCP
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 18%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $249, 050 12/21/05 5%
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $77,800 04/30/08 0
DOWNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 75%
07-4K3904 SQUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $158, 620 03/09/06 929
BRI DGE BLVD., #102 $0 07/ 05/ 06 0
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST Hl GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 04/30/06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $59, 750, 888 04/ 04/ 06 1%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $627,506 04/17/06 19
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $453,506 07/22/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 11/07/06 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418

HMLA WPCP
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07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $42, 497 08/ 23/ 06 0
DELAM NATI ON &RUTTINGDIR S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/05 720
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/28/06 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMACGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMMER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 °
DR S EMERCENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/ 14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/ 05 99%
THE OAK VIEWVILLAGE. DIR S BLVD., #102 $0 09/29/06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11.2/20.8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 0%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/ 30/ 06 -
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $0 11/22/06 °
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4928
HMVL WPCP
07- VEN- 33-48.5/58 I'N VENTURA COUNTY NEAR QJAI FROM GRANI TE CONSTRUCTI ON CO. | RA, ALFRED $2,770,773 10/12/05 100%
07-249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O. BOX 6744 1525 RANCHO CONEJO $2,617,490 10/26/05 100%
ACST- P033- (063) E COUNTY LI NE BLVD. STE. 102 $0 06/ 22/06 °
PO- 33 0-(3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND OAKS, CA 91320 06/ 23/ 06
--0) (805) 480- 4928 COVPLETED
HA22 SWPPP
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07- VEN-33-55. 8/ 0 N VEN 33 AT PM 55.8 IN THE LOS SUMVER CONSTRUCTI ON BOBBA, PRASAD $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI 1184 N. OAK AVE. 13171 TELFAIR AVE. $3,191,222 09/01/05 63%
& 2 M SO OFSANTA BARBARA COUNTY SUl TE 101 $0 08/30/06 0
LI NEf REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (818) 364-2760 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $0 06/06/06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/ 27/07 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12.4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 154,070 05/04/06 0%
07-1Y7404 AND CAMVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $0 05/15/06 0%
PLEASANT VALLEY ROAD $0 °
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HMLA WPCP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 703,570 07/03/02 100%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $20, 080,816 07/19/02 100%
ACNH- P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $0 06/26/ 06 °
--0) SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320 06/ 27/ 06
(805) 375-9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22.0/26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 75%
07- 4K1004 VARI QUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $185,985 03/13/06 47%
SLOPE PAVI NG AND ERGSI ON CONTROL BLVD., #102 $35,930 08/10/06 °
LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA42 SWPPP
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $81, 777,748 04/ 26/ 02 83%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $70, 620,619 05/02/02 85%
ACNH QLO1- ( 005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 100, 167 03/30/ 07 0
--() W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247

HE13 SWPPP
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07- VEN-118-4.8/0 IN THE TOMN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON EROSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 I NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/ 25/06 0
STORM DAMAGE DIR' S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD SI DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 118-16. 0/ 17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 034,765 05/26/06 0%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG RCAD P O BOX 1489 1525 RANCHO BL\D. , $0 06/ 06/ 06 0%
COLD PLANE ASPHALT CONCRETE SUI TE 103 $0 11/14/06 °
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-18.6/0 IN THE CI TY OF MOORPARK ON THE E/ B PETERSON CHASE GENERAL ENG NEEABUMUHCOR, | SSAM $270,000 02/07/06 0%
07- 1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1792 KAI SER AVE. 1525 RANCHO CONEJO $0 02/13/06 0%
VEN- 23 FWY BRI DCE NO. 52-0331L DR S BLVD. #102 $0 05/20/06 0
EMERCENCY F. A. CONTRA I RVINE, CA 92614
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247
HA- 21
07- VEN-118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAIM $412,800 06/22/06 0%
07- 4G6804 VARl QUS LOCATI ONS 20282 VI A MEDI Cl 13171 TELFAI R AVENUE, $0 06/ 29/ 06 -
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $0 01/31/07 °
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN-126-5.0/6. 4 I'N VENTURA COUNTY I N VENTURA AT RSB GROUP | NC | RA, ALFRED $157,796 04/19/06 100%
07-4H5704 VELLS ROAD OVERCROSSI NG 94 SUMMVERSTONE 1525 RANCHO CONEJO $161, 332 05/01/06 100%
RECONSTRUCT DRAI NAGE DI TCH BLVD., #103 $0 07/12/06 °
I RVINE CA 92614 07/ 13/ 06
(949) 679- 9303 (805) 480-4928 COWPLETED

HA42 WPCP
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07- VEN-126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, [NC. TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/ 21/ 05 91%
07- 244904 AND SANTA PAULA FROM ROUTE 101 AND  P. O BOX 1489 1525 RANCHO CONEJO $7, 475,266 10/ 06/ 05 94
ACNH- P126- (050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $293,191 08/ 07/ 06 0
--() SLAB REPLACENMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/ 22/05 46%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $1, 659,275 05/06/05 53%
ACST- P126- (049) E SEPARATI ON TO TCDD BARRANCA BRI DGE BLVD, STE 103 $518, 666 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA RQAD 257 KI NGSLEY AVENUE $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES THOUSAND QAKS, CA 91320 $0 06/22/07 °
P1-50 0-(2E) PALO ALTO, CA 94301 (805) 480-4928
--() SUSPENDED
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $449,099 06/ 16/ 06 0%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/22/06 0%
W DEN RCADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $0 0
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 °
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 208,725 10/02/05 389
POST M LES: BLVD. STE 103 $91, 432 08/ 31/ 06 0
22.52,22.59, 22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWVPSON CONSTRUCTI ON CCDORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009,282 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $267 07/28/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG, | NC. DORRI, M KE $8, 000, 000 08/04/05 100%
07- 412304 LOCATI ON | S BETWEEN THE CI TIES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $6, 244,525 08/ 04/ 05 289
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $850, 304 07/31/06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $1, 026, 759, 170 Completed to Date: $523, 482, 661  Work ThisMonth: $36, 916, 569
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08-RIV-10-15.8/15.9
08- 0C9504

I'N RI VERSI DE COUNTY NEAR BANNI NG AT
THE DESERT HI LLS TRUCK | NSPECTI ON

DENBCER ENG NEERI NG & CONST.
4575 E. CAM NO PARCCELLA

OZOMARA, DENI S $2,071,690 12/13/05 89%

15367 TAVARAK ROAD

$797,366 12/ 30/ 05

39%

ACI M 010 -(099) 1 FACI LI TI ES $201, 700 09/ 15/ 06
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRINGS, CA 92264 (951) 232-3714
--0) SUSPENDED
HA42 WPCP
08- RI'V-10- 20. 0/ 25 I'N RIVERSI DE COUNTY I N CABAZON FROM CROWN FENCE COVPANY EMUH, GODW N $183,885 04728/ 06 100%
08- 0H1804 0.5 KM EAST OF CABAZON DI TCH BRI DGE 12118 BLOOWFI ELD AVENUE 2351 LUGONI A AVENUE, $180, 469 05/ 11/ 06 100%
TO WEST OF STUBBY WASH BRI DGE SUTE F $0 07/19/ 06 0
REPAI R FENCE SANTA FE SPRINGS, CA 90670 07/ 19/ 06
(951) 232-3706 COMPLETED
HVR SWPPP
08-RIV-10-156.2/156.4 I N RI VERSIDE COUNTY I N BLYTHE FROM  GRANI TE CONSTRUCTI ON COVPANY $423,104 06/21/06 0%
08- 0F9404 Rl VI ERA DRI VE TO COLORADO RI VER P O BOX 50085 $0 07/07/06 0%
BRI DGE $0 °
RESURFACE EXI STI NG PAVEMENT WATSONVI LLE CA 95077
(831) 724- 1011
HML WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 102,810 03/ 08/06 25%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA RQAD 2023 CH CAGD AVENUE, $6, 121, 169 03/ 17/ 06 12%
ACNH- P060- (123) E WAY UNDERCRGCSSI NG SUI TE B6 $1, 489,949 10/ 15/ 07 °
LN62- 08 0- (8) W DEN HI GHWAY Rl VERSI DE, CA 92509
--0) (951) 276-1938
HB5 SWPPP
08-RIV-71-7/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9,500, 960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 926, 348 01/ 14/ 04 0%
HP21- 6208- ( 007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $36,217 04/ 29/ 08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04726702 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0  05/07/02 0%
ROAD #117 $0 °

HVL

ASPHALT CONCRETE OVERLAY

RIALTO, CA 92377

MORENO VALLEY, CA 92553

(909) 232- 8955
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08-RI V-74-27.5/30.5 I'N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COVPANY $819, 007 04/21/06 0%
08- 0F8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $0 05/01/06 0%
VEST OF BRI GGS ROAD $0 0
RESURFACE RUBBERI ZED ASPHALT ORANGE CA 92856
(714)637- 1550
HML WPCP
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VAR QUS VANCE CORPORATI ON AL- SAADOON, ALI $848, 759 06/23/06 0%
08- 34244 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE., $0 07/06/06 0%
PASSI NG LANES AND TURNQUTS SU TE B-6 $0 07/06/07 0
RI ALTO, CA 92377
(951) 276-1945
HB4N SWPPP
08-RIV-74-71.8/101.5 I'N RI VERSI DE COUNTY FROM 0.5 KM VANCE CORPORATI ON $1,587,265 06/15/06 0%
08- 0F9104 NORTH OF CARRI ZO WASH BRI DGE TO 2271 N LOCUST AVENUE $0 06/27/06 0%
ROUTE 74 AND 111 SEPARATI ON $0 0
CCOLD PLANE ASPHALT CONCRETE RI ALTO CA 92377
(909) 355- 4333
HML WPCP
08-RI V-79-33.8/40.4 I'N RI' VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ALl AL- SAADOON $1, 257,238 04/21/06 100%
08- OF8104 BEAMONT FROM SANDERSON AVENUE TO 400 E. SI XTH ST. 2023 CHI CAGO AVENUE, $1, 105,994 05/ 04/ 06 100%
ROUTE 10 AND 79 SEPARATI ON SU TE B-6 $0 07/13/06 0
RESURFACE ASPHALT CONCRETE CORONA, CA 92878 07/ 13/ 06
(951) 276-1945 COVPLETED
HML WPCP
08-RIV-86-11.4/22.8 I'N RI VERSI DE COUNTY I N AND NEAR CI TY PENHALL CONSTRUCTI ON CO. MOHAMVADI , ESSI $945, 619 05/10/06 T7%
08- OF8804 OF COACHELLA FROM 66TH AVENUE TO 841 | OMWA AVENUE 2781 W RAMSEY ST. $554, 303 05/ 26/ 06 590
ROUTE 86S AND 10 JUNCTI ON STE 7 $433,831 07/31/06 0
CRI ND EXI STI NG CONCRETE PAVEMENT RI VERSI DE, CA 92507
(951) 453- 8943
HMVL WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI WAY $18, 886,550 06/07/01 0%
ACNH- P091- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF Rl VERSI DE, CA 92507 $5,562 12/01/06 0
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334- 0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S

HE13
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08- RI V-95-10. 7/ 25 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON QZOMRA, DEN S $2, 368,453 03/28/06 100%
08-481904 0.7 KM NORTH OF PALO VERDE DAM ROAD 38000 MONRCE ST. 2781 W RAMSEY ST., $2,323,100 04/11/06 100%
TO 1.5 KM NORTH OF WLEY H LL LOG SU TE 7 $0 07/07/06 0
CABI N I NDI O, CA 92203 07/ 07/ 06
RUBBERI ZED ASPHALT CONCRETE OVERLAY (951) 232-3714 COVPLETED
HA22 WPCP
08- Rl V-95-28. 0/ 36. 2 I'N RI VERSI DE COUNTY ON ROUTE 95 FROMGRANI TE CONSTRUCTI ON COVPANY $1,294,813 05/15/06 0%
08- 0F7904 6.3 KM NORTH OF WLEY H LL LOG CABIN P O BOX 50085 $0 05/30/06 0%
TO SAN BERNARDI NO COUNTY LI NE $0 ?
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HML WPCP
08-RIV-95-/6.5 I'N RI VERSI DE COUNTY | N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY $1, 783,344 05/25/06 0%
08-0G5104 BLYTHE FROM 0.2 KM SOUTH OF JUNCTION P O BOX 50085 $0 06/09/06 0%
10 AND 95 TO 0.5 KM NORTH OF C CANAL $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HML WPCP
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $215, 754,942 02/ 06/ 04 57%
08- 334844 MORENO VALLEY AT VARIQUS LOCATIONS P.O. BOX 600 3474 NI KI WAY $123, 105,248 02/ 24/ 04 57
ACNH-215 -(219)9 W DEN EXI STI NG FREEWAY Rl VERSI DE, CA 92557 $4, 898,846 09/ 06/ 07 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE1l
08-RIV-371-58.4/75.8 I'N RI VERSI DE COUNTY AT VARI QUS HI GHLAND CONSTRUCTI ON | NC $366, 568 06/ 22/ 06 0%
08- 0C4704 LOCATI ONS 133 N PI XLEY ST $0 07/07/06 0%
CONSTRUCT TURNOUTS $0 0
ORANGE CA 92868
(714)538-5156
HB4N SWPPP
08-SBD-2-/4.2 I'N SAN BERNARDI NO COUNTY NEAR ALL AMERI CAN ASPHALT M NA, EHAB $843,268 05/17/06 0%
08- OF8704 VRl GHTWOOD FROM LOS ANGELES AND SAN P O BOX 2229 15367 TAMARACK RD. $0 06/01/06 0%
BERNARDI NO COUNTY LI NE TO DESERT $0 08/21/06 0
FRONT ROAD CORONA CA 92878 (951) 232-6415
RESURFACE ASPHALT CONCRETE (951) 736- 7600

HVL WPCP
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08- SBD- 10- 9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO.  SAOUD, NAHRO $15, 215,661 10/ 24/ 05 67%
08-493704 FONTANA AND RI ALTO AT VARI QUS 10722 ARROW ROUTE STE 100 790 S. VI A LATA STE $13,921,274 11/09/05 96%
ACl M 010 -(253)5 LOCATI ONS 100 $1,547,682 08/ 16/ 06 0
--0) REHABI LI TATE ROADVWAY RANCHO CUCAMONGO, CA 91730  COLTON, CA 92334
(951) 232-3778
HA22 WPCP
08- SBD- 10-24.1/24.7 I'N SAN BERNARDI NO COUNTY I N COLTON AT TRUESDELL CORPORATI ON OF $308, 308 06/16/06 0%
08-0F1104 VARI QUS LOCATI ONS 3529 E WOOD STREET $0 07/05/06 0%
SEAL EXI STI NG BRI DGE DECKS $0 °
PHOENI X AZ 85040
(602) 437-1711
HWVB WPCP
08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY I N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $361, 627 06/ 21/06 0%
08-0F1114 AND LOVA LI NDA AT VARI OQUS LOCATIONS 10641 FULTON COURT $0 07/05/06 0%
SEAL BRI DGE DECKS $0 0
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
HWVB WPCP
08-SBD-10-/11.1 I'N SAN BERNARDI NO COUNTY AT VARIOUS J. MCLOUGHLIN ENG CO INC QZOMRA, DENI' S $343, 127 06/ 20/ 06 0%
08- 000504 LOCATI ONS 10641 FULTON CR 15367 TAMARAK RD $0 07/05/06 0%
SEAL BRI DGE DECKS $0 10/ 06/ 06 0
RANCHO CUCAMONGA, CA 91730 (951) 232-3714
HVB WPCP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N ODONNELL CONSTRUCTI ON | NC AMGAD GADALLA $828, 138 08/ 22/05 41%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAVARAK RD $781,554 09/08/05 93%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $18, 656 03/07/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453-8929
-0 (909) 394- 4510
HB1 WPCP
08-SBD-15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JOE $746,075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $737,075 01/09/03 0%
0.5 KM NORTH OF ROY RCDGERS M5 1104 $4,668 09/18/06 0
OVERCRCSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHVWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
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08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OWEN $46, 780, 635 04/07/04 80%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $40, 590, 563 04/ 26/ 04 5%
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SQUTH SUl TE 208 $3, 037,032 10/30/06 0
ACI M 015 -(218)E OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4C
08- SBD- 15-99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY | N BARSTOW DEBRUI N CONSTRUCTI ON | NC M CHAEL YUEN $742,811 02/07/06 100%
08- 492804 AT VARI QUS LOCATI ONS P. 0. BOX 1355 222 E. MAIN STREET, $540, 824 02/ 22/ 06 739%
RESURFACE ASPHALT CONCRETE #208 $215,539 08/ 24/ 06 0
FRENCH CAMP, CA 95231
(951) 232-7522 OVER RUN
HVB WPCP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200' TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 47%
08- 0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $415,537 02/ 07/ 06 30%
ER- () ROUTES F $415,537 10/ 09/ 06 0
-0 YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 18- 54. 6/ 59 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC $314,708 07/07/06 0%
08- 0F8604 Bl G BEAR CI TY FROM SI ERRA AVENUE TO P O BOX 26770 $0 07/19/06 0%
BALDW N LAKE ROAD $0 0
APPLY SEAL CQOAT SAN JOSE CA 95159
(408) 293-9516
HML WPCP
08- SBD- 38-.5/0 I'N SAN BERNARDI NO COUNTY I N REDLANDS FREEWAY ELECTRI C $130,250 06/22/06 0%
08- 0F4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $0 07/20/06 0%
AVENUE AND ORANGE STREET $0 °
MODI FY SI GNALS AND LI GHTI NG Rl VERSI DE CA 925137745
(951) 712- 5767
HB1 WPCP
08- SBD- 38-9. 3/9. 6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COMPANY $2,210,473 03/27/06 0%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $0 04/11/06 0%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 °
P0O- 38 0- (4E) BRI DGE SANTA FE SPRI NGS CA 90670

--()

HA21 WPCP

W DEN BRI DGE (562)207- 1777
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 38-14.8/59. 4 I' N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COVPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 47%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P.O BOX 2889 2351 LUGONI A AVE., #F $384,062 10/11/05 38%
REMOVE DEAD AND DYI NG TREES $185,939 10/10/06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 ?
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $2, 985,000 05/30/06 18%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $429, 620 06/ 08/ 06 149%
ER- () 90 AND POSTM LE 97 $429, 620 04/ 30/ 07 °
--0) BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40-97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEACGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 40%
08-0J0204 SAN BERNARDI NO COUNTY AT MJSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAI N STREET, $937,650 03/29/06 51%
BRI DCE # 54- 0893R STE 208 $401, 923 09/05/08 0
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOCS, JOHN $775, 755 05/12/06 26%
08- 0F9204 FROM 7.6 KM EAST COF WATER ROAD TO P O BOX 50085 222 E. MAIN ST. STE $691,211 05/30/06 89
WEST OF 40 AND 95 JUNCTI ON 208 $691, 211 08/ 25/ 06 0
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315
HMVL WPCP
08- SBD- 40- 136. 0/ 143. 7 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOS, JOHN $1, 320,023 05/10/06 26%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 222 E. MAIN ST. STE $331,862 05/22/06 250
AND 95 JUNCTI ON 208 $331,862 08/ 25/ 06 0
DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 36%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $336,382 10/ 27/ 05 66%
COUNTY LINE TO 0.32 KM VST OF REDLANDS, CA 92374- 4562 $56, 807 08/ 15/ 07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEARGRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $9, 884,009 10/ 06/05 45%
08- 359024 VORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $6, 013,890 10/21/05 60%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $1, 975,662 03/ 09/ 07 0
--() HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADWAY
HB4N SWPPP
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760)922- 5848
HML
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $675,676 01/27/06 29%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $173,018 02/ 14/ 06 26%
| NTERSECTI ON B $133,519 07/21/06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCE P. 0. BOX 867 790 S. VI A LATA STE $1,949,335 08/26/05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $5, 150 05/ 14/ 07 °
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08-SBD-138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY TI MBER DAVI S, DARCY $2, 000,000 11/30/05 44%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1, 035,763 11/30/05 520
NH () RTE 189 SUITE F $301, 741 10/ 03/ 06 °
--() REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067

(909) 844-9731
201 130
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 138-/13.9 I' N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG, CATALI NO $37,687,167 02/14/06 21%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $8, 289,052 03/ 01/ 06 2206
ACST- X071- (051) E W DEN ROADWAY $1,519,587 08/28/07 0
X0-71 0-(1E) RI VERSI DE CA 925092405 (951) 840-8230
) (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-142-/5.7 I'N SAN BERNARDI NO COUNTY I N AND NEARR J NOBLE COWVPANY $1, 036,992 06/21/06 0%
08- 0F8504 CHI NO HI LLS FROM ORANGE COUNTY LINE P O BOX 620 $0 06/29/06 0%
TO ROUTE 142 AND 71 SEPARATI ON $0 °
OPEN GRADED ASPHALT CONCRETE ORANGE CA 92856
(714) 637- 1550
HML SWPPP
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 857,274 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $6, 720 07/10/07 0
-0 H GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210-12. 7/ 15. 2 I'N SAN BERNARDI NO COUNTY AT VARIOUS T D S ENG NEERI NG TAHA, | SSA $525,441 10/18/05 100%
08- 443614 LOCATI ONS 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DR. $521,212  10/27/05 00,
RAVP METERI NG REDLANDS, CA 92374- 4562 $0 07/06/ 06 0
WESTLAKE VI LLAGE CA 91361 (951) 840-8234 07/ 06/ 06
(805) 371- 4639 COVPLETED
HB4N WPCP
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $842,553 01/24/06 76%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $691, 463 02/ 02/ 06 6%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $151,592 08/ 17/ 07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610
HB6 SWPPP
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY EHRIM DOM N C $4,369,300 05/24/06 10%
08- 0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE 790 S. VIA LATA STE $456, 034 06/ 06/ 06 10%
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 100 $456, 034 01/ 31/07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883
UPGRADE MEDI AN BARRI ER (951) 674- 7352 (951) 830-6629

HA27 SWPPP
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08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA CGRANI TE CONSTRUCTI ON COVPANY $1,933,333 06/27/06 0%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $0 07/07/06 0%
SOUTH OF BUENA VI STA DRI VE AND $0 0
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085
SI GNALI ZE AND W DEN | NTERSECTI ON (831) 724-1011
HB1 SWPPP
08- SBD- 247-24.0/ 32. 2 I'N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY- M LLER CONTRACTI NG CO  PARVI NJAH, MOHSEN $1, 061,552 05/04/06 23%
08- 0F9004 FROM 0.6 KM NORTH OF BI G HORN AVENUE 17540 TURNER ROAD 15367 TAMARACK ROAD $782,317 05/15/06 74%
TO 1.7 KM SOUTH OF GECRGES ROAD $782,317 08/ 25/06 0
RESURFACE ASPHALT CONCRETE VI CTORVI LLE, CA 92392 (951) 232-7755
HML SWPPP
08- SBD- 330-30.8/31.8 I' N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $6, 161,616 07/07/06 0%
08-0H4104 HI GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $0 07/14/06 0%
ACST- 4113- (004) E HI GHLAND AVENUE OVERCROSSI NG TO 0.6 $0 °
41-13 0- (4E) KM SOUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377
--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333
HA23 SWPPP
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1, 194,438 04/25/ 06 7%
08- OF8904 JUNCTI ON FROM ROUTE 58 TO DESERT HILL P O BOX 883 15367 TAMARACK RD $1, 049,019 05/11/06 88%
ROAD $1, 038,925 08/ 02/ 06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-3748
(909) 382- 2233 SUSPENDED
HML WPCP
08-SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $901, 155 01/18/06 82%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SOUTH #183 ( CONSTRUCTI ON TRAI LER) $707,401 01/ 24/ 06 78%
UPGRADE MAI NTENANCE STATI ON C/ O CALTRANS $111, 744 08/21/06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12

(951) 538-9810

Totals: Authorized Final Amt: $463, 674, 770 Completed to Date: $248, 623,938  Work ThisMonth: $20, 885, 572
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON' COVPANY $1, 943,043 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST P O BOX 50085 $0 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,536, 213 04/ 25/ 06 30%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $634, 612 05/ 10/ 06 18%
RESURFACE ROADVAY $634, 237 08/ 29/ 06 0
BAKERSFI ELD CA 93388 (760) 377-4259
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,144,886 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $1, 634,678 03/ 15/ 06 39%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $2,566 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06 68%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $593, 403 03/ 24/ 06 83%
CHI P SEAL $593, 403 08/ 31/ 06 °
(760) 872-0794
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1, 449,911 10/05/05 0,
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $91, 050 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOP W JAXON BAKER | NC $1,623,670 06/13/06 0%
09- 334104 AT VARI OUS LOCATI ONS P O BOX 994248 $0 06/23/06 0%
RESURFACE ASPHALT CONCRETE $0 0

REDDI NG CA 960994248
(530) 241- 1086
HMVL WPCP
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09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 486, 759 08/10/05 20%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 180,536 08/ 23/05 97%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $2,793,959 08/02/06 0
--0) RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 000, 000 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE ~ STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $543,000 11/22/05 5490
UPGRADE EXI STING FACILITY Bl SHOP CA 93514 $78,000 09/01/06 0
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6- 26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 0%
09- 330404 LOCATI ONS PO BOX 50760 500 SOUTH MAIN ST. $0 12/13/05 0%
THI N BLANKET OVERLAY $0 09/13/06 0
SPARKS, NV 89435 (760) 872-0794
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $117,276 04/ 26/ 06 0%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783- 5631
HVB WPCP
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $411, 783 04/11/06 0%
09- 295104 KM SOQUTH OF POVER HOUSE ROAD AND AT 1271 COLUMBI A AVE. SU TE 10 500 SOUTH MAI N STREET $0 04/ 25/ 06 0%
0.2 KM SQUTH OF POVNER HOUSE RQOAD $0 11/30/06 0
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
SUSPENDED
HA22 WPCP
09- MNO- 395-6. 0/12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 0%
09- 335304 VARI OQUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 05/14/06 0%
ASPHALT RUBBER CHI P SEAL $0 09/15/06 0
MODESTO, CA 95352 (760) 872-0794
SUSPENDED

HVL WPCP
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09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $394,920 10/18/05 42%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COVBI E ROAD 500 SOUTH MAI N ST. $234, 844 10/ 27/ 05 5900
I'N LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $216,339 08/28/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS
HB4N WPCP
09- MNO- 395-24.3/25.7 I'N MONO COUNTY NEAR TOMS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 0%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOWFI ELD AVE. 500 SOUTH MAI N STREET $0 04/21/06 0%
RCAD TO 8.0 KM SOUTH OF MAMMOTH $0 09/12/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794
I NSTALL STANDARD FENCE
HA22 WPCP
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT CARLSON CONSTRUCTI ON CO H J. BLOWER $4, 609,950 08/30/05 100%
09- 301804 VARI QUS LOCATI ONS 1645 ESMERALDA AVE 500 S. MAIN ST $4,647,179 09/08/05 100%
ACNH P395- (201) E RESURFACE ROADWAY Bl SHOP, CA 93514- 3423 $0 07/12/06 °
--(0) M NDEN, NV 89423-4203 (760) 872-0651 07/ 13/ 06
SUSPENDED
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 238,950 10/07/05 36%
09- 317604 FROM LI TTLE WALKER Rl VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $1, 986,172 10/ 19/ 05 38%
ACNH- P395- (210) E NEVADA STATE LI NE $1, 402, 938 09/ 29/ 06 °
--0) RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP
09- SBD-127-27. 0/ 35 I'N SAN BERNARDI NO AND | NYO COUNTI ES DON GARCI A EXCAVATI NG AND PAVI CHRI'S TALBOT $983,686 12/28/05 100%
09- 330504 AT VARI QUS LOCATI ONS PO BOX 7176 500 S MAIN ST $991, 080 01/11/06 100%
ASPHALT CONCRETE OVERLAY $0 06/ 26/ 06 0
SOUTH LAKE TAHOE CA 96158 (760) 377-4259 06/ 26/ 06
COWPLETED
HMVL WPCP

Totals: Authorized Final Amt: $39, 534, 065 Completed to Date: $21, 895,416  Work ThisMonth: $5, 812, 493
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,843,269 11/23/05 55%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1, 706,798 12/ 07/ 05 92%
ACST- P089- (087) E ROUTE 88 LANE, SU TE 35 $1,172,398 12/ 31/ 06 0
PO- 88 0- (7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240
-0 (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHAN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10-AMA-49-7.0/11 | N AVADOR COUNTY IN AND NEAR SUTTER VIKING STIMPEL A JO NT VENTURESH VINDER SINGH ~ $24,418,918 03/22/04  16%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $17, 605, 496 03/ 26/ 04 7904
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $177,366 02/ 09/ 07 °
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 24%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $96, 773 08/ 24/ 05 62%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $3,963 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 36%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $785,597 11/18/05 169
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $640, 688 12/ 30/ 06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 0%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 VEST KETTLEMAN $0 05/19/06 0%
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 12/ 30/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,980,511 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $840 12/31/06 °
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONTRACTORS JOHN YANGUBA $2, 846,303 04/06/05 33%
10- 0A8504 CREEK BRI DCE 3701 MALLARD DRI VE 611 SAN JUAN AVENUE $2, 003,294 04/13/05 70%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $0 04/25/07 0
P1-24 0-(1E) BENECI A, CA-94510 (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 55%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $250, 445 04/ 24/ 06 649%
EAST OF OBYRNES FERRY ROAD $250, 445 09/ 15/ 06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 21%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $301, 481 02/ 10/ 06 2100
AND | N TUOLUMNE COUNTY ON ROUTE 108 $103, 087 12/19/06 °
AT SOULSBYVI LLE ROAD JAVESTOWN CA 95327 (209) 533-3894
CONSTRUCT 2 SAND STORAGE FACI LI TIES SUSPENDED

HA12 WPCP
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10- MER-99-2.7/7 I'N MERCED COUNTY NEAR MERCED FROM 0. 1 ARROW FENCI NG ECHEVESTE, VI CTOR $138,934 05/16/06 100%
10- OM6304 KM SOUTH OF PLAI NSBURG ROAD TO P.O BOX 385 $147,566 05/ 30/ 06 100%
ARBOLEDA DRI VE $0 07/14/06 0
REPLACE RI GHT OF WAY FENCE CALPELLA, CA 95418 07/ 18/ 06
COVPLETED
HwVR WPCP
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $68,995,029 11/10/05 21%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P.O BOX 878 $36, 164,836 11/28/05 520
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $7, 261,449 02/21/08 0
--0) CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 90%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBIE RD., PMB 6203 P.O BOX 1863 $254, 843 09/ 14/ 05 95%
ACST- P099- (495) E 0.1 KM SQUTH OF O STREET $0 06/ 30/ 06 °
G P0-99 4-(5E) UNDERCROSSI NG AUBURN, CA 95602 (209) 667-1147
--0) I NSTALL MESSAGE SI GN
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI, | NC. ECHEVESTE, VI CTOR $1, 280,282 01/06/06 6%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $440,291 01/17/06 34%
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $410, 241 11/27/09 0
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99-17. 6/ 23. 8 I'N MERCED COUNTY I N AND NEAR ATWATERW JAXON BAKER | NC DEQL, HARM NDER $922,932 05/12/06 100%
10- 0M3804 FROM 1.3 KM SOUTH OF FRANKLIN ROAD P O BOX 994248 P. 0. BOX 1863 $837,800 05/22/06 100%
OVERCROSSI NG TO 0.5 KM NORTH OF WEST $0 07/12/06 0
ATWATER OVERHEAD REDDI NG CA 960994248 (209) 667-1869 07/ 12/ 06
RESURFACE ASPHALT CONCRETE (530) 241- 1086 COVPLETED
HMVL WPCP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $23,996,509 11/07/05 18%
10- 3169E4 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $5, 454,417 11/18/05 230
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $2,842,621 01/10/08 0

--0)
HB4C SwWepp

CONSTRUCT FREEWAY CLOVI S, CA 93613
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10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VAR OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 462,044 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SU TE 35 $11,557 10/ 06/ 06 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,527,218 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $781,850 05/04/06 40%
10- OMB504 BANOS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $609, 890 05/22/06 78%
COLD PLANE ASPHALT CONCRETE $609, 890 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 °
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523-0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEQL, HARM NDER $1, 785,000 05/03/06 20%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $696, 111 05/ 05/ 06 399
REMOVE DEBRI S FROM HWY CAUSED BY $696, 111 08/ 21/ 06 °
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869

201130
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 8%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $136, 407 06/17/ 06 10
CONSTRUCT TWO TEMPORARY BRI DGES AND $136, 407 09/ 30/ 06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG | NC $552, 847 04/12/06 0%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET $0 04/25/06 0%
OF ROUTE 4 AND 5 SEPARATI ON $0 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA 95050
(408) 562- 0026
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 408,009 03/18/03 0%
ACNH- X077- (012) E HI G-MAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 °
--0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I'N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,739,138 05/10/05 96%
10-0M2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1, 823,270 05/19/05 99%
UNDERCROSSI NG TO PARADI SE CUT LANE, SUI TE 35 $0 08/22/06 °
OVERFLOW BRI DGE W NDSOR, CA-95492 LCDI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HML WPCP
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $358,898 04/27/06 0%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $0 05/12/06 0%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 08/22/06 °
(209) 982- 0950 (209) 333-6930
HVB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 688,548 01/16/04 0%
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 °
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST

HB311 SWPPP SATI S
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10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, [NC. GURDI P "DANNY" UPPAL $527,550 05/30/06 0%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $0 06/ 08/ 06 0%
DRI VE LANE, SUITE 35 $0 12/29/06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY IN AND NEAR GEORGE REED INC $474,456 05/ 09/ 06 0%
10- OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP O BOX 1630 $0 05/19/06 0%
TO 0.1 KM EAST OF SUNRI SE STREET $0 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA 95241
(209) 334- 0790
HML WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON BAL BAHADUR PAUL $779,527 03/29/06 0%
10- 0H2004 AT VARI OQUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN LANE $0 04/11/06 0%
ACST- X077- (016) E WDEN, SLURRY SEAL AND SI GNAL #35 $0  09/18/ 06 ’
X0-77 0-(6E) STOCKTON CA 95201
--0) (209) 333-6323
HB1 WPCP
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS I NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY” $1,993,611 02/24/06 26%
10- OMB704 COUNTI ES AT VARI OUS LOCATI ONS 1110 W KETTLENMAN $1, 510,354 03/ 10/ 06 28%
CHI P SEAL LANE, SUl TE# 35 $262, 492 07/ 26/ 06 0
08/ 01/ 06
(209) 333-6930
HML WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,117,879 05/18/06 18%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $755, 785 05/ 31/ 06 26%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $755, 785 10/ 04/ 06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. JOHAN YANGUBA $1,777,693 03/22/04 0%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1, 833,259 04/07/04 0%
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/ 02/ 06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240
-0 (209) 333-6922 PLANT EST

HB1 SWPPP SATI S
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10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- OK8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24,716,259 05/28/02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1,299,926 05/17/06 8%
10- 0H5204 STOCKTON AT MARI PCSA ROAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $42,851 05/30/06 30
OVERCRCSSI NG $42,851 12/29/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10- SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 24%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $1, 947,936 07/12/05 280
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $483,262 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160,175 06/ 30/ 06 0%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH1777 OAKLAND BLVD., STE 300 11 SAN JUAN AVENUE $0 07/12/06 0%
ACST- P099- (502) E LODI  OVERCRCSSI NG $0 07/27/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 87%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $437,604 06/ 27/03 95%
TO 0.3 KM NORTH OF SQUTH LCDI LANE, SU TE 35 $0 12/ 29/06 0

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333-6928
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District 10
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON COVPANY $475,525 06/16/06 0%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P O BOX 50085 $0 06/ 26/ 06 0%
Pl NE STREET OVERCROSSI NG $0 0
CONSTRUCT RUMBLE STRI P WATSONVI LLE CA 950775085
(831) 724- 1011
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 0%
10- 030504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $0 11/28/05 0%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $0 09/18/06 0
G P0- 99 4- (4E) DRY CREEK BRI DCGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO GEORGE REED, | NC. MARI O CASTILLO $529, 362 06/ 14/06 0%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. 0. BOX 1630 611 SAN JUAN AVENUE $0 06/ 22/ 06 0%
OVERCRCSSI NG TO 0.6 KM SOUTH OF $0 08/31/06 °
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 041-1926
PAVE MEDI AN SUSPENDED
HA42 SWPPP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629, 589 04/28/06 0%
10- 0M3204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HVLB WPCP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231,376 03/28/06 6%
10- 300164 TRACY AT VARI OQUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $483,971 04/12/06 19
ACNH X077-(014) N W DEN FREEWAY AND BRI DGES $394, 671 06/11/10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COWPANY GURDI P " DANNY" UPPAL $654,918 06/13/06 0%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $0 06/23/06 0%
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $0 12/14/06 0
(760) 446- 3100 (209) 333-6930

HA42 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-99-.5/5.4 I'N STANI SLAUS COUNTY I N AND NEAR CHRI S WO DA, OANER OBAI DULLAH RASHI D $87,377 05/16/06 100%
10- 0K6904 TURLOCK AT VARI OQUS LOCATI ONS " ABDUL" $81, 159 05/30/06 100%
REPAI R RI GHT OF WAY FENCE WATERFRONT $0 06/ 28/ 06 0
CONSTRUCTI ON OFFI CE 07/ 11/ 06
COVPLETED
HwVR WPCP (209) 941-1915
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,085,112 02/06/06 5%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $299, 631 02/ 22/ 06 204
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $290,917 07/30/07 0
--0) THE TUCLUWNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308,226 11/17/05 100%
10- 0K1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. O BOX 1863 $307,331 12/02/05 95%
ACST- P132- (046) E I NSTALL NEW SI GNALS $14,079 07/ 25/ 06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667-1869
-0 (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUC 108-1.8/4.6 I'N TUOCLUMNE COUNTY NEAR SONORA FROM  GOODFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM VST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 108-21.0/25.1 I'N TUOCLUMNE COUNTY NEAR LONG BARN GECRGE REED I NC V. RAY WORTHI NGTON, $376, 855 05/08/06 0%
10- OM4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP O BOX 548 ACTING R E. $0 05/18/06 0%
RCAD TO 0.7 KM VST OF SNOVWHI TE RI DGE P. 0. BOX 218 $0 08/25/06 0
DRI VE SONCRA CA 95370
REPAI R ASPHALT CONCRETE PAVEMENT (209) 984- 5202 (209) 533-3894
HMVL WPCP
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED I NC $861, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P O BOX 548 $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK $0 0
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District 10

Location

Contract

Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

10- TUO- 120-7.4/11. 3 I'N TUOLUMWNE COUNTY NEAR YOSEM TE GEORCGE REED | NC

10- 0M4004 JUNCTI ON AT VARI OQUS LOCATI ONS P O BOX 548

RUBBERI ZED ASPHALT CONCRETE OVERLAY

SONORA CA 95370
(209) 984- 5202

HML WPCP

Totals: Authorized Final Amt: $351, 405, 041 Completed to Date:

Awarded
Bid + CCOs Est Comp %Time

Res!dent Comp To date Apbpproved % Work
Engineer This Month Accepted Message
V. RAY WORTHI NGTON, $775,775 04/19/06 0%
ACTING R E. $0 05/03/06 0%
P.O. BOX 218 $0 09/06/06 0
SUSPENDED
$161, 625,882  Work This Month: $16, 570, 499
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District 11
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-8-96.2/96.8 I'N TMPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, INC. AR NDUQUE, RAY $696, 026 03/15/06  100%
11- 263504 FROM 0.5 KM WEST OF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $677,895 03/24/06 97%
ACST- 008 - (100) E OVERCROSSI NG TO COLCRADO RI VER $162,284 07/21/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084 07/ 25/ 06
--0) LANDSCAPI NG OVER RUN
HA25 SWPPP
HA25
11-TMP- 78-50. 5/ 66 I'N TMPERI AL COUNTY AT VARI OUS ZONDI ROS CORPORATI ON MCCLENDON,  GREG $559, 000 06/ 07/ 06 24%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF OGl LBY 2401 208TH STREET, C8 722 E. BARI ONI BLVD. $2,480 06/21/06 0%
ROAD TO 3.9 KM WEST OF M LPI TAS WASH $2,480 09/13/06 0
ROAD TORRANCE, CA 90501 (760) 355-8666
MAI NTENANCE VEHI CLE PULLOUTS
HA28 WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, [ NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 ..
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 04/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86- 20. 07 20. 3 I'N TMPERI AL COUNTY I N BRAWLEY FROM  HVS CONSTRUCTION, [ NC. GOYAL, JI TENDRA $461,182 12/19/05 95%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $414,178 12/ 30/ 05 90%
ACST- P086- (070) E K STREET $0 07/12/06 0
G P0-86 0-(0OE) I NSTALL NEW SI GNAL SAN MARCOS, CA 92078 (760) 355-1348 07/ 18/ 06
--() COVPLETED
HB1 WPCP
11-TMP-86-43.3/67. 8 I'N T MPERI AL COUNTY FROM SAN FELIPE ~ GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $18,202,045 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 998, 736 09/ 16/ 05 98%
ACNH- P086- (068) E LI NE | MPERI AL, CA 92251 $125,106 07/21/06 0
-0 ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
SUSPENDED
HA22 SWPPP
11-TMP- 98- 45. 2/ 46 I'N T MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,088,514 11/18/05 81%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.Q BOX 50085 722 E. BARIONI BLVD. $3, 966,062 12/ 07/05 96%
ACST- P098- (023) E KM EAST OF EAST HI GHLINE CANAL BRI DGE | MPERI AL, CA 92251 $389, 441 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666

--()
HA22 SWPPP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-TMP-111-11.4/22.2 I'N TMPERI AL COUNTY NEAR BRAVLEY AT  P&D LANDSCAPE MGMTI. SERVI CES ARI NDUQUE, RAY $1, 356, 704 03/06/06 9%
11- 256204 VARl QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $520, 912 03/17/06 38%
PLANTI NG AND | RRI GATI ON $322,595 08/ 26/ 09 0
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/0 I'N SAN DI EGO COUNTY IN SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05 100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $150, 815 02/ 10/ 06 82%
CBP- 005 -(601)0 CHANNEL | ZATI ON SOUTH, #410 $24,609 07/31/06 0
--() SAN DI EGO CA 92108
(619) 252- 0623 (858) 688-1865 OVER RUN
HB4N WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, NMEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUI TE 2C 7177 OPPORTUNI TY ROAD $1,372,141 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $3,020 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--0) PLANT EST
HA25 SWPPP SATI S
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VI STA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,677,340 06/02/06 3%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $37,364 06/ 15/ 06 1%
ACl M 005 -(599)8 LOCATI ONS $37,364 01/10/11 0
CSTS- 054 - (07E) P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFMAN SPECI ALTIES, [ NC. CARDENAS, VI CTCR $9, 857,440 11/04/05 54%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $5,357,989 11/15/05 549
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $634, 812 02/ 26/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11-SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG PEREZ, AL $836, 074 10/ 21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $781,295 11/03/05 0%
ACl M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $33,701 12/ 04/ 06 0
--() I RVI NE, CA 92614-5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAWAGED, HASSAN $1, 375,916 04/01/05 0%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $1, 398,132 04/12/05 0%
ACI M 005 -(598)1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $28,497 09/ 20/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA
--() (619) 220-7333 PLANT EST
HA22 WPCP SATI S
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $1,338,380 06/19/06 0%
11- 248404 LOCATI ONS 3529 E WOOD STREET $0 07/05/06 0%
CLEAN AND TREAT BRI DGE DECK $0 0
PHOENI X AZ 85040
(602)437-1711
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH COF $119,593 09/01/06 0
BROADWAY OVERCROSSI NG IRVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $1, 016,735 11/07/05 100%
11- 265404 LOCATI ONS 1792 KAI SER AVENUE 7177 OPPORTUNI TY ROAD $958,512 11/18/05 100%
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 07/13/06 °
G X0-73 0-(4E) IRVINE, CA 92614-5706 (858) 688-1529 07/ 17/ 06
--0) PLANT EST
HB1 WPCP SATI S
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $412,019 06/ 29/ 06 0%
11- 276304 LOCATI ONS 13950 QLI VE CREST WAY 6755 KEARNY MESA ROAD $0 07/19/06 0%
REPLACE RI GHT OF WAY FENCE $0 10/ 06/ 06 °
POMAY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 602,366 11/15/04 0%
11- 207914 VARI OQUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396, 256 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG H GHWAY SOUTH, #410 $0 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0- (4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS | NC $1, 063,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE $0 04/04/06 0%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 0
G X0-73 0-(2E) STANTON CA 90680
-0 (714) 893- 0551
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $130, 181,235 02/ 27/ 02 0%
11- 03014 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $118, 032,648 03/12/02 0%
AClI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $2,134,303 07/17/08 0
PL60- 66 O-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $484,261 08/ 20/ 04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/ 10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878-410 CAM NO DEL $936,240 11/18/05 0%
ACl M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $9, 574 09/ 15/ 06 0

X0-73 0-(3E) IRVINE, CA 92614
) (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51. 2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCl CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 371,002 09/22/05 99%
11-078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 284,684 10/ 07/ 05 97%
ACl M 005 - (600) 4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $15,911 08/01/06 0
--() CGRI ND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666 06/ 28/ 06
COWPLETED

HA22 WPCP
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VARI QUS SIMJ HARRI'S | NC $385,385 06/16/06 0%
11- 080514 LOCATI ONS P O BOX 420850 $0 06/22/06 0%

PAVEMENT REHABI LI TATI ON $0 0

HA22 WPCP

SAN DI EGO CA 921420850
(858) 502- 9999
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $756,262 06/ 07/ 06 8%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $23,133 06/ 16/ 06 30
PLANTI NG AND | RRI GATI ON UPGRADE $23,133 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. . KIEL, WLLIAM $4,539, 060 08/04/05 7%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $3, 816,248 08/ 19/05 78%
AClI M 008 -(300)3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $1, 198,694 09/ 26/ 06 0
--0) EAST OF LA POSTA CREEK BRI DGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCRGSSI NG TO 0. 3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 849,908 06/ 02/ 06 0%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $0 06/15/06 0%
ACI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $0 09/28/07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTCRS, | NC. MORALES, ANGCEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 850, 716 09/ 04/ 03 0%
ACNH- 015 -(189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO, #410 $8,178 08/01/06 0
0-15 4-(896) N RCAD OVERCROSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,179,510 12/17/02 0%
ACl M 015 -(190)6 OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $4,109 01/30/07 0
--() CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
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11-SD-15-8. 3/ 0 N SAN DI EGO COUNTY [N SAN DIEGO AT T D S ENG NEERI NG $192, 721 06/ 29/ 06 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899 AGOURA ROAD STE 171 $0 07/14/06 0%
OTS- 000C- ( 283) I NSTALL CHANGEABLE MESSAGE SI GN $0 0
-0 WESTLAKE VI LLAGE CA 91361
(805) 371- 4639

HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS TNC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%

0
ER- () $0
-0 SPRI NG VALLEY CA 91979
HA23
11-SD-15-13.0/50. 9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAVAGED, HASSAN $4, 288,799 00/ 23/04 48%
11- 077304 LOCATI ONS P.O BOX 639060 2878- 410 CAM NO DEL $1,835,015 10/ 13/ 04 430
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $1, 137,866 10/ 15/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108

(858) 688-1480
HA22 WPCP
11-SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY TN SAN DI EGO AND F C | CONSTRUCTORS I NC $39,592, 936 07/ 10706 0%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE $0 07/25/06 0%
ACI M 015 - (201)N ROAD OVERCRCSSI NG TO 0.1 KM SOUTH OF $0 0
ST62-11 0- (OPL) CLARENCE LANE UNDER VI STA CA 920818831
211- 050- () CONSTRUCT MANAGED LANES (760) 727- 9767
HB4C SWPPP
HB4C
11- SD-15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY TN SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 796, 582 04/ 14705 51%
11- 080934 VARI OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $17,582,619 04/ 26/ 05 5306
ACI M 015 - (200) 1 CONSTRUCT MANAGED LANES DRI VE N. $1, 234,636 08/ 28/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0- (2N) (858) 688- 1508

HB4C SWPPP
HB4C
11- SD- 15- 19. 07 V22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECI ALTI ES, T NC. AL- JAFRI, ABU- BAKR $55, 491, 460 10/ 29/ 03 78%
11- 080904 VARI OUS LOCATI ONS 4375 JUTLAND DRI VE, SUI TE 260 13220 EVENI NG CREEK $46, 747,531 11/ 13/ 03 829
ACI M 015 - (191) N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $399, 165 04/ 30/ 07 0

ST62-11 0- (2NP) L

SAN DI EGO, CA 92117- 3632

SAN DI EGO, CA 92128

6211- 032-() (858) 679- 5568
HB4C SWPPP
HB4C

HBAC
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11- SD-15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGCO FROMFCI /BBCl, JV HSU, PAUL $70,917,985 08/11/04 52%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $40, 034, 720 08/ 26/ 04 560
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 468,057 12/21/07 0
CVBT-6211- (034) P UNDERCROSSI NG VISTA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4AC
11- SD- 15-22. 2/ M24. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,902, 615 06/15/06 0%
11- 064844 VAR OUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $0 07/05/06 0%
CML- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $0 08/01/08 0
--() DUENDA ROAD OVERCROS I RVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $89, 144,108 09/09/04 37%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $38, 069, 771 09/ 22/ 04 430
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $2,042,936 05/30/08 0
--() RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCROSSI NG SAN DI EGDO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 97%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $451, 682 12/ 15/ 05 98%
CONSTRUCT TRAFFI C SI GNALS $4,064 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078 07/ 25/ 06
HB4AN WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOQUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $923,410 10/30/02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 315,918 04/22/05 0%
OVERCROSSI NG TO 0. 3 KM EAST GF CAM NO SAN DI EGO, CA 92111 $17,260 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH CF EL CAJON, CA 92021 $0 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 100%
11- 262804 FROM CHANNEL ROAD UNDERCROSSI NG TO P. O BOX 640 1463 BROADWAY $465,985 11/02/05 100%
MAPLEVI EW STREET $0 06/23/06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072 06/ 28/ 06
COVPLETED
HB4N WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,641,506 06/03/05 0%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 663,780 06/ 16/ 05 0%
ACST- P067- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $6, 368 08/ 02/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588- 9069
--0) PLANT EST
HB1 SWPPP SATI S
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY $815,260 06/ 19/06 0%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EASTGATE DRI VE $0 07/06/06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 °
STREET UNDERCROSSI SAN DI EGO CA 92121
REPLACE BOLTS AND JO NT SEALS (858)550-1111

HVBH WPCP
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11-SD-76-. 17 2. 2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVINE, GARY $3,588,461 01/ 19/06 68%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $2, 493,185 02/ 02/ 06 69%
Al RPORT ROAD $921, 965 09/13/06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796-4666
HB1 SWPPP
11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY $1, 265,923 06/ 22/ 06 0%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP O BOX 981330 $0 07/05/06 0%
EAST OF JEFFRI ES RANCH ROAD $0 °
RESURFACE PAVEMENT WEST SACRAMENTO CA 95798
(916) 373- 1500
HMLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL | NC $1,477,774 06/ 21/ 06 0%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P O BOX 50085 $0 07/05/06 0%
VALLEY CENTER ROAD $0 0
RESURFACE PAVEMENT WATSONVI LLE CA 95077
(831) 724- 1011
HMLA WPCP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. 0. BOX 229000 1780 W M SSI ON ROAD $1, 145,481 09/ 23/ 05 91%
ACNH- PO78- ( 105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $104, 920 08/ 01/ 06 °
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4N SWPPP
11-SD-78-10.5/11. 6 I'N SAN DI EGO COUNTY | N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10,177,725 09/09/04 0%
11- 183644 FROM 1.1 KM VWEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 179, 128 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $94,589 08/ 13/07 0
--() CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,834,972 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $2,374,163 09/08/04 85%
ACST- PO78- (102) E DRI VE ESCONDI DO, CA 92025 $337,374 03/22/07 0
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11- SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/21/06 0%
11-241924 FROM SUM T DRI VE TO FLCRA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- P078- (104) 3 DRI VE $0 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
-0 (760) 743- 6776
HB1 WPCP
11- SD-79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, | NC. MCCLENDON, GREG $1,212,609 05/30/06 7%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $13,740 06/07/06 104
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $13,740 09/12/06 0
RUBBERI ZED ASPHALT CONCRETE CHI P Pl CO RI VERA, CA 90660-2135 (760) 355-8666
HML WPCP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FI GUEROA, RENE $497,933 05/30/06 38%
11- 263004 DI EGO FROM 0. 3 KM VEEST OF AVOCADO 6465 MARI NDUSTRY PLACE 1463 BROADWAY $6, 250 06/ 13/ 06 19
BOULEVARD OVERCROSSI NG TO 0. 2 KM EAST $6, 250 08/ 30/ 06 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192- 9000 (619) 588-9069
W DEN OFF RAMP
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $262, 028 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,276 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH COF TROY 1702 KAl SER AVENUE 1463 BROADVWAY $2,632,028 12/03/03 0%
ACNH- P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $1,900 07/26/ 06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073 07/ 27/ 06
(949) 252- 0441 PLANT EST

HE14 SWPPP SATI S
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11-SD-125-22.3/0 1N SAN DIEGO COUNTY I'N SANTEE AT THE 3-D ENTERPRISES, INC. ~ HURTZIG JOAHN  $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 765,283 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $10, 887 03/21/07 0
-0 SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $494,113 03/ 15/ 05 0%

STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,662 08/06/08 0

HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048

PLANT EST

HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/03/04 0%

SEPARATI ON TO 0.2 KM SOUTH OF SQUTH $0 07/01/06 °

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688-6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 N SAN DI EGO COUNTY IN SAN DIEGO FROMERRECA'S, INC. ~ JUAREZ, DANNEL  $9,982,894 03/13/06  15%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. 0. BOX 640 13220- 112 EVEN NG $1, 400,172 03/22/06 149%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $681, 677 07/28/08 °
--0) OVERCROSSI NG LAKESI DE, CA 92040

W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWPANY AKHONDZADEH, RAHI M $297,088 05/01/06 0%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $0 05/11/06 -

NORTHBOUND ON RAMP FROM WESTBOUND ROAD $0 09/18/06 0

ROUTE 905 SAN DI EGO, CA 92121

CGROOVE PAVENMENT (858) 688-1318
HB1 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 694,331 04/06/06 16%
11- 238504 NATI ONAL G TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $171,692 04/ 20/ 06 10%

4TH STREET OVERCROSSI NG TO LOGAN $152, 630 11/08/06 °
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11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 838,532 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $123,668 09/20/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD- 5530-/0 I'N SAN DI EGO COUNTY AT VARI QUS DAVI D A BEADOR KONTAXI S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197,725 01/ 04/06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0

CORONA, CA 92883
(858) 688-1529 SUSPENDED
HA23 WPCP
Totals. Authorized Final Amt: $589, 030, 920 Completed to Date: $378, 511,385  Work ThisMonth: $15, 052, 824




State of California Department of Transportation Page 132

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 457,068 10/17/05 55%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $3,179,451 10/31/05 49%
ACST- X059- (043) E AVENUE $350,431 12/28/06
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,219,807 02/16/06 24%
12- 0E1004 UPGRADE RAMP METER AND VEH CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $874,238 02/ 24/ 06 7206
ACNH- X059- ( 044) E AVENUE $352, 648 04/ 25/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $300, 440 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVENUE 2491 E. ORANGETHORPE $284, 830 06/ 08/05 96%
ACST- PO01- (519) E 1.7 KM VEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON I RVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM D.W POWAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2, 663,863 06/ 06/ 06 0%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. QO BOX 1406 3251 1/4 UN VERSI TY $0 06/21/06 0%
SAN JUAN CREEK BRI DCGE DRI VE $0 04/ 25/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 1406
(949) 279-8575
HB1 SWPPP
12-ORA-1-18.5/19. 8 I' N ORANGE COUNTY I N NEWPORT BEACH PETERSON CHASE GENERAL $929, 010 07/13/06 0%
12-0F7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE $0 07/ 24/ 06 0%
BOULEVARD $0 °
ROADWAY STREET LI GHTI NG | RVI NE CA 926145706
(949) 252- 0441
HB1 WPCP
12- ORA- 1- 20. 3/ 20. 3 I'N ORANGE COUNTY | N NEWPORT BEACH AT TERNO, | NC. THAI, DANH $397,427 09/23/05 100%
12- 06504 SUPERI OR AVENUE 15701 HERON AVENUE 2491 E. ORANGETHORPE $343,725 10/11/05 91%
ACST- S001- (525) E MODYFY SI GNALS AVENUE $0 07/18/06 0
G S0-01 5-(5E) LA M RADA, CA 90638 FULLERTON, CA 92831 07/ 18/ 06
-0 (714) 680-7829 OVER RUN

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-5-2.8/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AMUTH, KAUSI $616, 660 10/ 25/05 64%
12- 0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GODDARD 3251 1/4 UNI VERSI TY $361,896 11/10/05 59%
CONSTRUCT RETAI NI NG WALL DRI VE $103,328 02/01/07 0
I RVINE, CA 92618 I RVINE, CA 92612
(949) 509-5047
HB4N WPCP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 456,203 11/07/05 23%
12- 0A3904 CAP| STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $1,117,430 11/18/05 179%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO WAY, TRAI LER #3 $511, 883 01/17/07 0
--(0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA-5-24.2/24.2 I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $154,998 11/07/05 100%
12- 00054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $115,079 11/21/05 749
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 03/ 06/06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA-5-29.0/29.1 I'N ORANGE COUNTY I N TUSTI N AT RED GCI CONSTRUCTI ON, | NC. BERRI CS, JOSE $988, 084 12/28/05 0%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $936,421 01/10/06 0%
ACI M 005 - (909) 1 W DEN H GHWAY RAMP DRI VE $204, 316 12/ 01/ 06 °
AClI M 005 -(909) E COSTA MESA, CA 92626
-0 (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA-5-30.3/31.5 I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $886,591 03/23/06 0%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O, BOX 2229 3251 1/4 UNI VERSI TY $0 04/11/06 -
0.5 KM NORTH OF FOURTH STREET DRI VE $0 09/20/06 0
OVERCRCSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023
HB1 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY I N ANAHEI M BELAI RE WEST LANDSCAPE | NC. ZI AElI AN, GHASSEM $1, 851,348 08/15/02 89%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 862,780 09/05/02 98Y%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,125 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468

HE13 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES ITNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $193,739,599 04/18/06 5%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $2, 109, 853 04/ 25/ 06 1%
ACNH- 005 - (932) 1 ORANGETHORPE AVENUE OVERCROSSI NG TO $1, 003,212 07/30/10 0
I-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
-0 RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-16. 6/16. 9 I'N ORANGE COUNTY | N BUENA PARK ON HI GHLAND CONSTRUCTI ON, I NC. NADERI, ARSALAN $424,350 06/ 16/06 0%
12- 0®104 ROUTE 39 FROM CAMERON DRI VE TO 133 N. PI XLEY STREET 3251 1/4 UNI VERSI TY $0 06/29/ 06 0%
DURANGO DRI VE DRI VE $0 10/ 24/ 06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868
(949) 279-8439
HA42 WPCP
12-ORA-55-5.3/5.6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $515, 652 05/23/06 0%
12- 0H0044 VARl QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $0 06/13/06 0%
MODI FY TRAFFI C Sl GNALS AVENUE $0 05/ 04/ 07 °
COSTA MESA, CA 92626
(714) 680-7829
HB1 WPCP
12-ORA-55-9.1/10. 2 N ORANGE COUNTY TN SANTA ANA AND D.W POWELL CONSTRUCTI ON, I NC. JOUBEEN, JAY $990, 449 11/30/05  100%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER ~ P. O. BOX 1406 15700 TUSTIN VI LLAGE $844, 950 12/ 16/ 05 85%
ACST- P055- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAILER #3 $104, 167 07/31/06 0
G PO-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (949) 279-8638 OVER RUN
HB1 WPCP
12-ORA-55-10. 7717.7 N ORANGE COUNTY I'N TUSTIN, SANTA R~ J. NOBLE COVPANY RAMANATHAN, KUGAN $1,009,006 06/22/06 0%
12- 0H0104 ANA, ORANGE AND ANAHEI M AT VARIOUS  P.O. BOX 620 15700 TUSTIN VI LLAGE $0 07/05/06 0%
LOCATI ONS WAY, #2 $0 09/21/06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856- 6620
(949) 279-8495
HML WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1,159,687 02/01/06 20%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $515, 545 02/ 09/ 06 44%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $88, 695 12/10/07 0

--0

SWPPP

NORTH OF ORANGETHORPE UNDERCROSSI
PLANTI NG AND | RRI GATI ON

BUENA PARK, CA 90622-6270

(714) 558- 4062
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 84%
12- 036U LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $243,300 11/17/04 89%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $35,420 08/ 14/ 06 0
G PO-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $498, 225 02/28/06 92%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $362,213 03/13/06 59%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $120, 738 09/ 15/ 06 0
BUENA PARK, CA 90620- 1030
(949) 509-5047
HA12
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI OUS LOCATIONSP P C CONSTRUCTI ON, | NC. AMUTH, KAUSI $1, 549,864 10/17/05 74%
12- 009844 COMPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 385,505 10/ 27/ 05 97%
ACNH- P073- (080) E DRI VE $258,599 11/01/06
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047 SUSPENDED
HA42 SWPPP
12- ORA-73-16.8/16. 8 I'N ORANGE COUNTY I N LUGUNA BEACH AT P P C CONSTRUCTION I NC RAMADAN, KI FAH $696, 910 07/28/05 99%
12- 009854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $659, 691 08/ 11/ 05 949%
RETROFI T COMPOST STORM WATER FI LTER WAY, TRAI LER #1 $0 06/ 30/ 06 0
GLENDALE CA 91203 TUSTIN, CA 92680 06/ 30/ 06
(818) 662- 8040 (714) 557-6759 COVPLETED
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 25%
12- 0G2704 COAST DRI VE UNDERCROSSI NG 999 TOAN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $136,519 02/ 25/ 05 7104
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $864 12/ 09/ 10 0

HA25 WPCP

ORANGE, CA 92868

TUSTIN, CA 92780
(949) 279-8741

12- ORA-73-22.4/24.3
12-0Q0704

HB1 WPCP

I'N ORANGE COUNTY I N I RVI NE AND
NEWPCORT BEACH FROM BONI TA CANYON
DRI VE UNDERCRCSSI NG TO UNI VERSI TY
DRI VE OVERCRGOSSI NG

OVERLAY EXI STI NG PAVEMENT

R J NOBLE COWPANY
P. O BOX 620

ORANGE, CA 92865

YI'l, JAMES

3251 1/4 UNI VERSI TY
DRI VE

(949) 509- 5012

$1, 052, 654
$26, 760

02/ 10/ 06 29%
02/ 17/ 06
$0 08/15/06

3%

SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-73-22.4/27.7 N ORANGE COUNTY |'N COSTA MESA, D WPOMELL CONSTRUCTION, INC. MAHDAVI, SAEED $2,188,272 07/05/05 100%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOCP $2, 356,262 07/ 20/ 05 99%
ACST- X059- (042) E LOCATI ONS DRI VE $29, 481 08/ 14/ 06 0
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
--0) (714) 556-9324 OVER RUN
HB1 SWPPP
12-ORA-74-5.2/13.1 I'N ORANGE COUNTY NEAR SAN JUAN ALL AVERI CAN ASPHALT MANSOURI, HOSSAI'N $2,393,670 02/ 14/06 100%
12-0G6304 CAPI STRANO FROM CONROCK PLANT P. 0. BOX 2229 15510 ROCKFI ELD $2, 156,276 03/ 06/ 06 91%
ENTRANCE TO SAN JUAN ROAD BLVD., SU TE A $325, 767 07/ 20/ 06 0
| NSTALL CENTERLI NE RUVBLE STRI P CORONA, CA 92878- 2229
(949) 279- 8507 OVER RUN
HB1 SWPPP
12-ORA-91-2.6/1.3 I'N ORANGE COUNTY I'N FULLERTON, O DONNEL CONSTRUCTI ON, RAVMANATHAN, KUGAN $604, 810 04/24/06 0%
12- 0H0404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $0 05/08/06 0%
LOCATI ONS VAY, #2 $0 10/13/06 °
REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911
(949) 279- 8495
HML WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I'N ANAHEI M AND I'NSPECTI ON' ENG NEERI NG ELSAYED, MOHANMED $242,394 09/13/05 92%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SUTE 516 2491 E. ORANGETHORPE $132,690 09/ 30/05 550
ACST- P091- (124) E LEMON STREET AVENUE $0 06/ 26/ 06 0
G P0-91 1- (4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--0) (714) 680-7841
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 953,184 07/22/02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $10,078 02/ 02/ 07 0
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/19 I'N ORANGE COUNTY I'N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 383,498 03/07/06 37%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $3, 934, 757 03/ 23/ 06 27%
OVERCROSSI NG TO ORANGE SAN WAY $2, 290,836 12/26/ 06 0

HA22 SWPPP

BERNARDI NO AND RI VERSI DE C
PAVEMENT REHABI LI TATI ON

CORONA, CA 92787

(949) 279-8601
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District 12
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEIM FROM 2.6 D W POAELL CONSTRUCTI ON I NC  ZI AEl AN, GHASSEM $1,501, 727 01/19/06 54%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $981, 843 01/ 27/ 06 65%
ACNH- P091- (126) E TO 0.1 KM VST OF WEI R CANYON ROAD VY, #2 $26,103 11/27/06 0
--0) UNDERCROSSI NG FONTANA CA 923341406
REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279- 8468
HB1 SWPPP
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 332,650 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $9,525 02/ 27/ 07 0
--() CANYON RQOAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT $2,042,224 06/ 29/ 06 0%
12-0Gr604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P O BOX 2229 $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG $0 0
ASPHALT CONCRETE OVERLAY CORONA CA 928782229
(951) 736- 7600
HB1 WPCP
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, I NC. EMAM  KAVRAN $23,512,165 12/06/02 96%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $21,578,392 12/16/02 90%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $1, 250,280 09/ 05/ 06 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
--0) W DEN AND REALI GN H GHWAY (949) 598-3588
HA22 SWPPP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12-0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANCGETHORPE $0 06/01/06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE S| GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D W POAELL CONSTRUCTI ON, | NC. TABAR, MEHRDAD (| SAAC) $3,590,604 10/25/05 48%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $2,904, 637 11/10/05 799%
ACl M 405 -(910) 9 KM SQUTH OF JEFFREY ROAD VAY $898,574 12/ 01/ 06 0
--() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406

(714) 558-4023
HB4AN SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-3.7/6.4 1N ORANGE COUNTY I RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, INCHONG, JOAN $1,317,611 02/15/06 8%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $178,688 03/07/06 14%
DI EGO CREEK WAY $152,375 01/12/10 0
HI GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9.6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 333,052 12/27/00 62%
12- 0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMUS DRI VE, $59, 450,829 01/11/01 97%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $4,393 12/20/ 06 0
53-12 0-(1N) CC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVINE AT T D S ENG NEERI NG THAI, DANH $249, 472 06/ 23/ 06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SU TE 171 2491 E. ORANGETHORPE $0 06/29/06 0%
MODI FY SI GNAL AVENUE $0  03/02/07 0
WESTLAKE VI LLAGE, CA 91361
(714) 680- 7829
HB1 WPCP
12- ORA-405-9.9/10. 2 I'N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE GENERAL MAHDAVI , SAEED $216, 250 05/25/06 53%
12-0H2284 BEAR STREET OVERCROSSI NG TO ROUTE 73 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $110,278 06/ 06/ 06 51%
AND 405 SEPARATI ON DRI VE $110,278 08/ 16/ 06 0
I NSTALL GRATED LI NE DRAI N I RVINE, CA 92612
(949) 509- 5055
HWR WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98Y%
ACI M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACl M 405 -(890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HB5 SWPPP
12- ORA- 405-10.4/16.5 I'N ORANGE COUNTY AT VARI QUS LOCATION J. MCLOUGHLI N ENG NEERI NG ZI AElI AN, GHASSEM $602, 859 02/07/06 87%
12- 06604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTI N VI LLAGE $437,933 02/ 22/ 06

VAY, #2 $62, 544 08/ 02/ 06 74%

RANCHO CUCAMONGA, CA 91730
(949) 279- 8468
HVB WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06

District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-11.5/16. 9 I'N ORANGE COUNTY | N COSTA MESA, R J. NOBLE PHAM DAT $1,127,942 04/12/06 11%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P.O. BOX 620 3251 1/4 UNI VERSI TY $211, 875 04/21/06 19%

HUNTI NGTON BEACH AT VARI QUS LOCATI ONS DRI VE $211, 875 09/ 15/ 06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856
(949) 509-5010

HML WPCP

12-ORA-405-12.5/12. 7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,536, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 483,560 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $32,154 05/01/ 07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S

12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR MEHRDAD (I SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2, 155,891 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHVEST OF NEW.AND STREET VAY $8,900 11/16/06 °
AClI M- 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S
12-ORA-405-16.2/0 N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $445,905 11/17/05 0%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $450, 467  11/29/ 05 0%
ACl M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $47,496 09/ 06/ 06 °
ACI M 405 -(933)E CORONA, CA 92883 I RVI NE, CA 92612

--0) (949) 509-5012 PLANT EST
HB1 WPCP SATI S
12-ORA-405-16.5/17. 8 I'N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,710,389 10/25/05 100%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1, 404,601 11/03/05 20%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCRGSSI NG DRI VE, TRAILER 1 $240,952 12/01/06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612

--0) (949) 509-5010

HA22 SWPPP

Totals: Authorized Final Amt: $389, 402, 365 Completed to Date: $161, 260, 785  Work ThisMonth: $8, 849, 034




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 25. 9/ 27 01- 461804
01- DN- 101- 35.8/45. 3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-27.0/27.5 01- 409604
01- DN-199-33.3/0 01- 375634
01- HUM 96-/5 01- 462004
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101-83.4/0 01- 457204
01- HUM 101- 15. 3/15. 7 01- 440904
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- LAK- 20- 8. 3/ 29 01- 453304
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK-99-/0 01- 452604
01- MEN- 1-2.5/57. 4 01- 427504
01- MEN- 1-50.0/0 01- 458404
01- MEN- 1- 60. 0/ 60. 7 01- 378014

01- MEN-1-10.2/11.2 01- 307904

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 20-20.0/0 01- 443404
01- MEN- 20-33.3/37.9 01- 297704
01- MEN- 101-9.2/0 01- 459504
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 271-.5/20. 4 01- 408204
01-VAR--/0 01- 443704
01-VAR--/0 01- 458004
02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS- 139- 25. 0/ 52 02- 1C6904
02- LAS- 395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904

02- LAS-395-5.8/9 02- 359404

O 00 0 N N N N N No oo oo oo oo oo o g DS



Cnty Rt Pm
02- MOD- 139- 33.5/40. 6

02- MOD- 395-11. 0/ 23. 8
02- MOD- 395-23. 3/61.6
02-PLU-36-.7/1.5
02- PLU-36-12.8/0
02- PLU- 36-14. 0/ 18. 4
02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7
02- SHA- 5-58. 0/ 67

02- SHA- 5-28. 0/ 29

02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA- 44-43. 3/ 65. 3
02- SHA- 44-66. 1/67. 1
02-SHA-44-1.2/4.2
02- SHA-44-7.0/0

02- SHA-44-14. 4/ 43. 3
02- SHA- 44-24. 2/ 25. 2
02- SHA-89-21.3/26.5

Statement of Ongoing Contracts - Index

Contract

02-1C8304
02- 3603U4
02- 387404
02-1C2204
02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387304
02- 3C1414
02- 387504
02-1C8704
02- 310904
02- 2C5204
02- 391304
02- 0C8104
02- 397504
02- 1C9004
02- 383014
02- 360604
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02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0

02- SHA- 299- 26. 8/ 27. 2
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02-SI S-3-47.2/76. 4
02-SI S-5-11.4/16
02-SI S-5-31.2/0

02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-40.0/49.5
02- SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6

Statement of Ongoing Contracts - Index

Contract

02- 310404
02-3937U4
02- 4C0904
02-1C1704
02- 1C9404
02- 0C3504
02- 351504
02- 3508U4
02- 3C1104
02- 381114
02- 1C3604
02- 381504
02-1C1204
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02- 3C3704
02- 3969U4
02- 301704
02- 3C2204
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02- TEH5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299-37.0/41.5
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7

02-VAR--/0

03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7

03- BUT- 99- 24. 5/ 30. 3
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1

Statement of Ongoing Contracts - Index

Contract

02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02- 1C9204
02- 3C0604
02- 0C9104
02-1C8104
02- 0C2204
02- 288534
02- 388504
03- 0C3404
03-4A4404
03- 2M3904
03- 0E3104
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
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03- ED-49-21.5/0
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69.4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

Statement of Ongoing Contracts - Index

Contract

03- 2E2104
03-2C3604
03- 35554
03- 1A6104
03-2M3304
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704
03- 2MD204
03- 3A2604
03-2Mb104
03-3C9304
03- 2M3804
03-291014
03-1C8204
03- 0A6004
03- 1A8014
03- 2MB504
03- 0E0204
03-2C2104
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03- PLA-89-8.6/0

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-.1/20

03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YUB-20-1.9/6.6
03-YUB-49-2.8/0
03-YUB-49-6.9/9. 4

Statement of Ongoing Contracts - Index

Contract

03-3C7004
03- OE0604
03-2C4804
03- 0A9104
03- 2M3604
03- 0E1804
03- OE4904
03- 2A8304
03- 0E1704
03- 1M3604
03-4C5104
03-437204
03- 0E9004
03-4C3904
03- 0A1314
03-1A4314
03- OE6804
03- 2Mb404
03- 0A8404
03-2ML004
03- 2E3604
03-4A5104
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03- YUB-65-8.2/0

03- YUB- 70- 18. 9/ 20
03- YUB-70-8.7/13.6
03- YUB-5503-/0
03- YUB-5715-/0
04- ALA-13-4. 2/ 8.
04- ALA-13-4.7/9.
04- ALA-24-1. 8/ 6.
04- ALA-80-1. 6/ 3.
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3
04- ALA-112-/1.7

04- ALA-123-/5. 2

04- ALA-185-/3.7

04- ALA-580-.1/12.5
04- ALA-580-17. 0/ 22
04- ALA-580-18. 8/ 30. 8
04- ALA-580-45. 8/ 46. 9
04- ALA-580-46. 3/46. 4
04- ALA-580-9.0/27.5
04- ALA-580-/0

04- ALA-580-/2.7

a N O W

Statement of Ongoing Contracts - Index

Contract

03- 1E4404
03-4A5704
03- 2MB404
03- 3C0604
03- 0A29U4
04- OE1304
04- 1R0424
04- 0C6804
04- 012034
04- 181634
04- 045064
04-151774
04- 249714
04- OE0104
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 444804
04-150144
04- 470804

Page

27
27
27
27
27
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30



Cnty Rt Pm

04- ALA- 680-1. 7/ 0
04- ALA- 680- 2. 4/ 0
04- ALA- 680- 12. 4/ 18
04- ALA- 880- 15. 4/ 17. 9
04- ALA- 880- 32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA- 880-/2. 9

04- ALA-5746-/0

04- CC-4-.7/31.1

04- CC-4-12.4/0

04- CC-4-22.2/23. 8
04- CC-4-/T4. 9

04- CC-80-9. 8/ 12. 9
04- CC-80-13. 7/ 14. 1
04- CC-123-/2.2

04- CC- 680-2. 9/ 4. 3
04- CC- 680- 24. 6/ 25. 1
04- CC- 680- 24. 9/ 25. 5
04- CC- 680-/ . 6

04- CC- 680- 10. 2/ 10. 9
04- MRN- 1- 25. 5/ 25. 7
04- MRN- 37-11. 2/ 14. 6

Statement of Ongoing Contracts - Index

Contract

04-2S1704
04- 254604
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 252064
04-229014
04- OE1704
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 228444
04- 254504
04- 159614
04- 150674
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04- MRN-101-.1/.2
04- MRN-101-.1/.9
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29-29. 3/ 32. 8
04- NAP- 29-/6. 2

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20. 0/ 0
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL-85-17.7/17.9
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8

Statement of Ongoing Contracts - Index

Contract

04- 1A9604
04- 251304
04- 271604
04- 226134
04-2261V4
04- OE0504
04- 041524
04- 4R6704
04- 128474
04- 445904
04- 444604
04- 253804
04- 253804
04-151324
04- 270904
04- 2R9704
04- 165934
04- 165944
04- 0A2304
04-1S73A4
04- 0A1604
04- 247304
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04- SCL-87-/5.1
04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52.2
04- SCL- 101-27. 0/ 48
04- SCL- 101-40. 2/ 52. 6
04- SCL-101-/0
04- SCL-130-1.3/3.1
04- SCL- 152-15. 0/ 19. 3
04- SCL- 152-21. 9/ 30. 3
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M7. 6
04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04- SF-80-5.7/7.7
04- SF-80-6.0/7.5
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-.5/1.8

Statement of Ongoing Contracts - Index

Contract

04- 4396U4
04-151334
04- OE1404
04-151294
04- 0C8904
04- 246934
04- OE1904
04- 2R3204
04- 0C7604
04-272014
04- 244604
04- 270514
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 049044
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04- 443544
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04- SF-101-4.7/5.

04- SF-101-6.7/8
04- SF-280-4.0/7

04- SM 1- 24.
04- SM 1- 36.
04- SM 1- 38.
04- SM 1- 39.
04- SM 35-7.
04- SM 82- 2.

04- SM 82-22.1/22.3

5/0

5/ 38.
0/ 38.
6/ 40.

4/ 0
715

04- SM 84-13.3/0

04- SM 84-27.7/28.2
04-SM 92-5.0/7.3

04- SM 92-7.

04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04-SOL-0-/0

2/0

04-SOL-12-1.8/4

Statement of Ongoing Contracts - Index

Contract

04-291004
04-171204
04- OR5404
04- 276704
04-1123G4
04-1123C4
04-1123K4
04-212804
04- 2R8704
04-299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 2357A4
04- 235724
04- 1A9404
04- 1A3804
04- 444104
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04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-780-4.7/5

04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-12-27.0/0

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

Statement of Ongoing Contracts - Index

Contract

04- 299204
04- 0T14C4
04- 0T1444
04- 443604
04- 0T1644
04- 449604
04- 0A8804
04-0T1114
04- 006064
04- 258714
04- 299304
04- 1S3004
04- OE3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
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04- SO\ 116-4.4/21.3

04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8
04-VAR--/0
04-VAR--/0

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 156-1.8/T4.8
05- MON-183-4. 2/0

05- MON- 198-7. 0/ 25. 8
05- MON- 198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB- 1-46.4/49. 2
05-SB-1-1.7/2.5

Statement of Ongoing Contracts - Index

Contract

04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- 0P2204
05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05-0161G4
05- 01614
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
05- OM7304
05- OM2204
05- 484604
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05-SB-1-/0

05-SB-33-/8.2
05- SB- 101- 12.
05- SB- 101- 14.
05- SB- 101- 18.
05- SB- 101- 46.
05- SB- 101- 47.
05- SB- 101- 84.

7/19.8
1/0

9/19.8
2/47.2
9/50. 8
1/90.9

05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-150-1.0/1.7
05- SB-192-13.7/0
05-SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05- SCR-1-8.4/9.4
05- SCR-1-15.8/17.6
05-SCR-9-9.4/9.7

Statement of Ongoing Contracts - Index

Contract

05- OML904
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0K1104
05- 0H0904
05- 446014
05- 314304
05- 448104
05- 282804
05- OMB704
05- 0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404
05- 129104
05- 465604
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05-SCR-17-9.4/9.6

05- SCR-17-/6.5

05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05-SLO-1-9.4/10
05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-46-.3/0

05- SLO-46-52.5/0
05-SLO-46-.7/1
05-SLO 101-12. 5/ 14.
05- SLO- 101- 28. 1/ 28.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 33. 3/ 35.
05- SLO 101- 56. 0/ 59.
05-SLO-101-58.3/0
05-SLO- 227-13.4/13.7
06- FRE- 33-62. 5/ 69. 5
06- FRE-41-6.1/0

06- FRE-41-31.1/31.7
06- FRE-43-7.1/7.5
06- FRE-99-10.7/15.9

L S BRENEREN

Statement of Ongoing Contracts - Index

Contract

05- 04104
05- 0L9304
05- OM2304
05- 444804
05- OML504
05- 420744
05- 345304
05- ONB404
05- 458804
05- 468604
05- 0C1004
05- OMD204
05- 345484
05- ON9904
05- 0C1104
05- 0C8704
05- 494104
06- 343534
06- 494804
06- 419604
06- 494004
06- 420304

Page
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06- FRE- 99-12. 2/ 14.

06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4

06- FRE- 168-29. 3/0

5
2
7

06- FRE- 168- 58. 1/ 58.

06- FRE-168-/4. 2
06- FRE- 180-31.3/0
06- FRE- 180-58. 7/ 61

06- FRE- 198- 14. 9/ 26.

06- KER-5-11.9/0
06- KER-5-47.3/47.7
06- KER- 5- 65. 2/ 69. 6
06- KER-5-/4.6

06- KER- 14-14. 9/ 16
06- KER- 14- 16. 2/ 26.
06- KER-43-1.0/6.1
06- KER- 43- 33. 5/ 34.
06- KER- 46- 32. 1/ 32.
06- KER- 58- 27. 2/ 31.
06- KER- 58- 46. 0/ 51.
06- KER-58- 67. 0/ 77.

w O 00 N O

Statement of Ongoing Contracts - Index

Contract

06- 458604
06- 404104
06- 453204
06- 350704
06- OF8804
06- 333704
06- 497504
06- 478904
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- 497304
06- OF6104
06- 0C5804
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OF1204
06- OE4504
06- 463604
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06- KER- 58-77. 0/ 82. 6
06- KER- 58- 136. 4/ 143. 8
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 20. 5/ 36. 4
06- KER- 99-23.1/0

06- KER-99-48. 7/57. 1
06- KER- 119-27. 3/ 0
06- KER-178-13.7/0
06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-2.7/4.6
06- KER-178-4.5/4.6
06- KER-178-7. 5/ 13. 4
06- KER- 223-21.1/31.9
06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1
06-KIN-41-41.2/42.1
06- KIN-43-10.1/10.6
06- KI N-43-22. 0/ 25
06-KIN-43-/1.5

Statement of Ongoing Contracts - Index

Contract

06- 480804
06- 480004
06- 493604
06- 0A8604
06- OF1404
06- 491904
06- 0C1204
06- 494904
06- 483304
06- 493704
06- 0C5904
06- 0C6904
06- 388804
06- 422304
06- 0C3604
06- 364604
06- 479204
06- 467904
06- 0C8104
06- 0A0804
06- OF1304
06- 0C4204
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06- KI N-5712-/0

06- MAD-41-6.8/6.9
06- MAD- 41- 35. 4/ 35.
06- MAD- 99- 19. 6/ 22.
06- MAD- 145-8. 0/ 9
06- TUL- 63- 19. 8/ 30.
06- TUL-63-23.2/0
06- TUL- 65-18. 7/ 21.
06- TUL-65-/14.1
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.

06- TUL- 137-15. 0/ 15.9

06- TUL- 198-4.8/8.8

06- TUL-198-15.1/21.5

06- TUL- 198-19.8/0
06- TUL- 201-/ 14
07-LA-1-1.0/1
07-LA-1-3.4/3.5
07-LA-1-5.6/5.6
07-LA-1-6.8/9.2

3
9

Statement of Ongoing Contracts - Index

Contract

06- 480404
06- 327004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C6204
06- 0C4504
06- 479004
06- 484404
06- 490204
06- 431604
06- 3937U4
06- 278634
06- 0C6004
06- 483204
06- 0C6404
07- 231504
07- 4K6804
07- 4K6904
07-1Y5604
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07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-26
07-LA-1-27
07-LA-1-40
07-LA-2-24

. 5127

. 4/ 30.

. 7151

. 4/ 82.

07-LA-5-2.0/0
07-LA-5-5.2/5.2

07-LA-5-11
07-LA-5-13

07- LA-5-15.
07- LA-5-15.
07- LA-5-16.
07- LA-5-28.
07- LA-5-39.
07- LA-5-42.
07- LA-5-65.
07- LA-5-85.
07- LA-5-65.

07-LA-5-/1
07-LA-10-2
07-LA-10-5

. 6/ 15.

.9/41

1.5

.1/ 14,
. 3/42.

2/ 15.
9/ 17.
9/ 28.
1/ 28.
4/ 45.
6/ 88.
4/ 65.
6/ 86.
4/ 65.

© 01 0O O O O N BB W

[N

Statement of Ongoing Contracts - Index

Contract

07-1190E4
07-1190F4
07-4J32504
07-1660U4
07-4K6104
07-214204
07-214604
07-4K6704
07- 206204
07- 232474
07-187504
07- 232604
07- 193104
07-0510C4
07- 122004
07- 1X3804
07- 4K9504
07-1P1504
07-4L0404
07- 226204
07-244504
07-2324C4
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07-LA-10-5.8/6.7

07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07-LA-10-/.6
07-LA-10-/.1
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19. 5/ 23.

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-242004
07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07- 250804
07-4K4304
07-4E2404
07-194104
07- 125204
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
07-1Y9604
07- 129954
07-2Y0004
07- 244604
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07-LA-60-29.4/0

07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07- LA-101-11. 7/ 25.
07- LA-101-14. 9/ 15.
07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 33. 7/ 33.
07-LA-101-.2/S.2
07-LA-103-1.2/1.3
07-LA-103-/1.6

Statement of Ongoing Contracts - Index

Contract

07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-2324G4
07- 436904
07- 244804
07-218504
07- 002304
07- 0616A4
07-120884
07- 4K3804
07-4L3204
07-2Y3804
07-2Y0504
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07-LA-105-/18.2

07- LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32
07-LA-118-9.9/13.3
07- LA-118-11. 3/ 11.
07- LA-118-11. 3/ 12.
07-LA-126-1.8/2.1
07- LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07-LA-164-2.0/0
07-LA-164-4.0/4.8
07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA- 210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

P W 00 O

Statement of Ongoing Contracts - Index

Contract

07-1Y9304
07-214804
07-4J9904
07- 251404
07-2Y3604
07- 243504
07- 4G3004
07- 1Y1504
07-1Y8104
07- 4K7404
07-4K1204
07-432704
07- 182604
07-1Y8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07-172174
07-1264F4
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07-LA-213-6.7/6.7

07-LA-405-7.5/7.5
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA-405-/13
07-LA-405-/12.6
07- LA-605-1. 7/ 26
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-710- 21. 6/ 26.
07- LA-5707-/0
07-VEN-1-1.2/1.2
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 4K0104
07- 250704
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-232414
07- 244404
07-212304
07- 040104
07-120934
07- 234904
07- 242604
07- 244704
07-2Y0104
07-201604
07- 4K3904
07- 4K8304
07-1Y7704
07- 4L4004
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07- VEN-23-3.5/11.4

07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN-33-11. 2/ 20.8
07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4

07- VEN-101-12.8/14.2

07- VEN- 101- 22. 0/ 24
07- VEN- 101- 22. 0/ 26.
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN-118-18.6/0

07- VEN-118-23.8/30.5

07- VEN-126-5.0/6. 4
07- VEN- 126-/ 13

07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11

Statement of Ongoing Contracts - Index

Contract

07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07- 249304
07-4L3404
07-2324F4
07-1Y7404
07-104954
07-0607U4
07- 4K1004
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
07- 436804
07-4H5704
07- 244904
07-237204
07- 4G5204
07-1189C4

Page
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07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

07- VEN- 150-/13. 4

08- RI V- 10- 20. 0/ 25
08- RI V-10-15.8/15.9
08- RI V- 10- 156. 2/ 156. 4
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-27.5/30.5
08-RI V-74-71.7/85.2
08-RI V-74-71.8/101.5
08-RI V-74-23.5/25.9
08- RI V-79-33.8/40.4
08- RI V- 86-11. 4/ 22. 8
08-RIV-91-7.4/21.6
08- RI V-95-10. 7/ 25
08- RI V-95-28. 0/ 36. 2
08-RIV-95-/6.5

08- RI V-215-37.7/43.9
08-RI V-371-58.4/75.8
08-SBD-2-/4.2

Statement of Ongoing Contracts - Index

Contract

07-105484
07-4L2404
07-4L2304
07- 4K7804
08- 0H1804
08- 0C9504
08- 0F9404
08- 354804
08- 446514
08- 0F8304
08- 342414
08- 0F9104
08- 1A0104
08- 0F8104
08- 0F8804
08-4353U4
08- 481904
08- 0F7904
08- 0G5104
08- 334844
08- 0C4704
08- OF8704
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08- SBD- 10- 9. 0/ 20
08- SBD- 10- 27. 6/ 30. 6
08- SBD- 10-24.1/24.7
08-SBD-10-/11.1

08- SBD- 15- 40.
08- SBD- 15-41.
08- SBD- 15- 74.
08- SBD- 15- 99.
08- SBD- 18- 20.
08- SBD- 18- 54.

5/0
1/41. 7
9/ 124
5/103.6
6/39.5
6/ 59

08- SBD-38-.5/0

08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97.6
08- SBD- 40- 73. 0/ 91

08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7

08- SBD- 60-.6/3.5
08- SBD-62-.8/9.6
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0

Statement of Ongoing Contracts - Index

Contract

08- 493704
08- OF1114
08- 0F1104
08- 0C0504
08- 279004
08- 493504
08-4567V4
08- 492804
08- 0H8104
08- 0F8604
08- 0F4104
08- 358424
08- 0H4004
08-0J1304
08-0J0204
08- 463004
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
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08- SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 142-/5.7

08- SBD- 210-8.3/15.1
08- SBD- 210-12. 7/ 15. 2
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 247-24. 0/ 32. 2
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395- 46. 0/ 52
08- SBD- 5731-/0

09- 1 NY- 190- 86. 5/ 96.
09- I NY- 395- 25. 8/ 31.
09- 1 NY- 395-31. 2/ 41.
09- | NY- 395-45. 4/ 50.
09- 1 NY-395-83.9/0
09- 1 NY-395-112. 9/ 115
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4

w M~ N ©

Statement of Ongoing Contracts - Index

Contract

08- 449704
08- 0H5804
08-4697V4
08- OF8504
08- 498004
08- 443614
08-204334
08- 0C1804
08- 0E9104
08- 0F9004
08- 0H4104
08- 0F8904
08- 499904
09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 295504
09- 311704
09- 330404

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
104
104
104
104
104
105
105
105
105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- MNO- 108-12.9/0 09- 320604 105
09- WNO 158-5.4/5.7 09- 295104 105
09- MNO- 395-6. 0/12. 6 09- 335304 106
09- MNO- 395-13.5/75.4 09- 312804 106
09- MNO- 395-24. 3/ 25.7 09- 294104 106
09- MNO- 395-36.1/93. 1 09- 301804 106
09- MNO- 395-93. 0/ 120. 5 09- 317604 106
09- SBD- 127-27. 0/ 35 09- 330504 106
10- ALP-4-12.5/26.5 10- 1A2104 107
10- ALP-89-14.9/21.4 10- OE9804 107
10- AVA- 16-/9. 4 10- 1A4904 107
10- AVA-49-7.0/ 11 10- 049944 107
10- AVA-88-7.4/0 10- 1A6714 107
10- AMA- 88-24.3/24. 4 10- 2A4104 108
10- AMA- 88-42.1/46.9 10- 406404 108
10- AMA- 88- 66. 6/ 68. 5 10- 0MA404 108
10- AMA- 104-3.6/0 10- 2A2704 108
10- AVA- 124-8.5/0 10- 0A8504 108
10- CAL-4-8.1/8.4 10- 0L7504 108
10- CAL-4-35.4/0 10- 2A9804 109
10- MER-99-2.7/7 10- OM6304 109

10- MER-99- 10. 2/ 12. 8 10- 363114 109



Cnty Rt Pm
10- MER- 99- 14. 7/ 15.

10- MER- 99- 15. 2/ 16.
10- MER-99- 17. 6/ 23.
10- MER- 99- 26. 5/ 28.
10- MER- 99- 28. 2/ 36.
10- MER- 140- 27. 0/ 30. 2
10- MER- 152-18.4/19.5
10- MER- 165-32. 2/ 32.6
10- MPA- 140-34. 0/ 51
10- MPA- 140-42.3/0
10- MPA- 140-42. 3/ 43.5
10-SJ-4-15.8/0
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10-SJ-5-5.4/45.8
10-SJ-5-27.0/27.9
10-SJ-5-28.3/29.5
10-SJ-12-18.4/20.8
10-8J-12-23.1/0
10-SJ-26-1.2/15.3
10-SJ-26-15.3/15.9
10-SJ-88-11.9/12.5

A 00 0O N B

Statement of Ongoing Contracts - Index

Contract

10- 0L1604
10- 482314
10- OMB8O4
10- 3169E4
10- 2A50U4
10- 0A5804
10- OMB504
10- OH5504
10- 0A8204
10- 0P2404
10- 0P4404
10- 0H3504
10- 3A9304
10- OM2704
10- OF5104
10- 263414
10- OMB204
10- OM2804
10- 0H2004
10- OM6704
10- 499004
10- 2A9104

Page
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113



Cnty Rt Pm
10-SJ-99-1.7/0
10- SJ-99-14. 1/ 15
10- SJ-99-16.7/0
10-SJ-99-17.1/25.4
10- SJ- 99-25. 4/ 29
10- SJ- 99-28. 2/ 29
10- SJ-99-29.5/30.7
10- SJ-99-30.7/38.7
10- SJ-99-35. 6/ 36. 3
10- SJ-132-.6/2.2
10- SJ- 205-3. 0/ 13. 6
10- STA-5-/28.1
10- STA-99-.5/5. 4
10- STA-99-9. 9/ 15
10- STA-132-19.6/0
10- TUO 108- 45. 5/ 50. 3
10- TUO- 108-1.8/ 4.6
10- TUO 108-21. 0/ 25. 1
10- TUO 120-7.4/11. 3
11-1 MP-8-96. 2/ 96. 8
11-1 MP-78-50. 5/ 66
11-1 MP-86-19. 5/ 20. 6

Statement of Ongoing Contracts - Index

Contract

10- 0K8104
10- 1A7004
10- 0H5204
10- 3A4304
10- 0F3004
10- 0J6104
10- 0K8704
10- 0G0504
10- 0K5604
10- OMB204
10- 300164
10- OF85U4
10- 0K6904
10- 0F7204
10- 0K1804
10- OM4A104
10- 3404U4
10- 0MA204
10- 0MA004
11- 263504
11- 243404
11- 241104

Page
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
117



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1 MP- 86-20. 0/ 20. 3 11- 260104 117
11-1MP-86-43.3/67.8 11- 235504 117
11-1MP-98-45. 2/ 46 11- 229024 117
11-1WMP-111-11.4/22.2 11- 256204 117
11-SD-5-8.6/10 11-0786U4 117
11-SD-5-52.8/0 11- 080514 118
11-SD-5-.1/.3 11- 079404 118
11-SD-5-.1/0 11- 268304 118
11- SD-5-10.0/10. 7 11- 066704 118
11- SD-5-10. 3/ 49. 3 11- 240304 118
11-SD-5-12.6/13. 4 11- 228704 118
11-SD-5-12.7/71.9 11- 248404 119
11- SD-5-13. 0/ 15 11- 352304 119
11-SD-5-14.1/14.9 11- 265404 119
11-SD-5-14.7/15.1 11- 276304 119
11-SD-5-16.0/16.6 11- 207914 119
11-SD-5-16. 1/ 25. 8 11- 264704 119
11- SD- 5- 28. 3/ 37 11-0301W4 120
11-SD-5-34.7/35.7 11- 065104 120
11- SD-5-35. 8/ 36. 3 11- 265504 120
11-SD-5-42.7/51. 2 11- 078304 120

11-SD-8-2.2/2.6 11- 254304 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-36.5/0 11- 080004 120
11-SD-15-2.3/6.1 11-2379U4 121
11-SD-15-13.0/50.9 11-077304 121
11- SD- 15-18. 6/ M27. 7 11- 080944 121
11- SD-15-18. 9/ ML9. 5 11- 080934 121
11- SD- 15- 19. 0/ M22 11- 080904 121
11- SD-15-22. 0/ M4. 1 11- 080914 121
11- SD- 15-22. 2/ V4. 4 11- 064844 122
11- SD- 15- 24. 0/ M26. 5 11- 080924 122
11-SD-15-.6/2. 4 11- 235904 122
11-SD-15-6.4/7.5 11- 064904 122
11-SD- 15-6.5/10.1 11- 070804 122
11-SD-15-8.3/0 11- 080974 122
11-SD-15-8.9/9.7 11- 233204 123
11-SD-52-8.5/9.1 11- 247704 123
11-SD-52-13.3/0 11- 262704 123
11-SD-54-5.0/0 11- 249804 123
11- SD- 56-. 6/ 11-172834 123
11-SD-56-2.2/6.2 11-172894 123
11-SD-67-6.7/9.3 11- 241804 124
11-SD-67-3.9/18.5 11-241184 124

11-Sb-67-5.2/5.5 11- 262804 124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 75- 20. 5/ 22 11- 254104 124
11-SD- 76-18.8/32.9 11- 276004 124
11-SD-76-2.7/8.5 11- 266704 124
11-SD-76-.1/2.2 11- 259204 125
11-SD-78-1.7/2.3 11- 003204 125
11-SD- 78-10.5/11.6 11-183644 125
11-SD 78-20.7/21.3 11- 241904 125
11-SD 78-20.9/21.3 11- 241924 125
11- SD- 79-10. 0/ 20. 2 11- 261004 125
11- SD- 79- 20. 3/ 53 11- 238804 126
11-SD-94-17.5/17.7 11-176424 126
11-SD-94-13.2/13.4 11- 263004 126
11-SD-125-11.5/12.2 11- 253504 126
11- SD-125-22.3/0 11- 260524 126
11-SD-163-.9/2.8 11- 258024 126
11-SD-163-1.2/ 2.4 11- 258014 127
11-SD- 163-8.3/8.9 11- 241504 127
11-SD-805-1.8/0 11- 269504 127
11- SD-805-10.8/11.8 11- 238504 127
11- SD-905-10.9/11.7 11-091804 127
11- SD-5530-/0 11- 091604 127

12- ORA-0-10.2/25.3 12- OE1104 128



Cnty Rt Pm
12-ORA-0-/0
12-ORA-1-.1/1.1
12- ORA-1-18.5/19.8
12- ORA- 1-20. 3/ 20.3
12-ORA-1-.2/1.1
12-ORA-5-2.8/0
12- ORA-5-7.3/8
12- ORA- 5-24. 2/ 24.
12- ORA- 5- 30. 3/ 31.
12- ORA-5-41. 5/ 43.
12- ORA-5-42. 1/ 44,
12- ORA- 5-29. 0/ 29.
12- ORA- 39- 16. 6/ 16. 9
12- ORA-55-5.3/5.6
12- ORA-55-9.1/10.2
12- ORA-55-10.7/17.7
12- ORA-57-13. 0/ 16.
12- ORA-57-14. 8/ 14.
12- ORA-57-21.1/0
12- ORA- 73- 16. 8/ 24.
12- ORA- 73- 16. 8/ 16.
12- ORA- 73-21. 5/ 21.

P, A O O0N

o o
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Statement of Ongoing Contracts - Index

Contract

12- 0E1004
12- 0G3004
12-0F7414
12- 0G6504
12- 000704
12- 0A4704
12- 0A3904
12- 0G0054
12- 0G3404
12- 0126E4
12-101674
12- 089504
12- 09104
12- 0H0044
12- 0F4104
12- 0HO104
12- 084404
12- 0G36W4
12- 0E3004
12- 009844
12- 0C9854
12- 0&704

Page
128
128
128
128
129
129
129
129
129
129
130
130
130
130
130
130
131
131
131
131
131
131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-73-22.4/24.3 12- 0Q0704 132
12- ORA-73-22.4/27.7 12- 0G3504 132
12-ORA-74-5.2/13.1 12- 0G6304 132
12- ORA-91-3.3/3.5 12- 04304 132
12-ORA-91-6.4/8.6 12- 075404 132
12- ORA-91-10. 3/ 19 12- OEO5WU4 132
12- ORA-91-12.8/14.3 12- 0G0504 133
12- ORA-91-13.5/14.7 12- 075304 133
12- ORA-91-16.9/17.4 12- 0G7604 133
12-ORA-91-2.6/1.3 12- 0H0404 133
12- ORA-133-4.2/8.1 12-1072U4 133
12- ORA-405-.9/.9 12- 0Gr704 133
12- ORA-405-1.5/3.7 12- 09324 134
12- ORA-405-3.7/6.4 12-075704 134
12- ORA-405-7.6/9.6 12- 0695WU4 134
12- ORA-405-7.7/0 12-0H2244 134
12- ORA- 405-9. 9/ 10. 2 12- 0H2284 134
12- ORA- 405-10. 2/ 12. 4 12- 083804 134
12- ORA- 405-10. 4/ 16.5 12- 0G6604 135
12- ORA-405-11.5/16.9 12- 0H2374 135
12- ORA-405-12.5/12. 7 12- OF5304 135

12- ORA- 405-15.9/16. 3 12- 0A7614 135



Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

12- ORA- 405-16.2/0 12- 0G3804
12- ORA- 405-16. 5/ 17. 8 12- 099424

Page

135
135

Statement of Ongoing Contracts - Federal Aid

Bid + CCO
$39, 986, 114
$35, 074, 997
$26, 338, 086
$65, 740, 722

$3, 740, 560
$170, 880, 478

Work Comp
$23, 756, 509
$34, 053, 545

$3, 012, 645
$75, 355

$2, 098, 595
$62, 996, 649

District 01
Federal Aid Category
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
- ER- STORM DAMAGE REPAI R
District Total:
District 02
Federal Aid Category
-1- FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
-S FEDERAL Al D ( SECONDARY)
- SH- STATE H GHWAY

District Total:

Bid + CCO

$51, 638, 449
$63, 540, 790
$53, 854, 037
$74, 200, 092
$243, 233, 368

Work Comp
$19, 262, 985
$27, 101, 870
$40, 767, 390
$20, 984, 606

$108, 116, 850




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$97, 886, 834
$6, 027, 378
$136, 495, 675
$48, 256, 197
$288, 666, 083

Bid + CCO

$2, 059, 519, 096
$400, 261, 168
$115, 638, 798
$1, 835, 283, 935
$56, 611, 338
$411, 821, 163
$4, 879, 135, 498

Bid + CCO
$91, 384, 817
$31, 232, 209

Work Comp
$87, 849, 945
$2, 800, 883
$23, 189, 227
$18, 909, 021
$132, 749, 076

Work Comp

$1, 844, 207, 660
$269, 273, 071
$81, 306, 145
$276, 719, 604
$19, 268, 603
$153, 804, 045
$2, 644,579, 129

Work Comp
$22, 165, 982
$28, 093, 245



District
Federal Aid
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$35, 590, 117
$9, 358, 734
$167, 565, 877

Bid + CCO

$1, 122, 820
$104, 292, 302
$27, 199, 208
$92, 431, 300
$434, 475
$225, 480, 105

Bid + CCO
$144, 963, 598
$520, 674, 171
$102, 830, 809
$168, 164, 395

$90, 126, 199

Work Comp
$19, 915, 575
$4, 273, 526
$74, 448, 328

Work Comp

$1, 086, 651
$44, 638, 752
$18, 660, 040
$38, 201, 718
$0

$102, 587, 161

Work Comp
$64, 939, 360
$285, 340, 094
$63, 637, 925
$79, 547, 578
$30, 017, 704



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

07

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$1, 026, 759, 170

Bid + CCO
$64, 896, 125
$298, 182, 913
$52, 064, 846
$33, 802, 374
$4, 385, 000
$10, 343, 513
$463, 674, 770

Work Comp
$523, 482, 661

Bid + CCO
$20, 805, 306
$4, 144, 886
$14, 583, 873
$39, 534, 065

Work Comp
$56, 090, 756
$155, 162, 620
$14, 095, 662
$11, 811, 932
$845, 157
$10, 617, 811
$248, 623, 938

Work Comp
$17, 263, 798
$1, 634, 678
$2, 996, 940
$21, 895, 416




District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category

Bid + CCO

$4, 625, 926
$208, 886, 457
$106, 580, 820
$28, 215, 165
$2, 500, 000
$596, 673
$351, 405, 041

Bid + CCO
$459, 953, 126
$53, 924, 203
$37, 558, 731
$30, 182, 760
$1, 000, 000
$6, 412, 100
$589, 030, 920

Work Comp

$4, 688, 548
$72, 215, 055
$77, 847, 341
$6, 874, 938
$0

$0

$161, 625, 882

Bid + CCO

Work Comp
$287, 132,032
$48, 823, 482
$26, 255, 574
$16, 149, 481
$0

$150, 815
$378, 511, 385

Work Comp



District 12

Federal Aid

-1 -
-F-
-S

- SH-

District Total:

Federal Aid

-ER-
-S
-F-
- SH

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO Work Comp
FEDERAL Al D (| NTERSTATE) $59, 287, 148 $53, 138, 798
FEDERAL Al D ( PRI MARY) $202, 746, 704 $9, 152, 816
FEDERAL Al D ( SECONDARY) $94, 546, 008 $90, 277, 208
STATE HI GHVWAY $32, 822, 505 $8, 691, 962

$389, 402, 365 $161, 260, 785

Statement of Ongoing Contracts -

Statewide Recap
Category Bid + CCO Work Comp
FEDERAL Al D (I NTERSTATE) $2, 943, 893, 120 $2, 418, 396, 735
$523, 474, 682 $196, 688, 971
STORM DAMAGE REPAIR $139, 595, 793 $24, 462, 641
FEDERAL Al D ( SECONDARY) $797, 221, 023 $499, 817, 980
FEDERAL Al D (PRI MARY) $2, 010, 712, 323 $977, 694, 934
STATE H GHWAY $2, 419, 870, 799 $503, 816, 000
$8. 834, 767, 741 $4. 620, 877, 260




Statement of Ongoing Contracts -Summary

District Work Completed ThisPeriod
05 $6, 518, 510
10 $1, 149, 243
11 $11, 309, 193
12 $1, 094, 337
02 $914, 242
01 $384, 560
08 $4, 335, 017
09 $5, 593, 636
07 $53, 529, 398
06 $3, 969, 603
04 $64, 092, 339
03 $1, 674,510

Work completed this Period: $154, 564, 588



	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

